
REPUBLIC OF KENYA 

 

 

 

COUNTY GOVERNMENT OF KIRINYAGA 

 

P.O. BOX 260 - 10304, 

KUTUS. 

 

DEPARTMENT OF ROADS, TRANSPORT, PUBLIC WORKS, HOUSING & 

INFRASTRUCTURE DEVELOPMENT. 

 

OPEN TENDER DOCUMENT 

 

FOR 

 

ROUTINE MAINTENANCE AND SPOT IMPROVEMENT OF TENDER FOR 

IMPROVEMENT OF MUTITU – KIARUGU ROAD AND MUKINDURI-NGARU 

ROAD IN 

KIRINYAGA CENTRAL SUB COUNTY – KIRINYAGA COUNTY. 

 

TENDER NO: CGK/TPW&H/ONT/002/2025-2026. 

 

(RESERVED FOR AGPO) 

 

 

COUNTY SPECIFIC PROCUREMENT 

 

 

County Government of Kirinyaga 

P.O. Box 260-10304 

KUTUS 

Website: www.Kirinyaga.go.ke  

  

 

SEPTEMBER, 2025 

 

 

 

 

 

 

 

  



 

Contents 

INVITATION TO TENDER .................................................................................................................. 4 

PART 1 - TENDERING PROCEDURES ............................................................................................. 6 

SECTIONI-INSTRUCTIONS TO TENDERERS ............................................................................... 1 
A GENERAL PROVISIONS .................................................................................................. 1 
B. CONTENTS OF TENDER DOCUMENTS ....................................................................... 4 
C. PREPARATION OF TENDERS ............................................................................................ 6 
D. SUBMISSION AND OPENING OF TENDERS ................................................................. 11 
E. EVALUATION AND COMPARISON OF TENDERS ........................................................ 13 
F. AWARD OF CONTRACT .................................................................................................... 18 
Section II - Tender Data Sheet (TDS) ........................................................................................ 21 

SECTION III- EVALUATION AND QUALIFICATION CRITERIA ........................................... 25 

MANDATORY/PRELIMINARY REQUIREMENTS ...................................................................... 28 
QUALIFICATION FORM SUMMARY ................................................................................... 29 

3.1 FORM CON – 2 ......................................................................................................................... 29 
FORM FIN –3.1: ............................................................................................................................. 30 
Form EXP – 4.1 ............................................................................................................................... 31 
Form EXP 4.2(a) ............................................................................................................................. 31 
General Experience – 4 marks ........................................................................................................ 32 
General Experience – 2 marks ........................................................................................................ 33 

APPENDIX TO THE QUALIFICATION CRITERIA .............................................................. 36 

SECTION IV - TENDERING FORMS .............................................................................................. 29 
QUALIFICATION FORMS ...................................................................................................... 30 

FOREIGN TENDERERS 40% RULE ............................................................................................ 30 
FORM EQU: EQUIPMENT ........................................................................................................... 31 
FORMPER-1 ................................................................................................................................... 32 
FORM PER-2: ................................................................................................................................. 34 
TENDERERS QUALIFICATION WITHOUT PRE-QUALIFICATION...................................... 35 
FORM ELI-1.2 ................................................................................................................................ 36 
FORM CON – 2 .............................................................................................................................. 37 
FORM FIN –3.1: ............................................................................................................................. 39 
6.4.2 Sources of Finance ................................................................................................................ 41 
FORM FIN – 3.2: ............................................................................................................................ 42 
6.6 FORM FIN–3.4: ......................................................................................................................... 42 
FORM EXP -4.1 .............................................................................................................................. 44 
FORM EXP -4.2(a) ......................................................................................................................... 43 
FORM EXP -4.2(b) ......................................................................................................................... 44 

OTHER FORMS ........................................................................................................................ 46 
FORM OF TENDER ....................................................................................................................... 46 
(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) ............................................. 46 
TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS QUESTIONNAIRE ..................... 49 
CERTIFICATE OF INDEPENDENT TENDER DETERMINATION .......................................... 53 
SELF-DECLARATION FORMS ................................................................................................... 55 
FORM SD1 ..................................................................................................................................... 55 
SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE 

MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015. ......... 55 
FORM SD2 ..................................................................................................................................... 56 
DECLARATION AND COMMITMENT TO THE CODE OF ETHICS ...................................... 57 

APPENDIX 1-FRAUD AND CORRUPTION .......................................................................... 57 
FORM OF TENDER SECURITY-[Option 1–Demand Bank Guarantee] ...................................... 60 
FORMAT OF TENDER SECURITY [Option 2–Insurance Guarantee] ........................................ 61 
FORM OF TENDER-SECURING DECLARATION .................................................................... 62 



Appendix to Tender ......................................................................................................................... 63 

PART 2 - WORKS' REQUIREMENTS ............................................................................................. 64 
SCOPE OF WORKS .................................................................................................................. 69 

Bills of Quantities .................................................................................................................................. 73 
Schedule of Daywork Rates [Note to the Procuring Entity: ...................................................... 78 

Schedule of Daywork Rates: 1. Labor............................................................................................. 80 
Schedule of Daywork Rates: 2. Materials ....................................................................................... 81 
Schedule of Daywork Rates: 3. Contractor's Equipment ................................................................ 81 
SECTION VI - SPECIFICATIONS ................................................................................................ 84 
SECTION VII - DRAWINGS ......................................................................................................... 75 

SUPPLEMENTARY INFORMATION .............................................................................................. 76 

PART 3 – CONDITIONS OF CONTRACT AND ............................................................................. 77 

CONTRACT FORMS .......................................................................................................................... 77 
12.2 Method of Measurement ..................................................................................................... 117 

SECTION IX - SPECIAL CONDITIONS OF CONTRACT ......................................................... 147 
Engineer’s Authority to make variations....................................................................................... 147 
Performance Security .................................................................................................................... 147 
Commencement of Works ............................................................................................................. 148 
Delay Damages ............................................................................................................................. 148 
Maximum amount of delay damages ............................................................................................ 148 
Section X - Contract Forms ........................................................................................................... 150 
FORM NO. 3 - LETTER OF AWARD ........................................................................................ 141 
FORM NO. 5 - PERFORMANCE SECURITY ........................................................................... 141 
FORM NO. 7 - ADVANCE PAYMENT SECURITY ................................................................. 144 
FORM NO. 8 - RETENTION MONEY SECURITY ................................................................... 145 

FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM ..................................... 146 
(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) ...................................... 146 

 

 

  



 

INVITATION TO TENDER 

 

PROCURING ENTITY: County Government of Kirinyaga 

CONTRACT NAME AND DESCRIPTION: Routine Maintenance And Spot 

Improvement Of Tender For Improvement Of Mutitu – Kiarugu Road And Mukinduri-

Ngaru Road In Kirinyaga Central Sub County – Kirinyaga County. 

1. The County Government of Kirinyaga invites sealed tenders for the Routine Maintenance And 

Spot Improvement Of Tender For Improvement Of Mutitu – Kiarugu Road And 
Mukinduri-Ngaru Road In Kirinyaga Central Sub County – Kirinyaga County. 

 

2. Tendering will be conducted under open competitive method National using a standardized 
tender document. Tendering is open to all qualified and interested Small and Medium 

Enterprises registered appropriately with YOUTH Enterprises, Women Enterprises and 
Enterprises of persons living with disability. 

3. Qualified and interested tenderers may obtain further information and inspect the Tender 
Document at Supply Chain Office 1st floor, Kirinyaga County Headquarters during office 
between 8.00am and 5.00pm Kenyan Time, Monday to Friday except lunch time between 1.00 
pm to 2.:00 pm and on public holidays. 

4. A complete set of tender documents may be obtained by interested tenders for free. Tender 
documents may be obtained electronically from the County Website www.Kirinyaga.go.ke  or 
https://tenders.go.ke .Tender documents obtained electronically will be free of charge. 
 

5. A complete set of tender documents may be obtained by interested tenders for free. 

6. Tender documents may be viewed and downloaded for free from the website 
www.Kirinyaga.go.ke Tenderers who download the tender document must forward their 
particulars immediately to procurement@kirinyaga.go.keto facilitate any further clarification or 
addendum. 

7. All Tenders must be accompanied by a “Tender - Securing Declaration,” 

8. The Tenderer shall chronologically serialise all pages of the tender documents submitted. 

9. Completed tender document should be enclosed in plain sealed envelopes marked with tender 

reference number and be deposited in the Tender Box located at Ground Floor, County 

Government of Kirinyaga Headquarters, Kutus Town or be addressed and mailed to: 

                                                       

The County Secretary & Head of Public Service, 

County Headquarters, 

P.O Box 260 – 10304, 

Kutus. 

 

 so as to be received on or before, on or before Monday 13th  October,2025  AT 10.00 AM 

10. Must submit original and one copy of the Tender Document. Submission of Original (all Volume) 

in the format required by the procuring entity and all the tender document (all volume) to be 

BOUND. 

 

11. Tenders will be opened immediately after the deadline date and time specified above or any 
deadline date and time specified later. Tenders will be publicly opened in the presence of the 

http://www.transnzoia.go.ke/
https://tenders.go.ke/
http://www.transnzoia.go.ke/
mailto:procurement@kirinyaga.go.ke


Tenderers' designated representatives who choose to attend at the address below. 

12. Late tenders will be rejected. 

13. The addresses referred to above are: 

 

A. Address for obtaining further information and for purchasing tender documents. 

1) County Government of Kirinyaga 
2) Physical address 1st Floor County Headquarters Kutus, County  

3) P.O Box 260 – 10304 KUTUS 
4) Director Supply Chain Services  

 

B. Address for Submission of Tenders. 

1) Name of Procuring Entity County Government of Kirinyaga 

2) P.O Box 260 – 10304 KUTUS, 
3) Physical address for the location (1st Floor Kirinyaga County Headquarters, Kutus) 

 

C. Address for Opening of Tenders. 

1) County Government of Kirinyaga 

2) Physical address for the location (1st Floor Kirinyaga County Headquarters, Kutus) 

3) P.O Box 260 – 10304 KUTUS, 
 
 

 

 

HEAD SUPPLY CHAIN MANAGEMENT. 

FOR: COUNTY SECRETARY & HEAD OF PUBLIC S
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SECTIONI-INSTRUCTIONS TO TENDERERS  

A GENERAL PROVISIONS 
1. Scope of Tender 

1.1 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for 
Works Contract as described in the tender documents. The name, identification, and number 
of lots (contracts) of this Tender Document are specified in the TDS. 

2. Fraud and Corruption 

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement and 
Asset Disposal Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender 
submitted by a person shall include a declaration that the person shall not engage in any 
corrupt or fraudulent practice and a declaration that the person or his or her sub-contractors 
are not debarred from participating in public procurement proceedings. 

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, 
regarding collusive practices in contracting. Any tenderer found to have engaged in collusive 
conduct shall be disqualified and criminal and/or civil sanctions may be imposed. To this 
effect, Tenders shall be required to complete and sign the “Certificate of Independent Tender 
Determination” annexed to the Form of Tender. 

2.3 Tenderers shall permit and shall cause their agents (where declared or not), subcontractors, 
sub-consultants, service providers, suppliers, and their personnel, to permit the Procuring 
Entity to inspect all accounts, records and other documents relating to any initial selection 
process, pre-qualification process, tender submission, proposal submission, and contract 
performance (in the case of award), and to have them audited by auditors appointed by the 
Procuring Entity. 

2.4 Unfair Competitive Advantage -Fairness and transparency in the tender process require that 
the firms or their Affiliates competing for a specific assignment do not derive a competitive 
advantage from having provided consulting services related to this tender. To that end, the 
Procuring Entity shall indicate in the Data Sheet and make available to all the firms together 
with this tender document all information that would in that respect give such firm any unfair 
competitive advantage over competing firms. 

3. EligibleTenderers 

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject 
to ITT 3.8, or an individual or any combination of such entities in the form of a joint venture 
(JV) under an existing agreement or with the intent to enter into such an agreement supported 
by a letter of intent. In the case of a joint venture, all members shall be jointly and severally 
liable for the execution of the entire Contract in accordance with the Contract terms. The JV 
shall nominate a Representative who shall have the authority to conduct all business for and 
on behalf of any and all the members of the JV during the tendering process and, in the event 
the JV is awarded the Contract, during contract execution. Members of a joint venture may 
not also make an individual tender, be a subcontractor in a separate tender or be part of another 
joint venture for the purposes of the same Tender. The maximum number of JVmembers shall 
be specified in the TDS. 

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, 
Parent, Brother or Sister of a Spouse, their business associates or agents and 
firms/organizations in which they have a substantial or controlling interest shall not be eligible 
to tender or be awarded a contract. Public Officers are also not allowed to participate in any 
procurement proceedings. 
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3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of 
interest shall be disqualified. A tenderer may be considered to have a conflict of interest for 
the purpose of this tendering process, if the tenderer: 

a) Directly or indirectly controls, is controlled by or is under common control with another 

tenderer; or 

b) Receives or has received any direct or indirect subsidy from another tenderer; or 

c) Has the same legal representative as another tenderer; or 

d) Has a relationship with another tenderer, directly or through common third parties, that puts 
it in a position to influence the tender of another tenderer, or influence the decisions of the 
Procuring Entity regarding this tendering process; or 

e) Any of its affiliates participated as a consultant in the preparation of the design or technical 
specifications of the goods or works that are the subject of the tender; or 

f) any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a 
consultant for Contract implementation; or 

g) Would be providing goods, works, or non-consulting services resulting from or directly 
related to consulting services for the preparation or implementation of the contract specified 
in this Tender Document; or 

h) Has a close business or personal elationship with senior management or professional staff of 
the Procuring Entity who has the ability to influence the bidding process and: 

i) are directly or indirectly involved in the preparation of the Tender document or specifications 
of the Contract, and/or the Tender evaluation process of such contract; or 

ii) may be involved in the implementation or supervision of such Contract unless the conflict 
stemming from such relationship has been resolved in a manner acceptable to the Procuring 
Entity throughout the tendering process and execution of the Contract. 

3.4 A   tenderer shall not be involved incorrupt, coercive, obstructive, or fraudulent practice. A 
tenderer that is proven to have been involved in any of these practices shall be automatically 
disqualified. 

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one 
Tender, except for permitted alternative tenders. This includes participation as a subcontractor 
in other Tenders. Such participation shall result in the disqualification of all Tenders in which 
the firm is involved. Members of a joint venture may not also make an individual tender, be a 
subcontractor in a separate tender or be part of another joint venture for the purposes of the 
same Tender. A firm that is not a tenderer, or a JV member may participate as a subcontractor 
in more than one tender. 

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to 
ITT3.9. A Tenderer shall be deemed to have the nationality of a country if the Tenderer is 
constituted, incorporated, or registered in and operates inconformity with the provisions of the 
laws of that country, as evidenced by its articles of incorporation (or equivalent documents of 
constitution or association) and its registration documents, as the case may be. This criterion 
also shall apply to the determination of the nationality of proposed subcontractors or sub-
consultants for any part of the Contract including related Services. 

3.7 A Tenderer that has been debarred from participating in public procurement shall be ineligible 
to tender or be awarded a contract. The list of debarred firms and individuals is available from 
the website of PPRA www.ppra.go.ke. 

3.8 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to 
tender and be awarded a Contract(s) only if it is determined by the Procuring Entity to meet 
the following conditions, i.e. if it is: 

i) A legal public entity of Government and/or public administration, 
ii) financially autonomous and not receiving any significant subsidies or budget support from 

http://www.ppra.go.ke/
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any public entity or Government, and 
iii) operating under commercial law and vested with legal rights and liabilities similar to any 

commercial enterprise to enable it compete with firms in the private sector on an equal basis. 

3.9 Firms and individuals shall be ineligible if their countries of origin are: 

a) as a matter of law or official regulations, Kenya prohibits commercial relations with that 

country, or 

b) by an act of compliance with a decision of the United Nations Security Council taken under 
Chapter VII of the Charter of the United Nations, Kenya prohibits any import of goods or 
contracting of works or services from that country, or any payments to any country, person, 
or entity in that country. 

A tenderer shall provide such documentary evidence of eligibility satisfactory to the 
Procuring Entity, as the Procuring Entity shall reasonably request. 

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs 
(in supplies, local subcontracts and labor) from citizen suppliers and contractors. To this end, 
a foreign tenderer shall provide inits tender documentary evidence that this requirement is 
met. Foreign tenderers not meeting this criterion will be automatically disqualified. 
Information required to enable the Procuring Entity determine if this condition is met shall be 
provided for this purpose in “SECTION III-EVALUATION AND QUALIFICATION 
CRITERIA, Item 9”. 

3.11 Pursuant to the eligibility requirements of ITT4.10, a tender is considered a foreign tenderer, 
if the tenderer is not registered in Kenya or if the tenderer is registered in Kenya and has less 
than 51 percent ownership by Kenyan citizens. JVs are considered as foreign tenderers if the 
individual member firms are not registered in Kenya or if are registered in Kenya and have 
less than 51 percent ownership by Kenyan citizens. The JV shall not subcontract to foreign 
firms more than 10 percent of the contract price, excluding provisional sums. 

3.12 The National Construction Authority Act of Kenya requires that all local and foreign 
contractors be registered with the National Construction Authority and be issued with a 
Registration Certificate before they can undertake any construction works in Kenya. 
Registration shall not be a condition for tender, but it shall be a condition of contract award 
and signature. A selected tenderer shall be given opportunity to register before such award 
and signature of contract. Application for registration with National Construction Authority 
may be accessed from the website www.nca.go.ke. 

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture 
undertakings which may prevent, distort or lessen competition in provision of services are 
prohibited unless they are exempt in accordance with the provisions of Section 25 of the 
Competition Act, 2010. JVs will be required to seek for exemption from the Competition 
Authority. Exemption shall not be a condition for tender, but it shall be a condition of contract 
award and signature. A JV tenderer shall be given opportunity to seek such exemption as a 
condition of award and signature of contract. Application for exemption from the Competition 
Authority of Kenya may be accessed from the website www.cak.go.ke. 

4.14 A Kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her 
tax obligations by producing a valid tax compliance or valid tax certificate issued by the Kenya 
Revenue Authority. 

4. Eligible Goods, Equipment, and Services 

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in any 
country that is not ineligible under ITT3.9. At the Procuring Entity's request, Tenderers may 
be required to provide evidence of the origin of Goods, equipment and services. 

http://www.nca.go.ke/
http://www.cak.go.ke/
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4.2 Any goods, works and production processes with characteristics that have been declared by 
the relevant national environmental protection agency or by other competent authority as 
harmful to human beings and to the environment shall not be eligible for procurement. 

5. Tenderer's Responsibilities 

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her 
tender, and the Procuring Entity will in no case be responsible or liable for those costs. 

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine 
and inspect the Site of the Works and its surroundings and obtain all information that may be 
necessary for preparing the tender and entering into a contract for construction of the Works. 
The costs of visiting the Site shall be at the tenderer's own expense. 

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring 
Entity to enter up on its premises and lands for the purpose of such visit. The Tenderer shall 
indemnify the Procuring Entity against all liability arising from death or personal injury, loss 
of or damage to property, and any other losses and expenses incurred as a result of the 
examination and inspection. 

5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a 
preliminary description of the proposed work method and schedule, including charts, as 
necessary or required. 

B. CONTENTS OF TENDER DOCUMENTS 

6. Sections of Tender Document 

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified 
below, and which should be read in conjunction with any Addenda issued in accordance with 
ITT10. 

PART 1: Tendering Procedures Section I: Instructions to Tenderers Section II: Tender Data 
Sheet (TDS) 

Section III: Evaluation and Qualification Criteria Section IV: Tendering Forms 

PART 2: Works' Requirements Section V: Bills of Quantities Section VI: Specifications 
Section VII: Drawings 

PART3: Conditions of Contract and Contract Forms Section   VIII:   General    
Conditions (GCC) Section IX: Particular Conditions of Contract Section X: Contract Forms 

6.2 The Invitation toTender Notice issued by the Procuring Entity is not part of the Contract 

documents. 

6.3 Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for 
the completeness of the Tender document, responses to requests for clarification, the minutes 
of a pre-arranged site visit and those of the pre-Tender meeting (if any), or Addenda to the 
Tender document in accordance with ITT 10. In case of any contradiction, documents obtained 
directly from the Procuring Entity shall prevail. 

6.4 The Tenderer is expected to examine all instructions, forms, terms, and specifications in the 
Tender Document and tofurnish with its Tender all information and documentation as is 
required by the Tender document. 
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7. Clarification of Tender Document, Site Visit, Pre-Tender Meeting 

7.1 ATenderer requiring any clarification of the Tender Document shall contact the Procuring 
Entity in writing at the Procuring Entity's address specified in the TDS or raise its enquiries 
during the pre-Tender meeting if provided for in accordance with ITT 7.2. The Procuring 
Entity will respond in writing to any request for clarification, provided that such request is 
received no later than the period specified in the TDS prior to the deadline for submission of 
tenders. The Procuring Entity shall forward copies of its response to all tenderers who have 
acquired the Tender D documents in accordance with ITT 7.4, including a description of the 
inquiry but without identifying its source. If so specified in   the TDS, the Procuring Entity 
shall also promptly publish its response at the web page identified in the TDS. Should the 
clarification result in changes to the essential elements of the Tender Documents, the Procuring 
Entity shall amend the Tender Documents following the procedure under ITT 8 and ITT 22.2. 

7.2 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine 
and inspect the site(s) of the required contracts and obtain all information that may 
benecessary for preparing a tender. The costs of visiting the Site shall be at theTenderer's own 
expense. The Procuring Entity shall specify in the TDS if a pre- arranged Site visit and or a 
pre-tender meeting will be held, when and where. The Tenderer's designated representative is 
invited to attend a pre-arranged site visit and a pre-tender meeting, as the case may be. The 
purpose of the site visit and the pre-tender meeting will be to clarify issues and to answer 
questions on any matter that may be raised at that stage. 

7.3 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity 
not later than the period specified in the TDS before the meeting. 

7.4 Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, 
including the text of the questions asked by Tenderers and the responses given, together with 
any responses prepared after the meeting, will be transmitted promptly to all Tenderers who 
have acquired theTender Documents. Minutes shall not identify the source of the questions 
asked. 

7.5 The Procuring Entity shall also promptly publish anonymized (no names) Minutes of the pre-
arranged site visit and those of the pre-tender meeting at the web page identified in the TDS. 
Any modification to the Tender Documents that may become necessary as a result of the pre-
arranged site visit and those of the pre-tender meeting shall be made by the Procuring Entity 
exclusively through the issue of an Addendum pursuant to ITT 8 and not through the minutes 
of the pre-Tender meeting. Non-attendance at the pre-arranged site visit and the pre-tender 
meeting will not be a cause for disqualification of a Tenderer. 

8. Amendment of Tender Documents 

8.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may 
amend the Tender Documents by issuing addenda. 

8.2 Any addendum issued shall be part of the Tender Documents and shall be 
communicatedinwritingtoall whohave obtained the Tender Documents from the Procuring 
Entity. The Procuring Entity shall also promptly publish the addendum on the Procuring 
Entity's website in accordance with ITT 7.5. 

8.3 To give Tenderers reasonable time in which to take an addendum into account in preparing 
their Tenders, the Procuring Entity should extend the deadline for the submission of Tenders, 
pursuant to ITT 22.2. 
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C. PREPARATION OF TENDERS 

9. Cost of Tendering 

The Tenderer shall meet all costs associated with the preparation and submission of its Tender, 
and the Procuring Entity shall not be responsible or liable for those costs, regardless of the 
conduct or outcome of the tendering process. 

10. LanguageofTender 

The Tender, as well as all correspondence and documents relating to the tender exchanged by 
the tenderer and the Procuring Entity, shall be written in the English Language. Supporting 
documents and printed literature that are part of the Tender may be in another language 
provided they are accompanied by an accurate and notarized translation of the relevant 
passages into the English Language, in which case, for purposes of interpretation of the 
Tender, such translation shall govern. 

11. Documents Comprising the Tender 

11.1 The Tender shall comprise the following: 

a) Form of Tender prepared in accordance with ITT 12. 

b) Schedules including priced Bill of Quantities, completed inaccordance with ITT 12 and ITT 

14. 

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1. 

d) Alternative Tender, if permissible, in accordance with ITT 13. 

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the 
Tenderer, in accordance with ITT 20.3. 

f) Qualifications: documentary evidence in accordance with ITT 17 establishing the Tenderer's 
qualifications to perform the Contract if its Tender is accepted. 

g) Conformity: a technical proposal in accordance with ITT 16. 

h) Any other document required in the TDS. 

11.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a 
copy of the Joint Venture Agreement enteredinto by all members. Alternatively, a letter of 
intent to execute a Joint Venture Agreement in the event of a successful Tender shall be signed 
by all members and submitted with the Tender, together with a copy of the proposed JV 
Agreement. Change of membership and conditions of the JV prior to contract signature will 
render the tender liable for disqualification. 

12. Form of Tender and Schedules 

12.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using 
the relevant forms furnished in Section IV, Tendering Forms. The forms must be completed 
without any alterations to the text, and no substitutes shall be accepted except as provided 
under ITT 20.3. All blank spaces shall be filled in with the information requested. The 
Tenderer shall chronologically serialize all pages of the tender documents submitted. 
 

12.2 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, 
if any, paid or to be paid to agents or any other party relating to this Tender. 
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13. Alternative Tenders 

13.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered. 

13.2 When alternative times for completion are explicitly invited, a statement to that effect will be 
included in the TDS, and the method of evaluating different alternative times for completion 
will be described in Section III, Evaluation and Qualification Criteria. 

13.3 Except as provided under ITT13.4 below, Tenderers wishing to offer technical alternatives to 
the requirements of the Tender Documents must first price the Procuring Entity's design as 
described in the Tender Documents and shall further provide all information necessary for a 
complete evaluation of the alternative by the Procuring Entity, including drawings, design 
calculations, technicalspecifications, breakdown of prices, and proposed construction 
methodology and other relevant details. Only the technical alternatives, if any, of the Tenderer 
with the Winning Tender conforming to the basic technical requirements shall be considered 
by the Procuring Entity. 

13.4 When specified in the TDS, Tenderers are permitted to submit alternative technical solutions 
for specified parts of the Works, and such parts will be identified in the TDS, as will the method 
for their evaluating, and described in Section VII, Works' Requirements. 

14. Tender Prices and Discounts 

14.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form 
of Tender and in the Bill of Quantities shall conform to the requirements specified below. 

14.2 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of 
Quantities. Items against which no rate or price is entered by the Tenderer shall be deemed 
covered by the rates for other items in the Bill of Quantities and will not be paid for separately 
by the Procuring Entity. An item not listed in the priced Bill of Quantities shall be assumed to 
be not included in the Tender, and provided that the Tender is determined substantially 
responsive notwithstanding this omission, the average price of the item quoted by 
substantially responsive Tenderers will be added to the Tender price and the equivalent total 
cost of the Tender so determined will be used for price comparison. 

14.3 The price to be quoted in the Form of Tender, in accordance with ITT 12, shall be the total 
price of the Tender, including any discounts offered. 

14.4 The Tenderer shall quote any discounts and the methodology for their application in the Form 
of Tender, in accordance with ITT 12 

14.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not 
subject to adjustment during the performance of the Contract in accordance with the 
provisions of the Conditions of Contract, exceptin cases where the contract is subject to 
fluctuations and adjustments, not fixed price. In such a case, the Tenderer shall furnish the 
indices and weightings for the price adjustment formulae in the Schedule of Adjustment Data 
and the Procuring Entity may require the Tenderer to justify its proposed indices and 
weightings. 

14.6 Where tenders are being invited for individual lots (contracts) or for any combination of lots 
(packages), tenderers wishing to offer discounts for the award of more than one Contract shall 
specify in their Tender the price reductions applicable to each package, or alternatively, to 
individual Contracts within the package. Discounts shall be submitted in accordance with ITT 
14.4, provided the Tenders for all lots (contracts) are opened at the same time. 
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14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any 
other cause, as of the date 30 days prior to the deadline for submission of Tenders, shall be 
included in the rates and prices and the total Tender Price submitted by the Tenderer. 

15. Currencies of Tender and Payment 

15.1 The currency (ies) of the Tender and the currency (ies) of payments shall be the same. 

15.2 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted 
by the Tenderer in the Bill of Quantities, entirely in Kenya shillings 

a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works 
supplied from outside Kenya (referred to as “the foreign currency requirements”) shall (if so 
allowed in the TDS) indicate in the Appendix to Tender the percentage(s) of the Tender Price 
(excluding Provisional Sums), needed by the Tenderer for the payment of such foreign 
currency requirements, limited to no more than two foreign currencies. 

b) The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent 
and the percentage(s) mentioned in (a) above shall be specified by the Tenderer in the 
Appendix to Tender and shall be based on the exchange rate provided by the Central Bank of 
Kenya on the date 30 days prior to the actual date of tender opening. Such exchange rate shall 
apply for all foreign payments under the Contract. 

15.3 Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's 
satisfaction, their local and foreign currency requirements, and to substantiate that the amounts 
included in the unit rates and prices and shown in the Schedule of Adjustment Data in the 
Appendix to Tender are reasonable, in which case a detailed breakdown of the foreign 
currency requirements shall be provided byTenderers. 

16. Documents Comprising the Technical Proposal 

The Tenderer shall furnish a technical proposal including a statement of work methods, 
equipment, personnel, schedule and any other information as stipulated in Section IV, Tender 
Forms, in sufficient detail to demonstrate the adequacy of the Tenderer's proposal to meet the 
work's requirements and the completion time. 

17. Documents Establishing the Eligibility and Qualifications of theTenderer 

17.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to 
establish Tenderer's eligibility in accordance with ITT 4. 

17.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its 
qualifications to perform the Contract the Tenderer shall provide the information requested in 
the corresponding information sheets included in Section IV, Tender Forms. 

17.3 If a margin of preference applies as specified in accordance with ITT33. 1, national tenderers, 
individually or in joint ventures, applying for eligibility fornational preference shall supply all 
information required to satisfy the criteria for eligibility specified in accordance with ITT 33.1. 

17.4 Tenderers shall be asked to provide, as part of the data for qualification, such information, 
including details of ownership, as shall be required to determine whether, according to the 
classification established by the Procuring Entity, a particular contract or or group of 
contractors qualifies for a margin of preference. Further the information will enable the 
Procuring Entity identify any actual or potential conflict of interest in relation to the 
procurement and/or contract management processes, orapossibility of collusion between 
tenderers, and there by help to prevent any corrupt influence in relation to the procurement 
process or contract management. 

17.5 The purpose of the information described in ITT 17.2 above overrides any claims to 
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confidentiality which a tenderer may have. There can be no circumstances in which it would 
be justified for a tenderer to keep information relating to its ownership and control confidential 
where it is tendering to undertake public sector work and receive public sector funds. Thus, 
confidentiality will not be accepted by the Procuring Entity as a justification for a Tenderer's 
failure to disclose, or failure to provide required information on its ownership and control. 

17.6 The Tenderer shall provide further documentary proof, information or authorizations that the 
Procuring Entity may request in relation to ownership and control which information on any 
changes to the information which was provided by the tenderer under ITT 6.4. The obligations 
to require this information shall continue for the duration of the procurement process and 
contract performance and after completion of the contract, if any change to the information 
previously provided may reveal a conflict of interest in relation to the award or management 
of the contract. 

17.7 All information provided by the tenderer pursuant to these requirements must be complete, 
current and accurateas at the date of provision to the Procuring Entity. In submitting the 
information required pursuant to these requirements, theTenderer shall warrant that the 
information submitted is complete, current and accurate as at the date of submission to the 
Procuring Entity. 

17.8 If a tenderer fails to submit the information required by these requirements, its tenderer will 
be rejected. Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify 
to a reasonable degree the information submitted by a tenderer pursuant to these requirements, 
then the tender will be rejected. 

17.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the 
Procuring Entity (whether through its own enquiries, through notification by the public or 
otherwise), shows any conflict of interest which could materially and improperly benefit the 
tenderer in relation to the procurement or contract management process, then: 

i) If the procurement process is still on going, the tenderer will be disqualified from the 

procurement process, 

ii) If the contract has been awarded to that tenderer, the contract award will be set aside, 
iii) The tenderer will be referred to the relevant law enforcement authorities for investigation of 

whether the tenderer or any other persons have committed any criminal offence. 

17.10 If a tenderer submits information pursuant to these requirements that is incomplete, inaccurate 
or out-of-date, or attempts to obstruct the verification process, then the consequences ITT 17.8 
will ensue unless the tenderer can show to the reasonable satisfaction of the Procuring Entity 
that any such act was not material, or was due to genuine error which was not attributable to 
the intentional act, negligence or recklessness of the tender. 

18. Period of Validity of Tenders 

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender 
Validity periodstarts from the date fixed for the Tender submission deadline (as prescribed by 
the Procuring Entity in accordance with ITT 22). A Tender valid for a shorter period shall be 
rejected by the Procuring Entity as non-responsive. 

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring 
Entity may request Tenderers to extend the period of validity of their Tenders. The request 
and the responses shall be made in writing. If a Tender Security is requested in accordance 
with ITT 19, it shall also be extended for thirty (30) days beyond the deadline of the extended 
validity period. A Tenderer may refuse the request without forfeiting its Tender security. A 
Tenderer granting their quest shall not be required or permitted to modify its Tender. 
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19. Tender Security 

19.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a 
Tender Security as specified in the TDS, in original form and, in the case of a Tender Security, 
in the amount and currency specified in the TDS. A Tender-Securing Declaration shall use 
the form included in Section IV, Tender Forms. 

19.2 If a Tender Security is specified pursuant to ITT19.1, the Tender Security shall be a demand 
guarantee in any of the following forms at the Tenderer's option: 

i) cash; 

ii) a bank guarantee. 
iii) a guarantee by an insurance company registered and licensed by the Insurance Regulatory 

Authority listed by the Authority; or 
iv) a guarantee issued by a financial institution approved and licensed by the Central Bank of 

Kenya, from a reputable source, and an eligible country. 

19.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank 
shall have a correspondent bank located in Kenya to make it enforceable. The Tender Security 
shall be valid for thirty (30) days beyond the original validity period of the Tender, or beyond 
any period of extension if requested under ITT 18.2. 

19.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any 
Tender not accompanied by a substantially responsive Tender Security or Tender-Securing 
Declaration shall be rejected by the Procuring Entity as non-responsive. 

19.5 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful 
Tenderers shall be returned as promptly as possible upon the successful Tenderer's signing the 
Contract and furnishing the Performance Security and any other documents required in the 
TDS.The Procuring Entity shall also promptly return the tender security to the tenderers where 
the procurement proceedings are terminated, all tenders were determined non-responsive or a 
bidder declines to extend tender validity period. 

19.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible once 
the successful Tenderer has signed the Contract and furnished the required Performance 
Security, and any other documents required in the TDS. 

19.7 The Tender Security may be forfeited, or the Tender-Securing Declaration executed: 

a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the 
Tenderer on the Form of Tender, or any extension there to provided by the Tenderer; or 

b) if the successful Tenderer fails to: 

i) sign the Contract in accordance with ITT 47; or 

ii) furnish a Performance Security and if required in the TDS, and any other documents required 

in the TDS. 

19.8 Where tender securing declaration is executed, the Procuring Entity shall recommend to the 
PPRA that PPRA debars the Tenderer from participating in public procurement as provided 
in the law. 

 
19.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the 

JV that submits the Tender. If the JV has not been legally constituted into a legally enforceable 
JV at the time of tendering, the Tender SecurityortheTender-Securing Declaration shall be in 
the names of all future members as named in the letter of intent referred to in ITT 4.1 and ITT 
11.2. 

19.10 A tenderer shall not issue a tender security to guarantee itself. 
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20. Format and Signing of Tender 

20.1 The Tenderer shall prepare one original of the documents comprising the Tender as described 
in ITT 11 and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance 
with ITT 13, shall be clearly marked “ALTERNATIVE.” Inaddition, the Tenderer shall submit 
copies of the Tender, in the number specified in the TDS and clearly mark them “COPY.” In 
the event of any discrepancy between the original and the copies, the original shall prevail. 

20.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is 
confidential to their business. This may include proprietary information, trade secrets, or 
commercial or financially sensitive information. 

20.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall 
besigned by a person duly authorized to sign on behalf of the Tenderer. This authorization 
shall consist of a written confirmation as specified in the TDS and shall be attached to the 
Tender. The name and position held bye ach person signing the authorization must be typed 
or printed below the signature. All pages of the Tender where entries or amendments have 
been made shall be signed or initialed by the person signing the Tender. 

20.4 In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the 
JV on behalf of the JV, and so as to be legally binding on all the members as evidenced by a 
power of attorney signed by their legally authorized representatives. 

20.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed 
by the person signing theTender. 

D. SUBMISSION AND OPENING OF TENDERS 

21. Sealing and Marking of Tenders 

21.1 The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed 
package, or in a single sealed container bearing the name and Reference number of the Tender, 
addressed to the Procuring Entity and a warning not to open before the time and date for 
Tender opening date. Within the single envelope, package or container, the Tenderer shall 
place the following separate, sealed envelopes: 

a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the 
Tender, as describedinITT11; and 

b) in an envelope or package or container marked “COPIES” all required copies of the Tender; 

and 

c) if alternative Tenders are permitted in accordance with ITT 13, and if relevant: 

i) in an envelope or package or container marked “ORIGINAL - ALTERNATIVE TENDER”, 
the alternative Tender; and 

ii) in the envelope or package or container marked “COPIES-ALTERNATIVETENDER”, all 
required copies of the alternative Tender. 

The inner envelopes or packages or containers shall: 

a) Bear the name and address of the Procuring Entity. 

b) Bear the name and address of the Tenderer; and 

c) Bear the name and Reference number of the Tender. 

21.2 If an envelope or package or container is not sealed and marked as required, the Procuring 
Entity will assume no responsibility for the misplacement or premature opening of the Tender. 
Tenders that were misplaced or opened prematurely will not be accepted. 

22. Deadline for Submission of Tenders 
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22.1 Tenders must be received by the Procuring Entity at the address specified in the TDS and no 
later than the date and time also specified in the TDS. When so specified in the TDS, Tenderers 
shall have the option of submitting their Tenders electronically. Tenderers submitting Tenders 
electronically shall follow the electronic Tender submission procedures specified in the TDS. 

22.2 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders 
by amending the Tender Documents in accordance with ITT 8, in which case all rights and 
obligations of the Procuring Entity and Tenderers previously subject to the deadline shall 
thereafter be subject to the deadline as extended. 

23. Late Tenders 

The Procuring Entity shall not considerany Tender that arrives after the deadline for 
submission of tenders, in accordance with ITT 22. Any Tender received by the Procuring 
Entity after the deadline for submission of Tenders shall be declared late, rejected, and 
returned unopened to the Tenderer. 

24. Withdrawal, Substitution, and Modification of Tenders 

24.1 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by 
sending a written notice, duly signed by an authorized representative, and shall include a copy 
of the authorization in accordance with ITT 20.3, (except that withdrawal notices do not 
require copies). The corresponding substitution or modification of theTender must accompany 
the respective written notice. All notices must be: 

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals 
notices do not require copies), and in addition, the respective envelopes shall be clearly 
marked “WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;”and 

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, 
in accordance with ITT 22. 

24.2 Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened 

to theTenderers. 

24.3 No Tender may be withdrawn, substituted, or modified in the interval between the deadline 
for submission of Tenders and the expiration of the period of Tender validity specified by the 
Tenderer on the Form of Tender or any extension thereof. 

25. Tender Opening 

25.1 Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open 
and read out all Tenders received by the deadline, at the date, time and place specified in the 
TDS, in the presence of Tenderers' designated representatives and anyone who chooses to 
attend. Any specific electronic Tender opening procedures required if electronic Tendering is 
permitted in accordance with ITT 22.1, shall be as specified in the TDS. 

25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes 
with the corresponding Tender shall not be opened but returned to the Tenderer. No Tender 
withdrawal shall be permitted unless the corresponding withdrawal notice contains a valid 
authorization to request the withdrawal and is read out attender opening. 

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with 
the corresponding Tender being substituted, and the substituted Tender shall not be opened, 
but returned to the Tenderer. No Tender substitution shall be permitted unless the 
corresponding substitution notice contains a valid authorization to request the substitution and 
is read out at Tender opening. 
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25.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the 
corresponding Tender.No Tender modification shall be permitted unless the corresponding 
modification notice contains a valid authorization to request the modification and is read out 
at Tender opening. 

25.5 Next, all remaining envelopes shall be opened on eata time, reading out: the name of the 
Tenderer and whether there is a modification; the total Tender Price, per lot (contract) if 
applicable, including any discounts and alternative Tenders; the presence or absence of a 
Tender Security or Tender-Securing Declaration, if required; and any other details as the 
Procuring Entity may consider appropriate. 

25.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender 
opening shall be considered further for evaluation. The Form of Tender and pages of the Bill 
of Quantities (to be decided on by the tender opening committee) are to be initialed by the 
members of the tender opening committee attending the opening. 

25.7 At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor 
reject any Tender (except for late Tenders, in accordance with ITT 23.1). 

25.8 The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a 

minimum: 

a) The name of the Tenderer and whether there is a withdrawal, substitution, or modification. 

b) The Tender Price, per lot (contract) if applicable, including any discounts. 

c) Any alternative Tenders. 

d) The presence or absence of a Tender Security if one was required. 

e) Number of pages of each tender document submitted. 

 
25.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The 

omission of a Tenderer's signature on the minutes shall not invalidate the contents and effect 
of the minutes. A copy of tender opening register shall be issued to a tenderer upon request. 

E. EVALUATION AND COMPARISON OF TENDERS 

26. Confidentiality 

26.1 Information relating to the evaluation of Tenders and recommendation of contract award shall 
not be disclosed to Tenderers or any other persons not officially concerned with the Tender 
process until information on Intention to Award the Contract is transmitted to all Tenderers in 
accordance with ITT 43. 

26.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or 
Contract award decisions may result in the rejection of its tender. 

26.3 Notwithstanding ITT 26.2, from the time of tender opening to the time of contract award, if a 
tenderer wishes to contact the Procuring Entity on any matter related to the tendering process, 
it shall do so in writing. 

27. Clarification of Tenders 

27.1 To assist in the examination, evaluation, and comparison of the tenders, and qualification of 
the tenderers, the Procuring Entity may, at its discretion, ask any tenderer for a clarification of 
its tender, given a reasonable time for a response. Any clarification submitted by a tenderer 
that is not in response to a request by the Procuring Entity shall not be considered. The 
Procuring Entity's request for clarification and the response shall be in writing. No change, 
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including any voluntary increase or decrease, in the prices or substance of the tender shall be 
sought, offered, or permitted, except to confirm the correction of arithmetic errors discovered 
by the Procuring Entity in the evaluation of the tenders, in accordance with ITT 31. 

27.2 If a tenderer does not provide clarifications of its tender by the date and time set in the 
Procuring Entity's request for clarification, its Tender may be rejected. 

28. Deviations, Reservations, and Omissions 

28.1 During the evaluation of tenders, the following definitions apply: 

a) “Deviation” is a departure from the requirements specified in the tender document; 

b)  “Reservation” is the setting of limiting conditions or withholding from complete acceptance 
of the requirements specified in the tender document; and 

c) “Omission” is the failure to submit part or all of the information or documentation required 
in the Tender document. 

29. Determination of Responsiveness 

29.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the 
contents of thetender itself, as defined in ITT 11. 

29.2 A substantially responsive Tender is one that meets the requirements of the Tender document 
without material deviation, reservation, or omission. A material deviation, reservation, or 
omission is one that, if accepted, would: 

a) Affect in any substantial way the scope, quality, or performance of the Works specified in 

the Contract; or 

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's 
rights or the tenderer's obligations under the proposed contract; or 

c) if rectified, would unfairly affect the competitive position of other tenderers presenting 
substantially responsive tenders. 

29.3 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance 
with ITT 16, to confirm that all requirements of Section VII, Works' Requirements have been 
met without any material deviation, reservation, or omission. 

29.4 If a tender is not substantially responsive to the requirements of the tender document, it shall 
be rejected by the Procuring Entity and may not subsequently be made responsive by 
correction of the material deviation, reservation, or omission. 

30. Non-material non-conformities 

30.1 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-
conformities in the tender. 

30.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that the 
tenderer submit the necessary information or documentation, within a reasonable period of 
time, to rectify nonmaterial non- conformities in the tender related to documentation 
requirements. Requesting information or documentationon such non-conformities shall not be 
related to any aspect of the price of the tender. Failure of the tenderer to comply with the 
request may result in the rejection of its tender. 

 

30.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify 
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quantifiable nonmaterial non-conformities related to the Tender Price. To this effect, the 
Tender Price shall be adjusted, for comparison purposes only, to reflect the price of a missing 
or non-conforming item or component in the manner specified in the TDS. 

31. Arithmetical Errors 

31.1 The tender sum as submitted and read out during the tender opening shall be absolute and final 
and shall not be the subject of correction, adjustment or amendment in anyway by any person 
or entity. 

31.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors 
on the following basis: 

a) Any error detected if considered a major deviation that affects the substance of the tender, 
shall lead to disqualification of the tender as non-responsive. 

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, sub 
total and total bid price shall be considered as a major deviation that affects the substance of 
the tender and shall lead to disqualification of the tender as non-responsive. and 

c) If there is a discrepancy between words and figures, the amount in words shall prevail. 

31.3 Tenderers shall be notified of any error detected in their bid during the notification of award. 

32. Conversion to Single Currency 

For evaluation and comparison purposes, the currency (ies) of the Tender shall be converted 
into a single currency as specified in the TDS. 

33. Margin of Preference and Reservations 

33.1 A margin of preference may be allowed only when the contract is open to international 
competitive tendering where foreign contractors are expected to participate in the tendering 
process and where the contract exceeds the value/threshold specified in the Regulations. 

33.2 A margin of preference shall not be allowed unless it is specified so in the TDS. 

33.3 Contracts procured on basis of international competitive tendering shall not be subject to 
reservations exclusive to specific groups as provided in ITT 33.4. 

33.4 Where it is intended to reserve a contract to a specific group of businesses (these groups are 
Small and Medium Enterprises, Women Enterprises, Youth Enterprises and Enterprises of 
persons living with disability, as the case may be), and who are appropriately registered as 
such by the authority to be specified in the TDS, a procuring entity shall ensure that the 
invitation to tender specifically indicates that only businesses or firms belonging to the 
specified group are eligible to tender.  No tender shall be reserved to more than one group. If 
not so stated in the Invitation to Tender and in the Tender documents, the invitation to tender 
will be open to all interested tenderers. 

34. Nominated Subcontractors 

34.1 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any 
specific elements of the Works by subcontractors selected/nominated by the Procuring Entity. 
Incase the Procuring Entity nominates a subcontractor, the subcontract agreement shall be 
signed by the Subcontractor and the Procuring Entity. The main contract shall specify the 
working arrangements between the main contractor and the nominated subcontractor. 

34.2 Tenderers may propose subcontracting upto the percentage of total value of contracts or the 
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volume of works as specified in the TDS. Subcontractors proposed by the Tenderer shall be 
fully qualified for their parts of the Works. 

34.3 Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the 
Works unless their specialized parts of the Works were previously designated so by the 
Procuring Entity in the TDS as can be met by subcontractors referred to hereafter as 
'Specialized Subcontractors', in which case, the qualifications of the Specialized 
Subcontractors proposed by the Tenderer may be added to the qualifications of the Tenderer. 

35. Evaluation of Tenders 

35.1 The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section 

III, Evaluation and Qualification Criteria. No other evaluation criteria or methodologies shall 

be permitted. By applying the criteria and methodologies the Procuring Entity shall determine 

the Lowest Evaluated Tender in accordance with ITT 40. 

35.2 To evaluate a Tender, the Procuring Entity shall consider thefollowing: 

a) Price adjustment in accordance with ITT 31.1(iii); excluding provisional sums and 
contingencies, if any, but including Day work items, were priced competitively. 

b) Price adjustment due to discounts offered in accordance with ITT 14.4. 

c) converting the amount resulting from applying (a) and (b) above, if relevant, to a single 
currency in accordance with ITT 32. 

d) price adjustment due to quantifiable non material non-conformities in accordance with ITT 

30.3; and 

e) any additional evaluation factors specified in the TDS and Section III, Evaluation and 
Qualification Criteria. 

35.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied 
over the period of execution of the Contract, shall not be considered intender evaluation. 

35.4 Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for 
one or more lots (contracts). Each lot or contract will be evaluated in accordance with ITT 
35.2. The methodology to determine the lowest evaluated tenderer or tenderers based one lot 
(contract) or based on a combination of lots (contracts), will be specified in Section III, 
Evaluation and Qualification Criteria. In the case of multiple lots or contracts, tenderer will 
be required to prepare the Eligibility and Qualification Criteria Form for each Lot. 

36. Comparison of Tenders 

The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders 
established in accordance with ITT 35.2 to determine the Tender that has the lowest evaluated 
cost. 

37. Abnormally Low Tenders and Abnormally High Tenders Abnormally Low Tenders 

37.1 An Abnormally Low Tender is one where the Tender price, in combination with other elements 
of theTender, appears so low that it raises material concerns as to the capability of the Tenderer 
in regard to the Tenderer's ability to perform the Contract for the offered Tender Price or that 
genuine competition between Tenderers is compromised. 

37.2 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity 
shall seek written clarifications from the Tenderer, including detailed price analyses of its 
Tender price in relation to the subject matter of the contract, scope, proposed methodology, 
schedule, allocation of risks and responsibilities and any other requirements of the Tender 
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document. 

37.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that 
the Tenderer has failed to demonstrate its capability to perform the Contract for the offered 
Tender Price, the Procuring Entity shall reject the Tender. 

Abnormally High Tenders 

37.4 An abnormally high tender price is one where the tender price, in combination with other 
constituent elements of the Tender, appears unreasonably too high to the extent that the 
Procuring Entity is concerned that it (the Procuring Entity) may not be getting value for 
money, or it may be paying too high a price for the contract compared with market prices or 
that genuine competition between Tenderers is compromised. 

37.5 Incase of an abnormally high price, the Procuring Entity shall make a survey of the market 
prices, check if the estimated cost of the contract is correct and review the Tender Documents 
to check if the specifications, scope of work and conditions of contract are contributory to the 
abnormally high tenders. The Procuring Entity may also seek written clarification from the 
tenderer on the reason for the high tender price. The Procuring Entity shall proceed as follows: 

i) If the tender price is abnormally high based on wrong estimated cost of the contract, the 
Procuring Entity may accept or not accept the tender depending on the Procuring Entity's 
budget considerations. 

ii) If specifications, scope of work and/or conditions of contract are contributory to the 
abnormally high tender prices, the Procuring Entity shall reject all tenders and may retender 
for the contract based on revised estimates, specifications, scope of work and conditions of 
contract, as the case may be. 

37.6 If the Procuring Entity determines that the Tender Price is abnormally too high because 
genuine competition between tenderers is compromised (often due to collusion, corruption or 
other manipulations), the Procuring Entity shall reject all Tenders and shall institute or cause 
competent Government Agencies to institute an investigation on the cause of the compromise, 
before retendering. 

38. Unbalanced and/or Front-Loaded Tenders 

38.1 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price 
is seriously unbalanced and/or front loaded, the Procuring Entity may require the Tenderer to 
provide written clarifications. Clarifications may include detailed price analyses to 
demonstrate the consistency of the tender prices with the scope of works, proposed 
methodology, schedule and any other requirements of the Tender document. 

38.2 After the evaluation of the information and detailed price analyses presented by the Tenderer, 
the Procuring Entitymayasappropriate: 

a) accept the Tender; or 

b) require that the total amount of the Performance Security be increased at the expense of the 
Tenderer to a level not exceeding a 10% of the Contract Price; or 

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too 
much for undelivered works; or 

d) reject the Tender, 

39. Qualifications of the Tenderer 

39.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is 
selected as having submitted the lowest evaluated cost and substantially responsive Tender, 
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meets the qualifying criteria specified in Section III, Evaluation and Qualification Criteria. 

39.2 The determination shall be based upon an examination of the documentary evidence of the 
Tenderer's qualifications submitted by the Tenderer, pursuant to ITT 17. The determination 
shall not take into consideration the qualifications of other firms such as the Tenderer's 
subsidiaries, parent entities, affiliates, subcontractors (other than Specialized Subcontractors 
if permitted in theTender document), or any other firm(s) different from theTenderer. 

39.3 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. 
A negative determination shall result in disqualification of the Tender, in which event the 
Procuring Entity shall proceed to the Tenderer who offers a substantially responsive Tender 
with the next lowest evaluated price to make a similar determination of that Tenderer's 
qualifications to perform satisfactorily. 

40. Lowest Evaluated Tender 

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the 
Lowest Evaluated Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that 
meets the Qualification Criteria and whose Tender has been determined to be: 

a) Most responsive to theTender document; and 

b) The lowest evaluated price. 

41. Procuring Entity's Right to Accept Any Tender, and to Reject Any or All Tenders. 

The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender 
process and reject all Tenders at any time prior to Contract Award, without there by incurring 
any liability to Tenderers. Incase of annulment, all Tenders submitted and specifically, Tender 
securities, shall be promptly returned to the Tenderers. 

F. AWARD OF CONTRACT 

42. Award Criteria 

The Procuring Entity shall award the Contract to the successful tenderer whose tender has 
been determined to be the Lowest Evaluated Tender. 

43. Notice of Intention to enter into a Contract 

Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring 
Entity shall issue a Notification of Intention to Enter into a Contract/Notification of award to 
all tenderers which shall contain, at a minimum, the following information: 

a) the name and address of the Tenderer submitting the successful tender; 

b) the Contract price of the successful tender. 

c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is 
addressed was unsuccessful, unless the price information in (c) above already reveals the 
reason; 

d) the expiry date of the Standstill Period; and 

e) instructions on how to request a debriefing and/or submit a complaint during the stand still 

period; 

44. Stand still Period 

42.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to 
allow any dissatisfied tender to launch a complaint. Where only one Tender is submitted, the 
Standstill Period shall not apply. 
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42.2 Where a Standstill Period applies, it shall commence when the Procuring Entity has 
transmitted to eachTenderer the Notification of Intention to Enter into a Contract with the 
successful Tenderer. 

45. Debriefing by the Procuring Entity 

45.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred 
to in ITT 43, an unsuccessful tenderer may make a   concern regarding their tender. The 
Procuring Entity shall provide the debriefing within five days of receipt of the request. 

45.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer 
shall bear its own costs of attending such a debriefing meeting. 

46. Letter of Award 

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period 
specifiedin ITT 42.1, upon addressing a complaint that has been filed within the Standstill 
Period, the Procuring Entity shall transmit the Letter of Award to the successful Tenderer. The 
letter of award shall request the successful tenderer to furnish the Performance Security within 
21 days of the date of the letter. 

47. Signing of Contract 

47.1 Upon the expiry of the fourteen days of the Notification of Intention to enter into contract and 
upon the parties meeting their respective statutory requirements, the Procuring Entity shall 
send the successful Tenderer the Contract Agreement. 

47.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall 
sign, date, and return it to the Procuring Entity. 

47.3 The written contract shall be entered into within the period specified in the notification of 
award and before expiry of the tender validity period. 

48. Performance Security 

48.1 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, 
the successful Tenderer shall furnish the Performance Security and, any other documents 
required in the TDS, in accordance with the General Conditions of Contract, subject to ITT 
38.2 (b), using the Performance Security and other Forms included in Section X, Contract 
Forms, or another form acceptable to the Procuring Entity. A foreign institution providing a 
bank guarantee shall have a correspondent financial institution located in Kenya, unless the 
Procuring Entity has agreed in writing that a correspondent bank is not required. 

48.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security and 
other documents required in theTDS or sign the Contract shall constitute sufficient grounds 
for the annulment of the award and forfeiture of the Tender Security. In that event the 
Procuring Entity may award the Contract to the Tenderer offering the next Best Evaluated 
Tender. 

48.3 Performance security shall not be required for contract sestimated to cost less than the amount 
specified in the Regulations. 

49. Publication of Procurement Contract 

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded 
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contract at its notice boards and websites; and on the Website of the Authority. At the 
minimum, the notice shall containthe following information: 

a) name and address of the Procuring Entity; 

b) name and reference number of the contract being awarded, a summary of its scope and the 
selection method used; 

c) the name of the successful Tenderer, the final total contract price, the contract duration. 

d) dates of signature, commencement and completion of contract; 

e) names of all Tenderers that submitted Tenders, and their Tender prices as read out at Tender 

opening. 

 

50. Procurement Related Complaint and Administrative Review 

50.1 The procedures for making Procurement-related Complaints shall be specified in the TDS. 

50.2 A request for administrative review shall be made in the form provided under contract forms. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Section II - Tender Data Sheet (TDS) 

The following specific data shall complement, supplement, or amend the provisions in the 
Instructions to Tenderers (ITT). Whenever there is a conflict, the provisions herein shall 
prevail over those in ITT. 

 

 

Reference 

to ITC 

Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO 

TENDERS 

A.  General 

ITT 1.1 
The name of the contract : Routine Maintenance And Spot Improvement 

Of Tender For Improvement Of Mutitu – Kiarugu Road And Mukinduri-

Ngaru Road In Kirinyaga Central Sub County – Kirinyaga County. 

 

The reference number of the Contract is  

CGK/TPW&H/ONT/002/2025-2026. 

 

ITT 2.4 The Information made available on competing firms is as follows: N/A 

 

ITT 2.4 The firms that provided consulting services for the contract being tendered 

for are: 

N/A 

 

ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be: JV not 

allowed 

B.  Contents of Tender Document 

ITT 7.1  The Tenderer will submit any request for clarifications in writing at the 

Address County Government of Kirinyaga 

 
1) Physical address 1st Floor County Headquarters Kutus, County  

2) P.O Box 260 – 10304 KUTUS 
3) Director Supply Chain Services  
4) procurement@kirinyaga.go.ke 

 

to reach the Procuring Entity not later than the deadline for Tender 

submission date 
 

(ii) The Procuring Entity will publish its response at the website 

www.Kirinyaga.go.ke  

ITT 7.2 (A) A pre-arranged pretender site visit “SHALL NOT take place  

 

(B) Pre-Tender meeting SHALL NOT take place  

ITT 7.3 The Tenderer will submit any questions in writing, to reach the Procuring 

Entity not later than Five (5) days before tender opening.  

 

ITT 7.5 The Procuring Entity’s website where Minutes of the pre-Tender meeting 

and the pre-arranged pretender will be published is: N/A 

 

C.  Preparation of Tenders 

mailto:procurement@kirinyaga.go.ke
http://www.transnzoia.go.ke/
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Reference 

to ITC 

Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO 

TENDERS 

ITT 11.1 

(h) 

The Tenderer shall submit the following additional documents in its Tender: 

NONE 
 ITT 13.1 Alternative Tenders “SHALL NOT BE” considered.  

 
ITT 13.2 Alternative times for completion “SHALL NOT BE permitted. 

[If alternative times for completion are permitted, the evaluation method 

will be as specified in Section III, Evaluation and Qualification Criteria.] 

 ITT 13.4 Alternative technical solutions shall be permitted for the following parts of 

the Works: NONE  

 

ITT 14.5 The prices quoted by the Tenderer shall be: fixed  

ITT 

15.2(a) 

Foreign currency requirements: /not allowed. 

ITT 18.2 The Tender validity period shall be 180 days. 

 

ITT 18.3  a)  The Number of days beyond the expiry of the initial tender validity period 

will be 30 days. 

 

ITT 19.1 

 

A Tender-Securing Declaration “SHALL BE” required. 

If a Tender Security shall be required, the amount and currency of the 

Tender Security shall: NOT APPLICABLE 

 
ITT 19.5 Other documents required are: The written confirmation of authorization 

to sign on behalf of the Tenderer shall consist of: The power attorney. 

ITT 20.1 In addition to the original of the Tender, the number of copies is: ONE  

ITT 20.3 The written confirmation of authorization to sign on behalf of the Tenderer 

shall consist of: The power attorney. 

D.  Submission and Opening of Tenders 

ITT 21.2 (1) A tender package or container that cannot fit in the tender box shall be 

received as follows: FIRST FLOOR ROOM NO B.13 

COUNTY OFFICES - Kutus Headquarters- within Kutus 

Town. 

ITT 21.1  (B) For Tender submission purposes only, the Procuring Entity’s address 

is: 

(1) Name of Procuring Entity: County Government of Kirinyaga 

(2) Postal Address: County Secretary, P. O. Box 260-10304, Kutus 

(3) Physical address for hand, Courier Delivery to our office Tender 

Box: Tender documents to be deposited in the Tender Box 

provided at GROUND floor COUNTY OFFICES - Kutus 

Headquarters- within Kutus Town. 

(4) Date and time for submission of Tenders: As per Invitation to 

Tender. 

Tenderers shall submit tenders MANUALLY: Tenderers shall submit 

Original and One copy of Tender document. 
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Reference 

to ITC 

Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO 

TENDERS 

ITT 25.1 The Tender opening shall take place at the time and the address for 

Opening of Tenders provided below: 

1) 1st floor Kirinyaga County Headquarters, Kutus - Conference room,  

2) Date: Monday 13th October,2025 

3) Time: 10:00AM 

 
ITT 25.1 Electronic Tendering submission procedures shall NOT apply 

E.  Evaluation, and Comparison of Tenders 

ITT 31.2 The error shall be considered a major deviation that leads to 

disqualification of the tender if the percentage of the error (error over the 

tender price quoted) is: SHALL NOT APPLY  

ITT 32.1 The currency that shall be used for Tender evaluation and comparison 

purposes to convert at the selling exchange rate all Tender prices expressed 

in various currencies into a single currency is KENYA SHILLINGS. 

 

The source of exchange rate shall be: NOT APPLICABLE 

 

The date for the exchange rate shall be: NOT APPLICABLE 

ITT 33.2 A margin of preference SHALL NOT APPLY 

ITT 33.4 The invitation to tender is extended to the following groups that qualify for 

Reservations are Small and Medium Enterprises, Women Enterprises, 

Youth Enterprises and Enterprises of persons living with disability, as the 

case may be; describe precisely which groups qualify). 

ITT 34.1 At this time, the Procuring Entity “DOES NOT INTEND to execute certain 

specific parts of the Works by subcontractors selected in advance. 

ITT 34.2 Contractor’s may propose subcontracting: Maximum percentage of 

subcontracting permitted is: SHALL NOT APPLY 

ITT 34.3 not applicable]  

The parts of the Works for which the Procuring Entity permits Tenderers to 

propose Specialized Subcontractors are designated as follows: 

NOT APPLICABLE 

For the above-designated parts of the Works that may require Specialized 

Subcontractors, the relevant qualifications of the proposed Specialized 

Subcontractors will be added to the qualifications of the Tenderer for the 

purpose of evaluation. NOT APPLICABLE 

 

ITT 35.2 

(e)  

Additional requirements apply. These are detailed in the evaluation criteria 

in Section III, Evaluation and Qualification Criteria.  

 

ITT 48.2 Additional requirements are: NOT APPLICABLE. 

 

ITT 50.1 The procedures for making a Procurement-related Complaint are available 

from the PPRA website info@ppra.go.ke or complaints@ppra.go.ke. If a 

Tenderer wishes to make a Procurement-related Complaint, the Tenderer 

should submit its complaint following these procedures, in writing (by the 

quickest means available, that is either by hand delivery or email to: 

 

mailto:info@ppra.go.ke
mailto:complaints@ppra.go.ke
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Reference 

to ITC 

Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO 

TENDERS 

For the attention: [insert full name of person receiving complaints] 

 

Title/position: [insert title/position] 

 

Procuring Entity: [insert name of Procuring Entity] 

 

Email address: [insert email address] 

 

In summary, a Procurement-related Complaint may challenge any of the 

following: 

 

(i) the terms of the Tender Documents; and 

  

(ii) the Procuring Entity’s decision to award the contract. 
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SECTION III- EVALUATION AND QUALIFICATION CRITERIA 

General Provisions 

1. General Provisions 

1.1 This section contains the criteria that the Employer shall use to evaluate tender and qualify 
tenderers. No other factors, methods or criteria shall be used other than specified in this tender 
document. The Tenderer shall provide all the information requested in the forms included in 
Section IV, Tendering Forms. The Procuring Entityshall use the Standard Tender 
Evaluation Document for Goods and Works for evaluating Tenders. 

1.2 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the 
Kenya Shilling equivalent using the rate of exchange determined as follows: 

a) For construction turnover or financial data required for each year - Exchange rate prevailing 
on the last day of the respective calendar year (in which the amount for that year is to be 
converted) was originally established. 

b) Value of single contract - Exchange rate prevailing on the date of the contract signature. 
c) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3. 

Any error in determining the exchange rates in the Tender may be corrected by the Procuring 
Entity. 

1.3 Evaluation and contract award Criteria 

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate 
tenders and arrive at the Lowest Evaluated Tender. The tender that (i) meets the qualification 
criteria, (ii) has been determined to be substantially responsive to the Tender Documents, and 
(iii) is determined to have the Lowest Evaluated Tender price shall be selected for award of 
contract. 

2. Preliminary examination for Determination of Responsiveness 
The Procuring Entity will start by examining all tenders to ensure they meet in all respects the 
eligibility criteria and other requirements in the ITT, and that the tender is complete in all 
aspects in meeting the requirements of “Part 2 – Procuring Entity's Works Requirements”, 
including checking for tenders with unacceptable errors, abnormally low tenders, abnormally 
high tenders and tenders that are front loaded. The Standard Tender Evaluation Report for 
Goods and Works for evaluating Tenders provides clear guidelines on how to deal with review 
of these requirements. Tenders that do not pass the Preliminary Examination will be 
considered irresponsive and will not be considered further. 

[The Procuring Entity will provide the preliminary evaluation criteria. To facilitate, a 
template may be attached or clearly described all information and list of documentation to be 
submitted by Tenderers to enable preliminary evaluation of the Tender] 

3. Tender Evaluation (ITT 35) 

Price evaluation: In addition to the criteria listed in ITT 35.2 (a) – (d) the following criteria 

shall apply: 

i) Alternative Completion Times, if permitted under ITT 13.2, will be evaluated as follows: 
………………………… 

ii) Alternative Technical Solutions for specified parts of the Works, if permitted under ITT 13.4, 
will be evaluated as follows:………………………………………… 

iii) Other Criteria; if permitted under ITT 35.2(d) 

:……………………………………………….................. 
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4. Multiple Contracts 

4.1 Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on 
basis of Lots and the lowest evaluated tenderer identified for each Lot. The Procuring Entity 
will select one Option of the two Options listed below for award of Contracts. 

OPTION 1 

i) If a tenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, provided 
the tenderer meets the Eligibility and Qualification Criteria for that Lot. 

ii) If a tenderer wins more than one Lot, the tender will be awarded contracts for all won Lots, 
provided the tenderer meets the aggregate Eligibility and Qualification Criteria for all the
 Lots. The tenderer will beawarded the combination of Lots for which the tenderer qualifies 
and the others will be considered for award to second lowest the tenderers. 

OPTION 2 

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and 
determine the combinations with the lowest evaluated price. Tenders will then be awarded to 
the Tenderer or Tenderers in the combinations provided the tenderer meets the aggregate 
Eligibility and Qualification Criteria for all the won Lots. 

5. Alternative Tenders (ITT 13.1) 

An alternative if permitted under ITT 13.1, will be evaluated as follows: 

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part2-
Works Requirements. Only the technical alternatives, if any, of the Tenderer with the Best 
Evaluated Tender conforming to the basic technical requirements shall be considered by the 
Procuring. 

6. MARGIN OF PREFERENCE 

6.1 If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen 
percent (15%) to be loaded one valuated price of the foreign tenderers, where the percentage 
of shareholding of Kenyan citizens is less than fifty-one percent (51%). 

6.2 Contractors applying for such preference shall be asked to provide, as part of the data for 
qualification, such information, including details of ownership, as shall be required to 
determine whether, according to the classification established by the Procuring Entity, a 
particular contract or or group of contractors qualifies for a margin of preference. 

6.3 After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders 
shall be assessed to ascertain their percentage of shareholding of Kenyan citizens. Responsive 
tenders to shall be classified into the following groups: 

i) GroupA: tenders offered by Kenyan Contractors and other Tenderers where Kenyan citizens 
hold shares of over fifty one percent (51%). 

ii) GroupB: tenders offered by foreign Contractors and other Tenderers where Kenyan citizens 
hold shares of less than fifty one percent (51%). 

6.4 All evaluated tenders in each group shall, as a first evaluation step, be compared to determine 
the lowest tender, and the lowest evaluated tender in each group shall be further compared 
with each other. If, as a result of this comparison, a tender from Group A is the lowest, it shall 
be selected for the award. If a tender from Group B is the lowest, an amount equal to the 
percentage indicated in Item 3.1 of the respective tender price, including unconditional 
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discounts and excluding provisional sums and the cost of day works, if any, shall be added to 
the evaluated price offered in each tender from Group B. All tenders shall then be compared 
using new prices with added prices to Group Band the lowest evaluated tender from Group A. 
If the tender from Group A is still the lowest tender, it shall be selected for award. If not, the 
lowest evaluated tender from Group B based on the first evaluation price shall be selected. 

7. Post qualification and Contract award (ITT 39), more specifically, 

a) In case the tender was subject to post-qualification, the contract shall be awarded to the lowest 
evaluated tenderer, subject to confirmation of pre-qualification data, if so required. 

b) Incase the tender was not subject to post-qualification, the tender that has been determined to 
be the lowest evaluated tenderer shall be considered for contract award, subject to meeting 
each of the following conditions. 

i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets, 
unencumbered real assets, lines of credit, and other financial means (independent of any 
contractual advance payment) sufficient to meet the construction cash flow of Kenya Shillings
 . 

ii) Minimum average annual construction turnover of Kenya Shillings [insert amount], 
equivalent calculated as total certified payments received for contracts in progress and/or 
completed within the last ) [insert of year] years. 

iii) At least (insert number) of contract(s) of a similar nature executed within Kenya, or 
the East African Community or abroad, that have been satisfactorily and substantially 
completed as a prime contractor, or joint venture member or sub-contractor each of minimum 
value Kenya shillings 
 equivalent. 

iv) Contractor's Representative and Key Personnel, which are specified 

as  

v) Contractors key equipment listed on the table “Contractor's Equipment” below and more 
specifically listed as [specify requirements for each lot as 
applicable]  

vi) Other conditions depending on their seriousness. 

a) History of non-performing contracts: 
Tenderer and each member of JV incase the Tenderer is a JV, shall demonstrate that Non-
performance of a contract did not occur because of the default of the Tenderer, or the member 
of a JV in the last 
 (Specify years). The required information 
shall be furnished in the appropriate form. 

b) Pending Litigation 
Financial position and prospective long-term profitability of the Single Tenderer, and in the 
case the Tenderer is a JV, of each member of the JV, shall remain sound according to criteria 
established with respect to Financial Capability under Paragraph (i) above if all pending 
litigation will be resolved against the Tenderer.Tenderer shall provide information on pending 
litigations in the appropriate form. 

c) Litigation History 
There shall be no consistent history of court/arbitral award decisions against the Tenderer, in 
the last 
 (Specify years). All parties to the contract 
shall furnish the information in the appropriate form about any litigation or arbitration 
resulting from contracts completed or ongoing under its execution over the years specified. A 
consistent history of awards against the Tenderer or any member of a JV may result in 
rejection of the tender. 
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MANDATORY/PRELIMINARY REQUIREMENTS 

The following must be submitted together with the Bid  
 

STAGE 1: PRELIMINARY/ MANDATORY EVALUATION 

 No. Criteria Yes/ No 

MR1 All entries must be typed or written indelible ink. Mistakes must not be erased but 
should be crossed out and corrections made and initialed by the persons signing the 
tender. 
Bidders shall attach copies of the under listed documents and must be certified 

(signed and stamped) by commissioner of oaths/advocate registered in Kenya: 

The Tenderer shall submit the following additional documents in itTender: [list any 

additional document not already listed in ITT 31.1 that must be submitted with the 

Tender. 

 

 

 

 

MR2 Copy of Certificate of Incorporation/Business Name certified by commissioner of 

oaths.  
 

 

MR3 Certified CR12 Certificate from the Registrar of Companies. This should be provided 

with Identification Documents of Directors and all individuals listed on the CR12. (ID 

or Passport). For Corporate Directors, CR12 or list equivalent for the corporate 

directors, Identification Documents for the corporate Director and its directors MUST 

be provided. (valid within 12 months of tender submission 

 

 

MR4 Certificate A copy of valid Tax Compliance Certificate certified by commissioner of 
Oaths (will be checked with KRA TCC.)   

 

MR5 Certified Copy of Certificate of Registration in a target group issued by the Ministry 
of Finance (Treasury) for the preferences and reservations - (30%) group (Youth 
Access to Government Opportunities, AGPO 

 

MR6 Current Certified Certificate of Registration with National Construction Authority in 

Category (8) and above as a Road Works contractor together with a valid NCA 

practicing license. 

 

 

MR7 Valid certified Current Single Business permit (for the year 2025) 

 

 

MR8 Submit a by dully filled, signed and stamped Tender Securing Declaration Form in 

the format provided Witnessed by a Commissioner of Oaths   
 

 

MR9 Submit a written power of attorney authorizing the signatory of the bid to commit the 
Bidder Witnessed by a Commissioner of Oaths 

 

MR10 Submit a duly filled, signed and stamped confidential business questionnaire by an 
individual entrusted with the powers of attorney  
 (MUST be endorsed, signed and stamped by commissioner of oaths) 

 

MR11 Duly filled-in the Form of Tender and Appendix to form agreement. 
 

 

MR12 Priced Bills of Quantities  

MR13 Since this is a County Specific Procurement reserved for Kirinyaga County Residents, 
any acceptable evidence/proof is required e.g. proof of physical location of the 
company by attaching evidence (title deed, lease agreement, utility bills) etc. 

 

 MR14 Chronologically Serialize all the pages (this should be sequential in the format of 
1,2,3,4,5…….) from the first page to the last page. 

 

NB: 
 Bidders who do not satisfy any of the above requirements shall be considered non responsive and 

their     tenders will not be evaluated further. 

 Order of evaluation of works will be as follows: 
a) Preliminary evaluation  
b) Technical Evaluation (Qualification Form),  
c) Financial Evaluation 



 

 

QUALIFICATION FORM SUMMARY 

8.  

1 2 3 4 5 

Item No. QUALIFICATION SUBJECT Qualification Requirement Document To be 

Completed by Tenderer 

For 

Procuring 

Entity’s Use 

(Qualificatio

n met or Not 

Met) 

1.  
CONFLICT OF INTEREST 

 

No conflicts of interest in accordance with ITT  

3.3 

Tenderer's Eligibility-

Confidential Business 

Questionnaire 

 

 

2.  
PPRA ELIGIBILITY Not having been declared ineligible by the 

PPRA as described in ITT 3.7 

Form of Tender - Form 

SD 1 

 

3.  
SUSPENSION BASED ON 

EXECUTION OF 

TENDER/PROPOSAL 

SECURING DECLARATION 

BY THE PROCURING 

ENTITY 

No consistent history of court/arbitral award 

decisions against the Tenderer since 1st 

February, 2025. 

Attach- Provide Current Sworn affidavit taken 

in the last 3 months from the tender opening 

gate. 

3.1 FORM CON – 2 

 

5.00 

4.  
PENDING LITIGATION 

 

Tender’s financial position and prospective 

long-term profitability still sound according to 

criteria established in 3.1 and assuming that all 

pending litigation will NOT be resolved against 

the Tenderer. 

Attach- Provide Current 
Sworn affidavit taken in the 
last 3 months from the 
tender opening date. 
 

 

 

 

2.5 

5.  
LITIGATION HISTORY No consistent history of court/arbitral award 

decisions against the Tenderer since 1st 

February, 2025]. 

If a bidder fails to 

disclose, shall be 

disqualified. Reference to 

be made to procuring 

Authority’s records. 

2.5 
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Form CON – 2  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

FINANCIAL CAPABILITIES (i) ) Must submit copies of audited financial 
statements for the Last (3) three years. (2024, 
2023 & 2022). All pages must be certified by a 
practicing auditor. 
 

 

 

Audited accounts All pages 

must be initialed and 

stamped by both a 

practicing Auditor 

registered with ICPAK and 

one of the Directors. 

Auditor’s practicing 

membership number from 

ICPAK must be indicated 

and a valid practicing 

license shall be provided. 

 

FORM FIN –3.1: 

6 

(ii) The The Tenderer shall demonstrate that 

it has access to, or has available, liquid assets, 

unencumbered real assets, lines of credit, and 

other financial means (independent of any 

contractual advance payment) sufficient to 

meet the construction cash flow requirements 

estimated at a minimum of 10% of Engineer’s 

Estimate for the subject contract(s) net of the 

Tenderer's other commitments. 

 

 

 

Line of credit 

 

2 

Bank statement   

Bank statement  

Last six months to the date 

of tende 

2 

 General Construction 

Experience 

Experience under Roads and Bridges 

construction contracts in the role of contractor, 

subcontractor, or management contractor for at 

4. Provide list showing 

project name, contract 

period, contract sum, 

5.00 



 

 

least the last 2 years prior to the applications 

submission deadline.  

commencement date, 

completion date, and 

percentage currently  

Form EXP – 4.1 

6.  
Specific Construction & 

Contract Management 

Experience 

Participation as contractor, management 

contractor or subcontractor, in at least three (3) 

public (government) contracts within the last 

three (3) years, each with a value of at least KShs. 

20,000,000.00), that have been successfully and 

substantially completed and that are similar to 

the proposed works.  

The similarity shall be based on the physical 
size, complexity, Methods/technology or other 
characteristics as described in Scope of Works.  

 

Attach certified copies of 

completion certificates  
 

Form EXP 4.2(a) 

10.00 

7.  
Work methodology Adequacy and quality of the proposed 

methodology  

 

 

Sequential Work 

scheduling/programming 

within the set Contract 

period.  

 

Proposed Equipment 

Scheduling/Work 

statement 

 

Methodology on safety 

during the construction 

period 

 

 

2 

 

 

 

 

2 

 

 

 

1 

8.  
Key Personnel Competence Qualification and experience of key personnel. 

Attach certified copies of C.Vs and 

certificates).   
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  (i) Head Office staff: Directors, Managers, 

Accountants, etc; 

Qualification = Bachelor Degree in Civil 

Engineering/Building construction or any 

other related field  

Specific Experience - 6 marks 

General Experience – 4 marks 

Curriculum Vitae (CVs) of 

the Proposed Key Staff 

must be presented in the 

provided format and duly 

signed by the proposed 

individual.  

 

Copies of certificates and 

Annual Practicing 

Licenses (for Engineers) 

and Academic Certificates 

for all staff is mandatory.  

(Must meet requirement) 

10 

  (ii) Construction Manager (the overall in charge 

person(s) to be assigned for the site) with at 

least five years’ experience in works of an 

equivalent nature and volume. Minimum 

National Diploma in Road Construction 

related field. HND – 10%; ND – 8% 

Qualification = Dip. in Civil Engineering  

Specific Experience – 6 marks  

General Experience – 4 marks 

Curriculum Vitae (CVs) of 

the Proposed Key Staff 

must be presented in the 

provided format and duly 

signed by the proposed 

individual.  

 

Copies of certificates and 

Annual Practicing 

Licenses (for Engineers) 

and Academic Certificates 

for all staff is mandatory.  

 

(Must meet requirement) 

10 



 

 

  (iii) Site Agent/ Foreman with at least five 

years’ experience in works of an equivalent 

nature and volume. Minimum Certificate in 

Roads/Bridges Construction or NCA 

accreditation. 

Qualification = Dip. in Civil Engineering  

Specific Experience – 5 marks  

General Experience - 3 marks  

Material Technologist  

Qualification = Dip. in Civil Engineering 

General Experience – 2 marks 

Curriculum Vitae (CVs) of 

the Proposed Key Staff 

must be presented in the 

provided format and duly 

signed by the proposed 

individual.  

 

Copies of certificates and 

Annual Practicing 

Licenses (for Engineers) 

and Academic Certificates 

for all staff is mandatory.  

 

(Must meet requirement) 

10 

 
Essential Equipment 

Availability (Construction 

Equipment Capacity) 

 

Bidders shall declare possession/Ownership 

of various equipment as proposed to be used 

in the Project by providing Logbooks that 

demonstrate proof of ownership.  

 

provide an Active Lease Agreement in Place 

that can be used.  

 

During the Project Life. The copy of 

logbooks of the lessor(s) shall also be 

provided. 

Main 

Scope 

of 

Works 

Main Equipment Quant

ity 

(No) 

Bidder shall provide 

evidence of ownership 

whether owned or leased 

(except those from 

Mechanical & Transport 

Department (MOTIHUD) 
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3.3 Financial Evaluation Stage 1 

1) This will include the following: - 
a) Confirmation of and considering Bill of Quantities completed and signed. 
b) Conducting a financial comparison 
c) The lowest evaluated tender shall be awarded the tender. 
 
 

3.3 Stage 2 and Post Qualification 

 The lowest evaluated tender having passed stage 1 above shall be the winning bid subject to the employer’s right to exercise due 

diligence relating to confirmation of information submitted by the bidder. The CGK may conduct post- qualification as it deems necessary in 

accordance with ‘’The Public Procurement & Disposal Act 2015 Section 83 (1), which provides that ‘’An evaluation committee may, after tender 

evaluation, but prior to the award of the tender, conduct due diligence and present the report in writing to confirm and verify the qualifications of 

the tenderer who submitted the lowest evaluated responsive tender to be awarded the contract in accordance with this Act’’. Any bidder who shall 

be found to have supplied false or misleading information shall be disqualified and the next lowest tender that has passed stage 1 shall be 

considered. 

 

 To be eligible for award, in addition to the requirements given, the tenderer if previously contracted by CGK to offer similar services or 

any other contract, must not have had any negative evaluation for poor performance and/or delayed delivery of contract. In addition, any contract 

of this 

Tender 

(Mini

mum) 

outine 

Mtce & 

Spot 

improv

ement  

Roads and Building 

works Plant & 

Equipment, 

Mixers/Graders/Crane/

Excavators etc 

15 

Reliable Transport – 

Tipper/ Lorry. Pick up 

20 

 

 

(Must meet requirement) 



 

 

terminated on grounds of integrity and/or fraud or corruption is ineligible to tender. These bidders shall be disqualified and the next lowest tender 

that has passed stage 1 shall be considered. 

 In case the tender was not subject to post-qualification, the tender that has been determined to be the lowest evaluated tenderer shall 

be considered for contract award. 
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APPENDIX TO THE QUALIFICATION CRITERIA 

 

 

ITEM 

 

DESCRIPTION 

POINT SCORE 

SCALE 

1 
HISTORY OF NON-PERFORMANCE Max 5 

Non-performance of a contract did not occur as a result of contractor default since 1st February, 2025 

Fill information on non-completed works. 
0-2.5 

No consistent history of court/arbitral award decisions against the Tenderer since 1st February, 2025. 

Attach- Provide Current Sworn affidavit taken in the last 3 months from the tender opening gate. 
0 -2.5 

 

 

2 

FINANCIAL CAPACITY Max 10 

Audited account 0-6 

Line of credit 0-2 

Bank statement 0-2 

 

3 

CONSTRUCTION EXPERIENCE  Max 20 

General Experience Experience under Roads and Bridges construction contracts in the 

role of contractor, subcontractor, or management contractor for at 

least the last 2 years prior to the applications submission deadline. 

Provide list showing project name, contract period, contract sum, 

commencement date, completion date, and percentage currently 

0-5 

 Specific Construction Experience Participation as contractor, management contractor or 

subcontractor, in at least three (3) public (government) contracts 

within the last three (3) years, each with a value of at least KShs. 

20,000,000.00), that have been successfully and substantially 

completed and that are similar to the proposed works.  

The similarity shall be based on the physical size, complexity, 

Methods/technology or other characteristics as described in Scope 
of Works. Attach certified copies of completion certificates 

0-10 

Work methodology Sequential Work scheduling/programming within the set Contract 
period  

0-2 



 

 

Proposed Equipment Scheduling/Work statement  0-2 

Methodology on safety during the construction period 0-1 

 

 

 

 

 

 

 

 

 

 

4 

KEY PERSONNEL Max 30 

 

 

 

 

 
Head Office staff 

   Qualification  
Bachelor Degree in Civil 

Engineering/Building 

construction or any other 

releted field 

 

General Experience 

 

 

4 

Specific Experience  

6 

Construction 

Manager  

Qualifications  

the overall in charge 

person(s) to be assigned 

for the site) with at 

least five years’ 

experience in works of 

an equivalent nature 

and volume. Minimum 

National Diploma in 

Road Construction 

related field. HND – 

10%; ND – 8% 

 

Dip. in Civil 

Engineering 
 

Specific Experience  

6 

General Experience  4 

 Specific Experience 5 

General Experience 3 
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(iii) (a) Site Agent/ 

Foreman 

 

 

 

 

 

 

 

(b)Material 

Technologist  

 

Qualifications in Diploma 

Civil Engineering\ with 

at least five years’ 

experience in works of an 

equivalent nature and 

volume. Minimum 

Certificate in 

Roads/Bridges 

Construction or NCA 

accreditation. 

 

  

Dip. in Civil Engineering General Experience 2 

 

 

5 

ESSENTIAL EQUIPMENT AVAILABILITY Max 35 

-Bidder shall provide evidence of 

ownership whether owned or 

leased (except those from 

Mechanical & Transport 

Department (MOTIHUD) 

 

Those hiring shall provide 

certified copies of Lease 

Agreement not more than three 

months from the Date of Tender 

Opening. 

 

Roads and Building works Plant & Equipment, 

Mixers/Graders/Crane/Excavators etc 

0-15 

Reliable Transport – Tipper/ Lorry. Pick up 0-20 

TOTAL MAX 100 

\
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SECTION IV - TENDERING FORMS 

QUALIFICATION FORMS 

 

1. FOREIGN TENDERERS 40%RULE. 

2. TENDERER'S ELIGIBILITY- CONFIDENTIAL BUSINESS QUESTIONNAIRE 

3. Form EQU: EQUIPMENT. 

4. FORM PER -1. 

5. FORM PER-2. 

6. TENDERERS QUALIFICATION WITHOUT PRE-QUALIFICATION. 

6.1 FORM ELI-1.1. 

6.2 FORM ELI-1.2. 

6.3 FORM CON –2. 

6.4 FORM FIN –3.1. 

6.5 FORM FIN –3.2. 

6.6 FORM FIN –3.3. 

6.7 FORM FIN –3.4. 

6.8 FORM EXP -4.1. 

6.9 FORM EXP - 4.2(a). 

6.9 FORM EXP - 4.2 (a) (cont.). 

6.10 FORM EXP -4.2 (b). 

OTHER FORMS 

 

7. FORM OFTENDER. 

8. FORM OF TENDER SECURITY - DEMAND BANKGUARANTEE. 

9. FORM OF TENDER SECURITY (TENDERBOND). 

10. FORM OF TENDER-SECURINGDECLARATION. 

11. APPENDIX TO TENDER. 

 

TECHNICAL PROPOSAL FORMS 

 

Site Organization. Method Statement. Mobilization Schedule. Construction Schedule. 
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QUALIFICATION FORMS 

FOREIGN TENDERERS 40% RULE 

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the 

tender fulfils this condition. 

 

ITEM Description of Work 

Item 

Describe 

location of 

Source 

COST in  

K. shillings 

Comments, if 

any 

A Local Labor 

1     

2     

3     

4     

5     

B Sub contracts from Local sources 

1     

2     

3     

4     

5     

C Local materials    

1     

2     

3     

4     

5     

D Use of Local Plant and Equipment 

1     

2     

3     

4     

5     

E Add any other items 

1     

2     

3     

4     

5     

6     

 TOTAL COST LOCAL CONTENT XXXXX  

 PERCENTAGE OF CONTRACT PRICE xxxx  

 

 

 



 

 

FORM EQU: EQUIPMENT 

The Tenderer shall provide adequate information to demonstrate clearly that it has the 
capability to meet the requirements for the key equipment listed in Section III, Evaluation and 
Qualification Criteria. A separate Form shall be prepared for each item of equipment listed, 
or for alternative equipment proposed by the Tenderer. 

 

Item of equipment 

 

Equipment 

information 

Name of manufacturer 

 

Model and power rating 

 Capacity 

 

Year of manufacture 

Current 

status 

Current location 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 

 

Omit the following information for equipment owned by the Tenderer. 

 

Owner Name of owner 

 Address of owner 

 

  

 Telephone Contact name and title 

 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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FORMPER-1 

Contractor's Representative and Key Personnel Schedule 

Tenderers should provide the names and details of the suitably qualified Contractor's 
Representative and Key Personnel to perform the Contract. The data on their experience 
should be supplied using the Form PER-2 below for each candidate. 

Contractor' Representative and Key Personnel. 

 

 

1.  Title of position: Contractor’s Representative 

Name of candidate:  

Duration of 

appointment: 

[insert the whole period (start and end dates) for which this 

position will be engaged] 

Time 

commitment: 

for this 

position: 

[insert the number of days/week/months/ that has been scheduled 

for this position] 

 Expected 

time schedule 

for this 

position: 

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart] 

2. 2. Title of position: [______________________] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this 

position will be engaged] 

 Time 

commitment: 

for this 

position: 

[insert the number of days/week/months/ that has been scheduled 

for this position] 

 Expected 

time schedule 

for this 

position: 

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart] 

3. 3. Title of position: [______________________] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this 

position will be engaged] 

 Time 

commitment: 

for this 

position: 

[insert the number of days/week/months/ that has been scheduled 

for this position] 

 Expected 

time schedule 

for this 

position: 

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart] 

4. 4. Title of position: [______________________] 

 Name of candidate:   

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this 

position will be engaged] 



 

 

 Time 

commitment: 

for this 

position: 

[insert the number of days/week/months/ that has been scheduled 

for this position] 

 Expected 

time schedule 

for this 

position: 

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart] 

 
Title of position: [insert title] 

5.  Name of candidate 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this 

position will be engaged] 

 Time 

commitment: 

for this 

position: 

[insert the number of days/week/months/ that has been scheduled 

for this position] 

 Expected 

time schedule 

for this 

position: 

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart] 
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FORM PER-2: 

 

Resume and Declaration - Contractor’s Representative and Key Personnel   

 

Name of Tenderer 

 

 

Position [#1]: [title of position from Form PER-1] 

 

Personnel 

information 

Name:  

 

Date of birth: 

 Address: 

 

E-mail: 

   

 Professional qualifications: 

 

 Academic qualifications: 

 

 Language proficiency: [language and levels of speaking, reading, and 

writing skills]  

 

Details  

 Address of Procuring Entity: 

 

 Telephone: 

 

Contact (manager / personnel 

officer): 

 Fax: 

 

 

 Job title: 

 

Years with present Procuring 

Entity: 

 

Summarize professional experience in reverse chronological order. Indicate particular 

technical and managerial experience relevant to the project. 

 

Project  Role 
Duration of 

involvement 
Relevant experience 

[main project 

details] 

[role and 

responsibilities on 

the project] 

[time in 

role] 

[describe the experience relevant to 

this position]  

    

    

    

 

DECLARATION 

I, the under signed [insert either “Contractor's Representative” or “Key Personnel” as 
applicable], certify that to the Lowest of my knowledge and belief, the information contained 
in this Form PER-2 correctly describes myself, my qualifications and my experience. 

I confirm that I am available as certified in the following table and throughout the expected 
time schedule for this position as provided in the Tender: 



 

 

 

Commitment Details 

Commitment to duration of 

contract: 

[insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is 

available to work on this contract] 

Time commitment: [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is 

available to work on this contract] 

 

I understand that any misrepresentation or omission in this Form may: 

a) be taken into consideration during Tender evaluation. 

b) result in my disqualification from participating in the Tender. 

c) result in my dismissal from the contract. 

Name of Contractor's Representative or Key Personnel: [insert name] 

Signature:  Date: (day 

month year):   

Countersignature of authorized representative of theTenderer: 

Signature:  Date: (day 

month year):    
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TENDERERS QUALIFICATION WITHOUT PRE-QUALIFICATION 

To establish its qualifications to perform the contract in accordance with Section III, 
Evaluation and Qualification Criteria the Tenderer shall provide the information requested in 
the corresponding Information Sheets included hereunder. 

 

3.2 FORM ELI-1.1Tenderer Information Form 

Date:  ITT No. and title:  

 
Tenderer's name 

In case of Joint Venture (JV), name of each member: 

Tenderer's actual or intended country of registration: 

[icate country of Constitution] 

Tenderer's actual or intended year of incorporation: 

 

Tenderer's legal address [in country of registration]: 

 

Tenderer's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), 

and/or documents of registration of the legal entity named above, in accordance with ITT 3.6 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5 

 In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents 

establishing: 

 Legal and financial autonomy 

 Operation under commercial law 

 Establishing that the Tenderer is not under the supervision of the Procuring Entity 

2. Included are the organizational chart and a list of Board of Directors 
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FORM ELI-1.2 

Tenderer's JV Information Form 
(To be completed for each member of Tenderer's JV) 

Date:  ITT No. andtitle:

   

 

Tenderer’s JV name: 

 

JV member’s name: 

 

JV member’s country of registration: 

 

JV member’s year of constitution: 

 

JV member’s legal address in country of constitution: 

 

JV member’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

registration documents of the legal entity named above, in accordance with ITT 43.6. 

 In case of a state-owned enterprise or institution, documents establishing legal and financial 

autonomy, operation in accordance with commercial law, and that they are not under the 

supervision of the Procuring Entity, in accordance with ITT 3.8. 

 

2. Included are the organizational chart and a list of Board of Directors 
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FORM CON – 2 

Historical Contract Non-Performance, Pending Litigation and Litigation History 

 

Tenderer'sName:  

 Date:    

JV Member's Name    

ITT No. and title:  

 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1st January [insert year] specified in 

Section III, Evaluation and Qualification Criteria, Sub-Factor 2.1. 

 

 Contract(s) not performed since 1st January [insert year] specified in Section III, 

Evaluation and Qualification Criteria, requirement 2.1 

 

Year Non- 

performed 

portion of 

contract 

Contract Identification 

 
Total Contract 

Amount (current 

value, currency, 

exchange rate and 

Kenya Shilling 

equivalent) 

[insert 

year] 

[insert 

amount and 

percentage] 

Contract Identification: [indicate complete 

contract name/ number, and any other 

identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert 

street/city/country] 

Reason(s) for nonperformance: [indicate main 

reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

  No pending litigation in accordance with Section III, Evaluation and Qualification 

Criteria, Sub-Factor 2.3. 

  Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, 

Sub-Factor 2.3 as indicated below. 

Year of 

dispute 

Amount in 

dispute 

(currency) 

Contract Identification Total 

Contract 

Amount 

(currency), 

Kenya 

Shilling 

Equivalent 

(exchange 

rate) 
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  Contract Identification: _________ 

Name of Procuring Entity: 

____________ 

Address of Procuring Entity: 

__________ 

Matter in dispute: ______________ 

Party who initiated the dispute: ____ 

Status of dispute: ___________ 

 

  Contract Identification:  

Name of Procuring Entity:  

Address of Procuring Entity:  

Matter in dispute:  

Party who initiated the dispute:  

Status of dispute:  

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

  No Litigation History in accordance with Section III, Evaluation and Qualification 

Criteria, Sub-Factor 2.4. 

  Litigation History in accordance with Section III, Evaluation and Qualification 

Criteria, Sub-Factor 2.4 as indicated below. 

Year of 

award 

Outcome as 

percentage of 

Net Worth  

Contract Identification 

 

 

 

 

  

Total 

Contract 

Amount 

(currency), 

Kenya 

Shilling 

Equivalent 

(exchange 

rate) 

[insert 

year] 

[insert 

percentage] 

Contract Identification: [indicate 

complete contract name, number, and 

any other identification] 

Name of Procuring Entity: [insert full 

name] 

Address of Procuring Entity: [insert 

street/city/country] 

Matter in dispute: [indicate main issues 

in dispute] 

Party who initiated the dispute: 

[indicate “Procuring Entity” or 

“Contractor”] 

Reason(s) for Litigation and award 

decision [indicate main reason(s)] 

[insert 

amount] 
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FORM FIN –3.1: 

Financial Situation and Performance 

Tenderer's Name:  Date:   JV Member's Name  

ITT No. and title:  

3.2.1. Financial Data 

 

Type of Financial information 

in___________________ 

(currency) 

Historic information for previous _________years, 

______________ 

(amount in currency, currency, exchange rate*, USD 

equivalent) 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  

Cash Flow from Operating 

Activities 

     

 

 

*Refer to ITT 15 for the exchange rate 
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6.4.2 Sources of Finance 

Specify sources of finance to meet the cash flow requirements on works currently in progress 
and for future contract commitments. 

 

No. 
Source of finance Amount (Kenya Shilling 

equivalent) 

1 
 

 

 

2 
 

 

 

3 
 

 

 

 

6.4.3 Financialdocuments 

The Tenderer and its parties shall provide copies of financial statements for years 
pursuant Section III, Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial 
statements shall: 

a) reflect the financial situation of the Tenderer or incase of JV member, and not an affiliated 
entity (such as parent company or group member). 

b) be independently audited or certified in accordance with local legislation. 

c) be complete, including all notes to the financial statements. 

d) correspond to accounting periods already completed and audited. 

 

Attached are copies of financial statements 
1 

for the years required above; and 
complying with the requirements 
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FORM FIN – 3.2: 

Average Annual Construction Turnover 

Tenderer's Name:   

Date:    

JV Member's Name    

ITT No. and title:  

 Annual turnover data (construction only) 

Year Amount  

Currency 

Exchange rate Kenya Shilling 

equivalent 

[indicate 

year] 

[insert amount and indicate 

currency] 

  

    

    

    

    

Average 

Annual 

Construction 

Turnover * 

   

 

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 

6.5 FORM FIN –3.3: 

Financial Resources 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines 
of credit, and other financial means, net of current commitments, available to meet the total 
construction cashflow demands of the subject contractor contracts as specified in Section III, 
Evaluation and Qualification Criteria. 
 

6.6 FORM FIN–3.4: 

Current Contract Commitments / Works in Progress 

Tenderers and each member to a JV should provide information on their current commitments 
on all contracts that have been awarded, or for which a letter of intent or acceptance has been 
received, or for contracts approaching completion, but for which an unqualified, full 
completion certificate has yet to be issued. 
 

Starting 

Year 

Ending 

Year 

Contract Identification Role of Tenderer 

  Contract name: ____________________ 

Brief Description of the Works performed 

by the 

Tenderer: 

_____________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: 

____________________ 
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Address: 

_____________________________ 

  Contract name: 

_________________________ 

Brief Description of the Works performed 

by the 

Tenderer: 

_____________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: 

___________________ 

Address: _________________________ 

 

  Contract name: 

________________________ 

Brief Description of the Works performed 

by the 

Tenderer: __________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: 

___________________ 

Address: _________________________ 
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FORM EXP -4.1 

General Construction Experience 

Tenderer's Name:  Date:   JV Member's 

Name:   ITT No. and title:  

 

 

Similar Contract No. 

 
Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor 

 

Member in  

JV  

 

Management 

Contractor 

 

Sub-

contractor 

 

Total Contract Amount  Kenya Shilling 

If member in a JV or sub-

contractor, specify participation 

in total Contract amount 

   

Procuring Entity's Name:  

Address: 

Telephone/fax number 

E-mail: 

 



 

 

FORM EXP -4.2(a) 

Specific Construction and Contract Management Experience 

Tenderer's Name:  Date:   JV 
Member's Name   ITT No. and title:  
 

 

Similar Contract No. 

 
Information 

Description of the similarity in 

accordance with Sub-Factor 4.2(a) of 

Section III: 

 

1.  Amount  

2. Physical size of required works 

items 
 

3.  Complexity  

4.  Methods/Technology  

5.  Construction rate for key 

activities 
 

6.  Other Characteristics  



 

 

FORM EXP -4.2(b) 

Construction Experience in Key Activities 

Tenderer's Name:  Date:   Tenderer's JV 

Member Name:    Sub-contractor's Name
2 

(as 
perITT34):    ITT No. and title:  
  

All Sub-contractors for key activities must complete the information in this form as per ITT 
34 and Section III, Evaluation and Qualification Criteria, Sub-Factor 4.2. 

1. Key Activity No One: _ 

 

 Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor 

 

Member in  

JV  

 

Management 

Contractor 

 

Sub-

contractor  

 

Total Contract Amount  Kenya Shilling 

Quantity (Volume, number or rate of 

production, as applicable) performed 

under the contract per year or part of 

the year 

 

Total quantity in 

the contract 

(i) 

Percentage  

participation 

(ii) 

Actual 

Quantity 

Performed  

(i) x (ii)  

Year 1    

Year 2    

Year 3    

Year 4    

Procuring Entity’s Name:   

Address: 

Telephone/fax number 

E-mail: 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

2. Activity No. Two  

 

3. . ………………… 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Information 

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of 

Section III: 

 

  

 

  

  

  

  

  



 

 

OTHER FORMS 

FORM OF TENDER 

      (Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 

INSTRUCTIONS TO TENDERERS 

i) All italicized  text  is  to  help  the Tenderer  in  preparing  this  form. 

ii) The  Tenderer  must  prepare  this  Form  of  Tender  on  stationery  with  its  letterhead  
clearly  showing  the  Tenderer's  complete  name  and  business  address. Tenderers are 
reminded that this is a mandatory requirement.  

iii) Tenderer  must  complete  and  sign  CERTIFICATE  OF  INDEPENDENT  TENDER  
DETERMINATION  and  the  SELF  DECLARATION  FORMS OF  THE  TENDERER  as 
listed under (xxii) below. 

Date  of  this  Tender  submission:.............[insert  date  (as  day,  month  and  year)  of  

Tender  submission]  Tender                      Name                    and                    

Identification:....................[insert                    identification]  Alternative  

No.:.............................................[insert  identification  No  if  this  is  a  Tender  for  an  

alternative] 

To: .................................... [Insert complete name of Procuring Entity] 

Dear Sirs, 

1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of 
Quantities for the execution of the above named Works, we, the undersigned offer to construct 
and complete the Works and remedy any defects therein for the sum of Kenya Shillings 
[[Amount in figures] _________________Kenya Shillings [amount in 
words] 
  

The above amount includes foreign currency amount (s) of [state figure or a percentage and 
currency] 
[figures] [words]
  
 

The percentage or amount quoted above does not include provisional sums, and only allows 
not more than two foreign currencies. 

2. We undertake, if our tender is accepted, to commence theWorks as soon as is reasonably 
possible after the receipt of the Engineer's notice to commence, and to complete the whole of 
the Works comprised in the Contract within the time stated in the Particular Conditions of 
Contract. 

3. We agree to adhere by this tender until [Insert date], and it shall 
remain binding upon us and may be accepted at any time before that date. 



 

 

4. Unless and until a formal Agreement is prepared and executed this tender together with your 
written acceptance thereof, shall constitute abinding Contract between us. We further 
understand that you are not bound to accept the lowest or any tender you may receive. 

5. We, the undersigned, further declare that: 

i) No reservations: We have examined and have no reservations to the tender document, 
including Addenda issued in accordance with ITT 8; 

ii) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance 
with ITT 3 and 4; 

iii) Tender-Securing Declaration: We have not been suspended nor declared ineligible by the 
Procuring Entity based on execution of a Tender-Securing or Proposal-Securing Declaration 
in the Procuring Entity's Country in accordance with ITT 19.8; 

(iv) Conformity: We offer to execute in conformity with the tendering documents and in 
accordance with the implementation and completion specified in the construction schedule, 
the following Works: [insert a brief description of the Works]; 

(v) Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above 
is: [Insert one of the options below as appropriate] 

(vi) Option1, incase of one lot: Total price is: [insert the total price of the Tender in words and 
figures, indicating the various amounts and the respective currencies]; Or 

Option2, in case of multiple lots: 

a) Total price of each lot [insert the total price of each lot in words and figures, indicating the 
various amounts and the respective currencies]; and 

b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, 
indicating the various amounts and the respective currencies]; 

vii)  Discounts: The discounts offered and the methodology for their application are: 

viii) The discounts offered are: [Specify in detail each discount offered.] 

ix) The exact method of calculations to determine the net price after application of discounts is 
shown below: [Specify in detail the method that shall be used to apply the discounts]; 

x) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as 
amended, if applicable) from the date fixed for the Tender submission deadline specified in 
TDS 22.1(as amended, if applicable), and it shall remain binding upon us and may be accepted 
at any time before the expiration of that period. 

xi) Performance Security: If our Tender is accepted, we commit to obtain a Performance Security 
in accordance with the Tendering document. 

xii) One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, 
and we are not participating in any other Tender(s) as a Joint Venture member or as a 
subcontractor, and meet the requirements of ITT3.4, other than alternative Tenders submitted 
in accordance with ITT 13.3; 

xiii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, 
manufacturers, or service providers for any part of the contract, are not subject to, and not 



 

 

controlled by any entity or individual that is subject to, a temporary suspension or a debarment 
imposed by the Public Procurement Regulatory Authority or any other entity of the 
Government of Kenya, or any international organization. 

xiv) State-owned enterprise or institution: [select the appropriate option and delete the other] [We 
are not a state- owned enterprise or institution]/[We are a state-owned enterprise or institution 
but meet the requirements of ITT 3.7]; 

xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, 
gratuities, or fees with respect to the tender process or execution of the Contract: [insert 
complete name of each Recipient, its full address, the reason for which each commission or 
gratuity was paid and the amount and currency of each such commission or gratuity] 

 

Name of Recipient Address Reason Amount 

        

        

        

        

(If none has been paid or is to be paid, indicate “none.”) 

 

xvi) Binding Contract: We understand that this Tender, together with your written acceptance 
thereof included in your Letter of Acceptance, shall constitute a binding contract between us, 
until a formal contract is prepared and executed. 

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated 
cost Tender, the Most Advantageous Tender or any other. Tender that you may receive. 

xviii) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person 
acting for us or on our behalf engages in any type of Fraud and Corruption. 

xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive 
and made with the intention of accepting the contract if awarded. To this effect we have signed 
the “Certificate of Independent Tender Determination” attached below. 

xx) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement 
and Asset Disposal, copy available from (specify website) during the 
procurement process and the execution of any resulting contract. 

xxi) Beneficial Ownership Information: We commit to provide to the procuring entity the 

Beneficial Ownership Information in conformity with the Beneficial Ownership Disclosure 

Form upon receipt of notification of intention to enter into a contract in the event we are the 

successful tenderer in this subject procurement proceeding.  

xxii) We, the Tenderer, have   duly completed, signed and stamped the  following  Forms  as  part  

of  our  Tender: 

a) Tenderer's Eligibility: Confidential Business Questionnaire – to establish we are not in any 
conflict to interest. 

b) Certificate of Independent Tender Determination – to declare that we completed the tender 
without colluding with other tenderers. 

c) Self-Declaration of the Tenderer– to declare that we will, if awarded a contract, not engage in 
any form of fraud and corruption. 

d) Declaration and commitment to the Code of Ethics for Persons Participating in Public 



 

 

Procurement and Asset Disposal. 
 
Further, we confirm that we have read and understood the full content and scope of fraud 
and corruption as informed in 
“Appendix 1- Fraud and Corruption” attached to the Form of Tender. Name of the 

Tenderer: *[insert complete name of person signing the Tender] 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: 
**[insert complete name of person duly authorized to sign the Tender] 

Title of the person signing the Tender: [insert complete title of the person signing the 

Tender]    Signatureof the person named above: [insert signature of person whose name 

and capacity are shown above] Date signed [insert date of signing] day of [insert month], 

[insert year] 

Date signed day of ,  
 

Notes 
* In the case of the Tender submitted by joint venture specify the name of the Joint Venture 
as Tenderer 
** Person signing the Tender shall have the power of attorney given by the Tenderer to be 
attached with the Tender, 
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TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS QUESTIONNAIRE 

Instruction to Tenderer 

Tender is instructed to complete the particulars required in this Form, one form for each 
entity if Tender is a JV. Tenderer is further reminded that it is an offence to give false 
information on this Form. 

i) Tenderer's details 

 

 ITEM DESCRIPTION 

1 Name of the Procuring Entity  

2 Reference Number of the Tender  

3 Date and Time of Tender 

Opening 

 

4 Name of the Tenderer  

5 Full Address and Contact Details 

of the Tenderer. 

 

 

 

 

 

1. Country 

2. City  

3. Location 

4. Building 

5. Floor  

6. Postal Address  

7. Name and email of contact person. 

6 Current Trade License 

Registration Number and 

Expiring date 

 

7 Name, country and full address 

(postal and physical addresses, 

email, and telephone number) of 

Registering Body/Agency  

 

8 Description of Nature of 

Business 

 

9 Maximum value of business 

which the Tenderer handles. 

 

10 State if Tenders Company is 

listed in stock exchange, give 

name and full address (postal and 

physical addresses, email, and 

telephone number) of   

state which stock exchange 
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General and Specific Details 

ii) Sole Proprietor, provide the following details. 

Name in full Age   
Nationality Country of Origin   
Citizenship    

iii) Partnership, provide the following details. 

 

 Names of Partners Nationality Citizenship % Shares owned 

1     

2     

3     

 

 

(iv) Registered Company, provide the following details. 

i) Private or public Company 

  

ii) State the nominal and issued capital of the Company. 

Nominal Kenya Shillings 

(Equivalent).............................................................................................. 

Issued Kenya Shillings 

(Equivalent).................................................................................................. 

iii) Give details of Directors as follows. 

 

 Names of Director Nationality Citizenship % Shares owned 

1     

2     

3     

 

(v) DISCLOSURE OF INTEREST- Interest of the Firm in the Procuring Entity. 

i) Are there any person/persons in…………………… (Name of Procuring Entity) who 
has/have an interest or relationship in this firm? Yes/No……………………… 

If yes, provide details as follows. 

 

 Names of 

Person 

Designation in the 

Procuring Entity 

Interest or Relationship with 

Tenderer 

1    

2    

3    
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ii) Conflict of interest disclosure 

 

 Type of Conflict Disclosure 

YES OR 

NO 

If YES provide 

details of the 

relationship with 

Tenderer 

1 Tenderer is directly or indirectly controls, is 

controlled by or is under common control with 

another tenderer. 

  

2 Tenderer receives or has received any direct or 

indirect subsidy from another tenderer. 

  

3 Tenderer has the same legal representative as 

another tenderer 

  

4 Tender has a relationship with another tenderer, 

directly or through common third parties that 

puts it in a position to influence the tender of 

another tenderer or influence the decisions of 

the Procuring Entity regarding this tendering 

process. 

  

5 Any of the Tenderer’s affiliates participated as 

a consultant in the preparation of the design or 

technical specifications of the works that are 

the subject of the tender.  

  

6 Tenderer would be providing goods, works, 

non-consulting services or consulting services 

during implementation of the contract specified 

in this Tender Document.  

  

7 Tenderer has a close business or family 

relationship with a professional staff of the 

Procuring Entity who are directly or indirectly 

involved in the preparation of the Tender 

document or specifications of the Contract, 

and/or the Tender evaluation process of such 

contract. 

  

8 Tenderer has a close business or family 

relationship with a professional staff of the 

Procuring Entity who would be   involved in 

the implementation or supervision of such 

Contract.  

  

9 Has the conflict stemming from such 

relationship stated in item 7 and 8 above been 

resolved in a manner acceptable to the 

Procuring Entity throughout the tendering 

process and execution of the Contract? 
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Certification 

On behalf of the Tenderer, I certify that the information given above is complete, current 
and accurate as at the date of submission. 

 

Full Name   

 

Title or Designation  

 

 

                    (Signature) (Date) 
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CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 

I, the undersigned, in submitting the accompanying Letter of Tender to 
the  
 [Name of 
Procuring Entity] for: [Name and 
number of tender] in response to the request for tenders made by:  [Name of 
Tenderer] do hereby make the following statements that I certify to be true and complete in 
every respect: 

I certify, on behalf of [Name of Tenderer] 

that: 

1. I have read and I understand the contents of this Certificate. 

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and 
complete in every respect. 

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and 
to submit theTender on behalf of the Tenderer. 

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” 
shall include any individual or organization, other than the Tenderer, whether or not affiliated 
with the Tenderer, who: 

a) has been requested to submit a Tender in response to this request for tenders. 

b) could potentially submit a tender in response to this request for tenders, based on their 
qualifications, abilities or experience; 

5. The Tenderer discloses that [check one of the following, as applicable]: 
a) The Tenderer has arrived at the Tender independently from, and without consultation, 

communication, agreement or arrangement with, any competitor; 
b) theTenderer has entered into consultations, communications, agreements or arrangements 

with one or more competitors regarding this request for tenders, and the Tenderer discloses, 
in the attached document(s), complete details thereof, including the names of the competitors 
and the nature of, and reasons for, such consultations, communications, agreements or 
arrangements. 

6. In particular, without limiting the generality of paragraphs (5) (a) or (5) (b) above, there has 
been no consultation, communication, agreement or arrangement with any competitor 
regarding: 

a) prices; 
b) methods, factors or formulas used to calculate prices. 
c) the intention or decision to submit, or not to submit, a tender; or 
d) the submission of a tender which does not meet the specifications of the request for Tenders; 

except as specifically disclosed pursuant to paragraph (5) (b) above; 

7. In addition, there has been no consultation, communication, agreement or arrangement with 
any competitor regarding the quality, quantity, specifications or delivery particulars of the 
works or services to which this request for tenders relates, except as specifically authorized 
by the procuring authority or as specifically disclosed pursuant to paragraph (5) (b) above; 

8. The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, 
directly or indirectly, to any competitor, prior to the date and time of the official tender 
opening, or of the awarding of the Contract, whichever comes first, unless otherwise required 
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by law or as specifically disclosed pursuant to paragraph (5) (b) above. 

 

Name

 

  

Title

  

Date

  

[Name, title and signature of authorized agent of Tenderer and Date] 
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SELF-DECLARATION FORMS 

 

FORM SD1 

 

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN 
THE MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 
2015. 

 

 
I, ……………………………………., of Post Office Box …….………………………. 
being a resident of 
………………………………….. in the Republic of ……………………………. do hereby 
make a statement as follows: - 

 
1. THAT I am the Company Secretary/Chief Executive/Managing Director/Principal 

Officer/Director of 
………....……………………………….. (Insert name of the Company) who is a Bidder in 
respect of Tender No. 
………………….. for ……………………. (Insert tender title/description) for 
……………………. (insert name of the Procuring entity) and duly authorized and 
competent to make this statement. 

 
2. THAT the aforesaid Bidder, its directors and subcontractors have not been debarred from 

participating in procurement proceeding under Part IV of the Act. 

 

3. THAT what is deponed to herein above is true to the best of my knowledge, information and 

belief. 

 

 
…………………………………. ………………………………. ……………………… 
(Title) 
 

Bidder Official Stamp 

(Signature) (Date) 
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FORM SD2 

 

SELF DECLARATION THAT THE TENDERER WILL NOT ENGAGE IN ANY 

CORRUPT OR FRAUDULENT PRACTICE 

I, ……………………………………. of P. O. Box ………………………. being a resident 
of……………. in the Republic of… ……………. .do hereby make a statement as follows: - 

 
1. THAT I am the Chief Executive/Managing Director/PrincipalOfficer/Director 

of……………………….. (insert name of the Company) who is a Bidder in respect of Tender 
No. 
………………….. for ……………………... (insert tender title/description) for 
……………… (insert name of the Procuring entity) and duly authorized and competent to 
make this statement. 

 
2. THAT the aforesaid Bidder, its servants and/or agents /subcontractors will not engage in any 

corrupt or fraudulent practice and has not been requested to pay any inducement to any 
member of the Board, Management, Staff and/or employees and/or agents 
of……………………. (insert name of the Procuring entity) which is the procuring entity. 

 
3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any 

inducement toany member of the Board, Management, Staff and/or employees and/or agents 
of……………………... (name of the procuring entity) 

4. THAT the aforesaid Bidder will not engage/has not engaged in any corrosive practice with 
other bidders participating in the subject tender 

5. THAT what is deponed to herein above is true to the best of my knowledge, information and 

belief. 

…………………………………  …………………………… ……………………… 
(Title) (Signature)  (Date) 

 

Bidder's Official Stamp 
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DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 

I ……………………………...................……. (person) on behalf of (Name of the 
Business/Company/Firm) 
………………………………………..............declare that I have read and fully understood 
the contents of the Public Procurement & Asset Disposal Act, 2015, Regulations and the Code 
of Ethics for persons participating in Public Procurement and Asset Disposal and my 
responsibilities under the Code. 

I do hereby commit to abide by the provisions of the Code of Ethics for persons 
participating in Public Procurement and Asset Disposal. 

Name of Authorized 

signatory........................................................................................................... 

Sign.............................................................................................................................................

...... 

Position.......................................................................................................................................

...... 

Office address.......................................................................... 
Telephone......................................... 
E-
mail.............................................................................................................................................
... 
Name of the 
Firm/Company............................................................................................................... 
Date............................................................................................................... 

(Company Seal/Rubber Stamp where applicable) Witness 

Name......................................................................................................... 

Sign........................................................................................................... 

Date........................................................................................................... 
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APPENDIX 1-FRAUD AND CORRUPTION 

1. Purpose 

1.1 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's 
policies and procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its 
Regulation, and any other Kenya's Acts or Regulations related to Fraud and Corruption, and 
similar offences, shall apply with respect to Public Procurement Processes and Contracts that 
are governed by the laws of Kenya. 

2. Requirements 

2.1 The Government of Kenya requires that all parties including Procuring Entities, 
Tenderers, (applicants/proposers), Consultants, Contractors and Suppliers; any Sub-
contractors, Sub-consultants, Service providers or Suppliers; any Agents (whether declared or 
not); and any of their Personnel, involved and engaged in procurement under Kenya's Laws 
and Regulation, observe the highest standard of ethics during the procurement process, 
selection and contract execution of all contracts, and refrain from Fraud and Corruption and 
fully comply with Kenya's laws and Regulations as per paragraphs 1.1 above. 

2.2 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes 
rules to be followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, 
Collusive or Fraudulent practices, and Conflicts of Interest in procurement including 
consequences for offences committed. A few of the provisions noted below highlight Kenya's 
policy of no tolerance for such practices and behavior: 

 
1) a person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, 

collusive or fraudulent practice; or conflicts of interest in any procurement or asset disposal 
proceeding. 

 
2) A person referred to under subsection (1) who contravenes the provisions of that sub-section 

commits an offence. 

 

3) Without limiting the generality of the subsection (1) and (2), the person shall be— 

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or 

b) if a contract has already been entered into with the person, the contract shall be voidable. 

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any legal 
remedy the procuring entity may have. 

5) An employee or agent of the procuring entity or a member of the Board or committee of the 
procuring entity who has a conflict of interest with respect to a procurement— 

a) shall not take part in the procurement proceedings. 

b) shall not, after a procurement contract has been entered into, take part in any decision 
relating to the procurement or contract; and 

c) shall not be a subcontractor for the bidder to whom was awarded contract, or a member of the 
group of bidders to whom the contract was awarded, but the subcontractor appointed shall 
meet all the requirements of this Act. 

6) An employee, agent or member described in subsection (1) who refrains from doing anything 
prohibited under that subsection, but for that subsection, would have been within his or her 
duties shall disclose the conflict of interest to the procuring entity. 

7) If a person contravenes subsection (1) with respect to a conflict of interest described in 
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subsection (5) (a) and the contract is awarded to the person or his relative or to another person 
in whom one of them had a director indirect pecuniary interest, the contract shall be terminated 
and all costs incurred by the public entity shall be made good by the awarding officer. Etc. 

2.3 In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring 

Entity: 

a) Defines broadly, for the purposes of the above provisions, the terms set forth below as 

follows: 

i)  “Corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of 
anything of value to influence improperly the actions of another party; 

ii) “Fraudulent practice” is any act or omission, including misrepresentation, that knowingly or 
recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to 
avoid an obligation. 

iii) “Collusive practice” is an arrangement between two or more parties designed to achieve an 
improper purpose, including to influence improperly the actions of another party. 

iv) “Coercive practice” is impairing or harming, or threatening to impair or harm, directly or 
indirectly, any party or the property of the party to influence improperly the actions of a 
party. 

v) “Obstructive practice” is: 

• deliberately destroying, falsifying, altering, or concealing of evidence material to 
theinvestigation or making false statements to investigators in order to materially impede 
investigation by Public Procurement Regulatory Authority (PPRA) or any other appropriate 
authority appointed by Government of Kenya into allegations of a corrupt, fraudulent, 
coercive, or collusive practice; and/or threatening, harassing, or intimidating any party to 
prevent it from disclosing its knowledge of matters relevant to the investigation or from 
pursuing the investigation; or 

• acts intended to materially impede the exercise of the PPRA's or the appointed authority's 
inspection and audit rights provided for under paragraph 2.3 e. below. 

b) Defines more specifically, in accordance with the above procurement Act provisions set forth 
for fraudulent and collusive practices as follows: 

"Fraudulent practice" includes a misrepresentation of fact in order to influence a procurement 
or disposal process or the exercise of a contract to the detriment of the procuring entity or the 
tenderer or the contractor and includes collusive practices amongst tenderers prior to or after 
tender submission designed to establish tender prices at artificial non-competitive levels and 
to deprive the procuring entity of the benefits of free and open competition. 

c) Rejects a proposal for award
1 

of a contract if PPRA determines that the firm or individual 
recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-
contractors, service providers, suppliers and/ or their employees, has, directly or indirectly, 
engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for 
the contract in question. 

d) Pursuant to the Kenya's above stated Acts and Regulations, may sanction or recommend to 
appropriate authority(ies) for sanctioning and debarment of a firm or individual, as applicable 
under the Acts and Regulations. 

e) Requires that a clause be included in Tender documents and Request for Proposal documents 
requiring (i) Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and 
their Sub-contractors, Sub- consultants, Service providers, Suppliers, Agents personnel, 
permit the PPRA or any other appropriate authority appointed by Government of Kenya to 
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inspect
2 

all accounts, records and other documents relating to the procurement process, 
selection and/or contract execution, and to have them audited by auditors appointed by the 
PPRA or any other appropriate authority  appointed by Government of Kenya; and 

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with 
their Applications/Tenders/Proposals a “Self-Declaration Form” as included in the 
procurement document declaring that they and all parties involved in the procurement process 
and contract execution have not engaged/will not engage in any corrupt or fraudulent 
practices.
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FORM OF TENDER SECURITY-[Option 1–Demand Bank Guarantee]   

 

Beneficiary:    

Request forTenders No:  

Date:     

TENDER GUARANTEE No.:    

Guarantor:   

 

1. We have been informed that  (here inafter called "the 
Applicant") has submitted or will submit to the Beneficiary its Tender (here inafter called" 
the Tender") for the execution of  under Request for Tenders 
No. (“the ITT”). 

 
2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be 

supported by a Tender guarantee. 

 
3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of ( ) upon receipt by 
us of the Beneficiary's complying demand, supported by the Beneficiary's statement, whether 
in the demand itself or a separate signed document accompanying or identifying the demand, 
stating that either the Applicant: 
 

(a)  has withdrawn its Tender during the period of Tender validity set forth in the Applicant's 
Letter of Tender (“the Tender Validity Period”), or any extension thereto provided by the 
Applicant; or 

 
b)  having been notified of the acceptance of its Tender by the Beneficiary during the Tender 

Validity Period or any extension there to provided by the Applicant, (i) has failed to execute 
the contract agreement, or (ii) has failed to furnish the Performance. 

 
4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of 

copies of the contract agreement signed by the Applicant and the Performance Security and, 
or (b) if the Applicant is not the successful Tenderer, upon the earlier of (i) our receipt of a 
copy of the Beneficiary's notification to the Applicant of the results of the Tendering process; 
or (ii) thirty days after the end of the Tender Validity Period. 
 

5. Consequently, any demand for payment under this guarantee must be received by us at the 
office indicated above onor before that date. 

 

 

 

[signature(s)] 

 

 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final 

product. 
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FORMAT OF TENDER SECURITY [Option 2–Insurance Guarantee]   

 

TENDER GUARANTEE No.:      
 

 

1. Whereas ………… [Name of the tenderer] (hereinafter called “the tenderer”) has submitted 

its tender dated ……… [Date of submission of tender] for the …………… [Name and/or 

description of the tender] (hereinafter called “the Tender”) for the execution of   under 

Request for  Tenders  No.    (“the ITT”). 
 

2. KNOW ALL PEOPLE by these presents that WE ………………… of ………… [Name of 

Insurance Company] having our registered office at …………… (hereinafter called “the 

Guarantor”), are bound unto …………….. [Name of Procuring Entity] (hereinafter called “the 

 Procuring Entity”) in the sum of ………………… (Currency and guarantee amount) 

for which payment well and truly to be made to the said Procuring Entity, the Guarantor binds 

itself, its successors and assigns, jointly and severally, firmly by these presents.    

 

 Sealed with the Common Seal of the said Guarantor this ___day of ______ 20 __. 
 
 

3. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the 

Applicant: 

 

a) has withdrawn its Tender during the period of Tender validity  set  forth in  the  Principal's  

Letter  of  Tender  (“the  Tender  Validity  Period”),  or  any  extension  thereto  provided  by  

the  Principal;  or 

 

b) having been notified of  the  acceptance of  its Tender  by  the  Procuring Entity  during  the  

Tender  Validity  Period  or  any  extension  thereto  provided by  the  Principal; (i)  failed  to  

execute  the  Contract  agreement;  or  (ii)  has  failed  to  furnish  the  Performance  Security,  

in  accordance  with  the  Instructions  to  tenderers  (“ITT”)  of  the  Procuring  Entity's  

Tendering  document. 

 

then the  guarantee  undertakes  to  immediately  pay  to  the  Procuring  Entity  up  to  the  

above  amount  upon  receipt  of  the  Procuring  Entity's  first  written  demand,  without  the  

Procuring  Entity  having  to  substantiate  its  demand,  provided  that  in  its  demand  the  

Procuring  Entity  shall  state  that  the  demand  arises  from  the  occurrence  of  any  of  the  

above  events,  specifying  which  event(s)  has  occurred. 

 

4. This  guarantee  will  expire:  (a)  if  the  Applicant  is  the  successful  Tenderer,  upon  our  

receipt  of  copies  of  the  contract  agreement  signed  by  the  Applicant  and  the  Performance  

Security  and,  or  (b)  if  the  Applicant  is  not  the  successful  Tenderer,  upon  the  earlier  

of  (i)  our  receipt  of  a  copy  of  the  Beneficiary's  notification  to  the  Applicant  of  the  

results  of  the  Tendering  process;  or  (ii)twenty-eight  days  after  the  end  of  the  Tender  

Validity  Period. 

 

5. Consequently, any demand  for  payment  under  this  guarantee  must  be  received  by  us  at  

the  office  indicated  above  on  or  before  that  date. 

 

 _________________________  ______________________________ 

  [Date ]     [Signature of the Guarantor] 

 _________________________  ______________________________ 

  [Witness]     [Seal] 

Note: All italicized text is for use in preparing this form and shall be deleted from the final 

product. 
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FORM OF TENDER-SECURING DECLARATION 

 

[The Bidder shall complete this Form in accordance with the instructions indicated] 

Date:................................................ [Insert date (as day, month and year) of Tender 

Submission] 

Tender No.:............................................... . [Insert number of tendering processes] 

To:................................................ [Insert complete name of Purchaser] I/We, the 

undersigned, declare that: 

1. I/We understand that, according to your conditions, bids must be supported by a Tender-
Securing Declaration. 

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any 
contract with the Purchaser for the period of time of [insert number of months or years] starting 
on [insert date], if we are in breach of our obligation(s) under the bid conditions, because we–
(a) have withdrawn our tender during the period of tender validity specified by us in the 
Tendering Data Sheet; or (b) having been notified of the acceptance of our Bid by the 
Purchaser during the period of bid validity, (i) fail or refuse to execute the Contract, if 
required, or (ii) fail or refuse to furnish the Performance Security, in accordance with the 
instructions to tenders. 

3. I/We understand that this Tender Securing Declaration shall expire if we are not the 
successful Tenderer(s), upon the earlier of: 

a) our receipt of a copy of your notification of the name of the successful Tenderer; or 

b) thirty days after the expiration of our Tender. 

4. I/We understand that if I am/we are/in a Joint Venture, the Tender Securing Declaration must 
be in the name of the Joint Venture that submits the bid, and the Joint Venture has not been 
legally constituted at the time of bidding, the Tender Securing Declaration shall be in the 
names of all future partners as named in the letter of intent. 

Signed:…………………………………………………………………..……….. Capacity / 

title (director or partner or sole proprietor, etc.) ……….………………. 

Name:…………………………………………………………………………….. Duly 

authorized to sign the bid for and on behalf of: [insert complete name of Tenderer] Dated 

on…………………. day of…………….……. [Insert date of signing] 

 

Seal or stamp 
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Appendix to Tender 

Schedule of Currency requirements 

Summary of currencies of the Tender for [insert name of 

Section of the Works] 

 

Name of currency Amounts payable 

Local currency:     

Foreign currency #1:     

Foreign currency #2:     

Foreign currency #3:     

Provisional sums expressed in local currency 

____________________________________ 

[To be entered by the Procuring Entity] 

 

5. TECHNICAL PROPOSAL 

The tender shall complete these sections as a technical proposal to indicate how he/she intends 
to proceed with the works. The Procuring entity will review these Proposals and determine 
the extent to which they meet the required standards to complete the works. 

 
5.1 Site Organization 

[Insert Site Organization information] 
 

5.2 Method Statement 
[Insert Method Statement] 
 

5.3 Mobilization Schedule 
[Insert Mobilization Schedule] 
 

5.4 Construction Schedule 
[Insert Construction Schedule] 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  
 

 

 

PART 2 - WORKS' REQUIREMENTS 
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SCOPE OF WORKS 

TheProcuringEntitywillpreparethispart. Notes for Preparing a Bills of Quantities 

These Notes for Preparing Bills of Quantities are intended only as information for the 
Procuring Entity or the person drafting the tendering documents. They should not be 
included in the final documents. 

1. Objectives 

1.1 The objectives of the Bills of Quantities are: 

(a) to provide sufficient information on the quantities of Works to be performed to enable 
tenders to be prepared efficiently and accurately; and 

(b) when a contract has been entered into, to provide a priced Bills of Quantities for use in the 
periodic valuation of Works executed. 

1.2. In order to attain these objectives, Works should be itemized in the Bills of Quantities in 
sufficient detail to distinguish between the different classes of Works, or between Works of 
the same nature carried out in different locations or in other circumstances which may give 
rise to different considerations of cost. Consistent with these requirements, the layout and 
content of the Bills of Quantities should be as simple and brief as possible. 

2. Content 

The Bills of Quantities should be divided generally into the following sections: 

a) Preamble. 
b) Work Items (grouped into parts); 
c) Day work Schedule; and 
d) Summary. 

3. Preamble 

The Preamble should indicate the inclusiveness of the unit prices and should state the methods 
of measurement that have been adopted in the preparation of the Bills of Quantities and that 
are to be used for the measurement of any part of the Works. 

4. Rock 

Where excavation, boring, or drilling is included in the Works, a comprehensive definition of 
rock (always a contentious topic in contract administration), should be provided in the 
Technical Specification and this definition should be used for the purposes of measurement 
and payment. 

5. Work Items 

The items in the Bill of Quantities should be grouped into sections to distinguish between 
those parts of the Works that by nature, location, access, timing, or any other special 
characteristics may give rise to different methods of construction, phasing of the Works, or 
considerations of cost. General items common to all parts of the Works may be grouped as a 
separate section in the Bills of Quantities. When a family of Price Adjustment Formulae are 
used, they should relate to appropriate sections in the Bills of Quantities. 
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6. Quantities 

Quantities should be computed net from the Drawings, unless directed otherwise in the 
Contract, and no allowance should be made for bulking, shrinkage, or waste. Quantities should 
be rounded up or down where appropriate and spurious accuracy should be avoided. 

7. Units of Measurement 

The following units of measurement and abbreviations are recommended for use (unless other 
national units are mandatory in the country of the Procuring Entity). 

 

Unit Abbreviation Unit Abbreviation 

cubic meter 

hectare 

hour 

kilogram 

lump sum 

meter 

metric ton 

(1,000 kg) 

m3 or cu m 

ha 

h 

kg 

sum 

m 

t 

millimeter 

month 

number 

square meter 

square millimeter 

week 

mm 

mon 

nr 

m2 or sq m 

mm2 or sq mm 

wk 

8. Ground and Excavation Levels 

The commencing surface should be identified in the description of each item for work 
involving excavation, boring, or driving, for which the commencing surface is not also the 
original surface. The excavated surface should be identified in the description of each item for 
worki nvolving excavation for which the excavated surface is not also the final surface. The 
depths of work should be measured from the commencing surface to the excavated surface, 
as defined. 

9. Day work Schedule 

A Day work Schedule should be included if the probability of unforeseen work, outside the 
items included in the Bills of Quantities, is relatively high. To facilitate checking by the 
Procuring Entity of the realism of rates quoted by the Tenderers, the Day work Schedule 
should normally comprise: 

a) a list of the various classes of labor, materials, and Contractor's Equipment for which basic 
Day work rates or prices are to be inserted by the Tenderer, together with a statement of the 
conditions under which the Contractor will be paid for work executed on a Day work basis; 
and 

b) a percentage to be entered by the Tenderer against each basic Daywork Subtotal amount for 
labor, materials, and Plant representing the Contractor's profit, overheads, supervision, and 
other charges. 

10. Provisional Quantities and Sums 

10.1 Provision for quantity contingencies in any particular item or class of work with a high 
expectation of quantity overrun should be made by entering specific “Provisional Quantities” 
or “Provisional Items” in the Bills of Quantities, and not by increasing the quantities for that 
item or class of work beyond those of the work normally expected to be required. To the extent 
not covered above, a general provision for physical contingencies (quantity overruns) should 
be made by including a “Provisional Sum” in the Summary of the Bills of Quantities. 
Similarly, a contingency allowance for possible price increases should be provided as a 
“Provisional Sum” in the Summary of the Bills of Quantities. The inclusion of such 
Provisional Sums often facilitates budgetary approval by avoiding the need to request periodic 
supplementary approvals as the future need arises. 
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10.2 The estimated cost of specialized work to be carried out, or of special goods to be supplied, 
by a Nominated Subcontractor should be specified in the relevant part of the Bills of Quantities 
as a particular Provisional Sum with an appropriate brief description. A separate tendering 
procedure is normally carried out by the Procuring Entity to select the specialists, who are 
then nominated as subcontractors to the main or prime contractor. To provide an element of 
competition among the main Tenderers (or prime contractors) in respect of any facilities, 
amenities, attendance, etc., to be provided by the successful Tenderer as prime contractor for 
the use and convenience of the specialist or nominated subcontractor, each related Provisional 
Sum should be following by an item in the Bills of Quantities inviting a percentage (to be 
quoted by the main Tenderer) payable on the actual expenditure from the Provisional Sum. 

11. Summary 

The Summary should contain a tabulation of the separate parts of the Bills of Quantities 
carried forward, with provisional sums for Daywork, for physical (quantity) contingencies, 
and for price contingencies (upward price adjustment) where applicable. 

12 Sample Bills of Quantities 

A. Preamble 

1. The Bills of Quantities shall be read in conjunction with the Instructions to Tenderers, General 
and Particular Conditions of Contract, Technical Specifications, and Drawings. 

2. The quantities given in the Bills of Quantities are estimated and provisional and are given to 
provide a common basis for tendering. The basis of payment will be the actual quantities of 
work ordered and carried out, as measured by the Contractor and verified by the Engineer and 
valued at the rates and prices tender in the priced Bills of Quantities, where applicable, and 
otherwise at such rates and prices as the Engineer may fix within the terms of the Contract. 

3. The rates and prices tender in the priced Bills of Quantities shall, except in so far as it is 
otherwise provided under the Contract, include all Constructional Plant, labor, supervision, 
materials, erection, maintenance, insurance, profit, taxes, and duties, together with all general 
risks, liabilities, and obligations set out or implied in the Contract. 

4. A rate or price shall be entered against each item in the priced Bills of Quantities, whether 
quantities are stated or not. The cost of Items against which the Contractor has failed to enter 
a rate or price shall be deemed to be covered by other rates and prices entered in the Bills of 
Quantities. 

5. The whole cost of complying with the provisions of the Contract shall be included in the Items 
provided in the priced Bills of Quantities, and where no Items are provided, the cost shall be 
deemed to be distributed among the rates and prices entered for the related Items of Work. 

6. General directions and descriptions of work and materials are not necessarily repeated nor 
summarized in the Bills of Quantities. References to the relevant sections of the Contract 
documentation shall be made before entering prices against each item in the priced Bills of 
Quantities. 

7. Provisional Sums included and so designated in the Bills of Quantities shall be expended in 
whole or in part at the direction and discretion of the Engineer in accordance with Sub-Clause 
13.5 and Clause 13.6 of the General Conditions. 

8. The method of measurement of completed work for payment shall be in accordance with 

[insert the name of a standard reference guide, or full details of the methods to be used]
 6

. 
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B. Work Items 

1. The Bills of Quantities usually contains the following part Bills, which have been grouped 
according to the nature or timing of the work: 

Bill No. 1: General Items. 
Bill No. 2: Earthworks. 
Bill No. 3: Culverts and Bridges; Bill No. 4: etc., as required; Daywork Schedule; and 
Summary Bills of Quantities. 
 

2. If TDS-ITT 15.1 (a) applies, Tenderers shall price the Bills of Quantities in local currency 
only and shall indicate in the Appendix to Tender the percentage expected for payment in 
foreign currency or currencies. If TDS-ITT 15.1 (b) applies Tenderers shall price the Bills of 
Quantities in the applicable currency or currencies. 
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Bills of Quantities 

 

Road 

name:  

Tender for Improvement of Mutitu - Kiarugu road and Mukinduri - Ngaru Road in 

Kirinyaga Central Sub County - Kirinyaga County 

Road 

No.: 
G55052 and L3 - Kerugoya - Kutus resp. 

Road 

Length: 
6.39 Kms         

Contract 

No. :       
  

  

            

Bill of Quantities       Page: 1 

Bill No.1 General: Office administration and 

overheads/Preliminaries 

      Project: 

Item No. Description Units Quantity Unit Bid 

Rate(Ksh) 

Amount KSh 

1.01 
Provide and erect Project publicity 

signboard 
No. 

               

2.00  
    

1.02 

Allow Kenya Shillings Twenty 

Thousands Only for Quality Control - 

Materials Investigation and Testing 

L.Sum 
               

1.00  

     

20,000.00  

         

20,000.00  

1.03 

Allow Kenya Shillings Six Hundred 

Thousands Only for Field 

Supervision, Meetings, Transport - 

Administration/ Operation expenses  

L.Sum 

               

1.00  

   

600,000.00  

       

600,000.00  

            

            

            

            

            

            

  

Total Carried Forward to 

Summary: 
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Road 

name:  

Tender for Improvement of Mutitu - Kiarugu road and Mukinduri - Ngaru Road in 

Kirinyaga Central Sub County - Kirinyaga County 

Road 

No.: 
G55052 and L3 - Kerugoya - Kutus resp. 

Road 

Length: 
6.39 Kms         

Contract 

No. : 
--------------------         

            

Bill of Quantities     Page: 2 

Bill No.4:  SITE CLEARANCE AND TOP 

SOIL STRIPPING 

      Project: 

Item No. Description Units Quantity Unit Bid 

Rate(Ksh) 

Amount KShs 

4.01 

Cut grass by hand from shoulders, 

slopes, inlet ditches and side ditches 

including backslopes, turnouts and 

culvert outlet. 

M2 
     

8,000.00  
    

            

            

            

            

            

            

            

            

            

            

            

            

  

Total Carried Forward to 

Summary: 
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Road 

name:  

Tender for Improvement of Mutitu - Kiarugu road and Mukinduri - Ngaru Road in 

Kirinyaga Central Sub County - Kirinyaga County 

Road 

No.: 
G55052 and L3 - Kerugoya - Kutus resp. 

Road 

Length: 
6.39 Kms         

Contract 

No. : 
--------------------         

            

Bill of Quantities     Page: 3 

Bill 

No.10:  

GRADING AND GRAVELLING 

WORKS  

      Project: 

Item No. Description Units Quantity Unit Bid 

Rate(Ksh) 

Amount KShs 

10.01 

Trim with Motor Grader or heavy 

towed grader existing carriageway 

surface to camber, including slopes 

and ditches without providing 

watering and compaction 

M² 
     

38,353.2  
    

10.02 

Provide, spread, shape and compact 

approved natural gravel material of 

CBR 30% and above for a 15 cm 

thick layer. 

M3 
     

3,835.32  
    

            

            

            

            

            

            

            

  

Total Carried Forward to 

Summary: 
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Road 

name:  

Tender for Improvement of Mutitu - Kiarugu road and Mukinduri - Ngaru Road in 

Kirinyaga Central Sub County - Kirinyaga County 

Road 

No.: 
G55052 and L3 - Kerugoya - Kutus resp. 

Road 

Length: 
6.39 Kms   

Contract 

No. : 

--------------------   

      

Bill of Quantities Page: 4 

  SUMMARY Project: 

Item No. Description Amount (KShs) 

1 General: Office administration and overheads/Preliminaries   

4 SITE CLEARANCE AND TOP SOIL STRIPPING   

10 GRADING AND GRAVING WORKS    

      

      

      

      

      

      

      

      

  Total carried to the Form of Tender   
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CONTRACTOR                                                   WITNESS 

 

NAME………………………………..........  NAME……………………………….......... 

 

SIGNATURE…………………….…            SIGNATURE…………………….………… 

 

ADDRESS……………………………….   ADDRESS……………………………….… 

 

DATE & STAMP………………                   DATE & STAMP…………………………..…… 
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Schedule of Daywork Rates [Note to the Procuring Entity: 

 

i) A “Daywork Schedule” is commonly found in contracts where the likely incidence of 
unforeseen work cannot be covered by definitive descriptions and approximate quantities in 
the Bills of Quantities. The preferred alternative is to value the additional work in accordance 
with the Conditions of Contract. A Daywork Schedule normally has the disadvantage of not 
being competitive among Tenderers, who may therefore load the rates as signed to some or 
all the items. If a Daywork Schedule is to be included at all in the tendering documents, it is 
preferable to include nominal quantities against the items most likely to be used, and to carry 
the sum of the extended amounts forward into the Tender Summary in order to make the basic 
Schedule of Daywork Rates competitive. 

ii) The total amount assigned to such competitive daywork is normally 3–5 percent of the 
estimated base Contract Price and is regarded as a Provisional Sum for contingencies to be 
expended under the direction and at the discretion of the Engineer.] 

3. General 

Reference should be made to Sub-Clause 13.6 of the General Conditions. Work shall not be 
executed on a day work basis except by written order of the Engineer. Tenderers shall enter 
basic rates for day work items in the Schedules, which rates shall apply to any quantity of day 
work ordered by the Engineer. Nominal quantities have been indicated against each item of 
daywork, and the extended total for Daywork shall be carried forward as a Provisional Sum 
to the Summary Total Tender Amount. Unless otherwise adjusted, payments for day work 
shall be subject to price adjustment in accordance with the provisions in the Conditions of 
Contract. 

4. Daywork Labor 

4.1 In calculating payments due to the Contract or for the execution of day work, the hours for 
labor will be reckoned from the time of arrival of the labor at the job site to execute the 
particular item of day work to thetimeofreturnto the original place of departure, but excluding 
meal breaks and rest periods. Only the time of classes of labor directly doing work ordered by 
the Engineer and for which they are competent to perform will be measured. The time of 
gangers (charge hands) actually doing work with the gangs will also be measured but not the 
time of foremen or other supervisory personnel. 

4.2 The Contractor shall be entitled to payment in respect of the total time that labor is employed 
on daywork, calculated at the basic rates entered by the Contractor in the Schedule of 
Daywork Rates: 1. Labor, together with an additional percentage payment on basic rates 
representing the Contractor's profit, overheads, etc., as described below: 

a) The basic rates for labor shall cover all direct costs to the Contractor, including (but not limited 
to) the amount of wages paid to such labor, transportation time, overtime, subsistence 
allowances, and any sums paid to or on behalf of such labor for social benefits in accordance 
with [country of Procuring Entity] law. The basic rates will be payable in local currency only. 

b) The additional percentage payment to be quoted by the Tenderer and applied to costs incurred 
under (a) above shall be deemed to cover the Contractor's profit, overheads, superintendence, 
liabilities, and insurances and allowances to labor, time keeping, and clerical and office work, 
the use of consumable stores, water, lighting, and power; the use and repair of stagings, 
scaffolding, workshops, and stores, portable power tools, manual plant, and tools; supervision 
by the Contractor's staff, foremen, and other supervisory personnel; and charges incidental to 
the fore going. Payments under this item shall be made in the following currency proportions: 
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i) Foreign: percent (to be stated by Tenderer)
 9

. 

ii) Local: percent (to be stated by Tenderer). [Note to the 

Procuring Entity: 

This method of indicating profit and overheads separately facilitates the addition of further 
items of daywork, if needed, the basic costs of which can then be checked more easily. An 
alternative is to make Daywork rates all- inclusive of the Contractor's overhead and profit, 
etc., in which case this paragraph and the relevant Daywork Schedule should be modified 
accordingly.] 

5. Daywork Materials 

The Contractor shall be entitled to payment in respect of materials used for daywork (except 
for materials for which the cost is included in the percentage addition to labor costs as detailed 
hereto fore), at the basic rates entered by the Contractor in the Schedule of Daywork Rates: 
2. Materials, together with an additional percentage payment on the basic rates to cover 
overhead charges and profit, as follows: 

a) the basic rates for materials shall be calculated on the basis of the invoiced price, freight, 
insurance, handling expenses, damage, losses, etc., and shall provide for delivery to store for 
stockpiling at the Site. The basic rates shall be stated in local currency, but payment will be 
made in the currency or currencies expended upon presentation of supporting documentation. 

b) the additional percentage payment shall be quoted by the Tenderer and applied to the 
equivalent local currency payments made under (a) above. Payments under this item will be 
made in the following currency proportions: 

i) foreign: percent (to be stated by the Tenderer)
10

; 

ii) local: percent (to be stated by the Tenderer); 

c) the cost of hauling materials for use on work ordered to be carried out as daywork from the 
store or stockpile on the Site to the place where it is to be used will be paid in accordance with 
the terms for Labor and Construction in this schedule. 

6. Daywork Contractor's Equipment 

6.1 The Contractor shall be entitled to payments in respect of Contractor's Equipment already on 
Site and employed on daywork at the basic rental rates entered by the Contractor in the 
Schedule of Daywork Rates: 3. Contractor's Equipment. Said rates shall be deemed to 
include due and complete allowance for depreciation, interest, indemnity, and insurance, 
repairs, maintenance, supplies, fuel, lubricants, and other consumables, and all overhead, 
profit, and administrative costs related to the use of such equipment. 

[Note to the Procuring Entity: This is an example of wording to include overhead and profit, 
etc., in the daywork rates. A separate percentage addition could be used as for labor and 
materials.] The cost of drivers, operators, and assistants will be paid for separately as 
described under the section on Daywork Labor. [Note to the Procuring Entity: An alternative, 
sometimes adopted for administrative convenience, is to include the cost of drivers, operators, 
and assistants in the basic rates for Contractor's Equipment. The last sentence of this 
paragraph 5 should then be modified accordingly.] 

6.2 In calculating the payment due to the Contractor for Contractor's Equipment employed on 
daywork, only the actual number of working hours will be eligible for payment, except that 
where applicable and agreed with the Engineer, the traveling time from the part of the Site 
where the Contractor's Equipment was located when ordered by the Engineer to be employed 
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on daywork and the time for return journey thereto shall be included for payment. 

6.3 The basic rental rates for Contractor's Equipment employed on daywork shall be stated in 
local currency, but payments to the Contractor will be made incurrency proportions, as 
follows: 

a) Foreign: percent (to be stated by the Tenderer)
11

. 

b) Local: percent (to be stated by the Tenderer). 

 

Schedule of Daywork Rates: 1. Labor 

Item 

no. 

Description Unit Nominal 

quantity 

Rate Extended 

amount 

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

 Subtotal  

 Allow   percenta of Subtotal for Contractor’s 

overhead, profit, etc., in accordance with paragraph 3 (b) 

above. 

  

      

 Total for Daywork:  Labor 

(Carried forward to Daywork Summary, p.  ) 
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Schedule of Daywork Rates: 2. Materials 

Item 

no. 

Description Unit Nominal 

quantity 

Rate Extended 

amount 

      

      

      

      

      

      

      

      

      

      

      

      

      

 Subtotal  

 Allow   percent of Subtotal for Contractor’s overhead, 

profit, etc., in accordance with paragraph 4 (b) above. 

  

      

 Total for Daywork:  Materials 

(Carried forward to Daywork Summary, p.  ) 

  

 

a. To be entered by the Tenderer. 

Schedule of Daywork Rates: 3. Contractor's Equipment 

 

Item 

no. 

Description Nominal 

quantity 

(hours) 

Basic 

hourly 

rental 

rate 

Extended 

amount 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

 Allow   percenta of Subtotal for 

Contractor’s overhead, profit, etc., in 

accordance with paragraph 5 above. 

   

     

Total for Daywork:  Contractor’s Equipment 

(Carried forward to Daywork Summary, p.   ) 
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a. To be entered by the Tenderer. 

 

Dayworks Summary 

 

 Amounta 

( ) 

% 

Foreign 

1. Total for Daywork:  Labor   

2. Total for Daywork:  Materials   

3. Total for Daywork:  Contractor’s Equipment   

Total for Daywork (Provisional Sum) 

(Carried forward to Tender Summary, p.  ) 

    

 

a. The Procuring Entity should insert local currency unit. 

 

Summary of Specified Provisional Sums in the Bills of Quantities 

 

Bill no. Item 

no. 

Description Amount 

1    

    

    

2    

    

    

3    

    

    

4    

    

    

etc.    

    

    

Total for Specified Provisional Sums 

(Carried forward to Grand Summary (B), p.   ) 

 

 

 

 Grand Summary 

 

General Summary Page Amount 

Bill No. 1:  Genera items    

Bill No. 2: Work items    

Bill No. 2: Work items    

Bill No. 2: Work items    

Bill No. 2:  Work items, —etc.—   

Subtotal of Bills (A)  

ADD Total for Daywork (Provisional Sum) * (B)  

ADD Specified Provisional Sums in their subtotal of billsii (C) [sum] 

Total of Bills Plus Provisional Sums (A + B + C) i (D)  

Add Provisional Sum for Contingency Allowance (if any) ii (E) [sum] 

Tender Price (D + E) (Carried forward to Letter of Tender) (F)  
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i) All Provisional Sums are to be expended in whole or in part at the direction and 

discretion of the Engineer in accordance with +Clause 13.5 of the General Conditions. 

ii) To be entered by the Procuring Entity. 

* For evaluation purposes, Provisional Sum, other than Daywork will be excluded 
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SECTION VI - SPECIFICATIONS 

Notes for preparing Specifications. 

1. Specifications must be drafted to present a clear and precise statement of the required 
standards of materials, and workmanship for tenderers to respond realistically and 
competitively to the requirements of the Procuring Entity and ensure responsiveness of 
tenders. The Specifications should require that all materials, plant, and other supplies to be 
permanently incorporated in the Works be new, unused, of the most recent or current models, 
and incorporating all recent improvements in design and materials unless provided otherwise 
in the Contract.Where the Contractor is responsible for the design of any part of the permanent 
Works, the extent of his obligations must be stated. 

2. Specifications from previous similar projects are useful and may not be necessary to re-write 
specifications for everyWorks Contract. 

3. There are considerable advantages in standardizing General Specifications for repetitive 
Works in recognized public sectors, such as highways, urban housing, irrigation and water 
supply. The General Specifications should cover all classes of workmanship, materials and 
equipment commonly involved in constructions, although not necessarily to be used in a 
particular works contract. Deletions or addenda should then adapt the General Specifications 
to the particular Works. 

4. Care must be taken in drafting Specifications to ensure they are not restrictive. In the 
Specifications of standards for materials, plant and workmanship, existing Kenya Standards 
should be used as much as possible, otherwise recognized international standards may also be 
used. 

5. The Procuring Entity should decide whether technical solutions to specified parts of the Works 
are to be permitted. Alternatives are appropriate in cases where obvious (and potentially less 
costly) alternatives are possible to the technical solutions indicated in tender documents for 
certain elements of the Works, taking into consideration the comparative specialized 
advantage of potential tenderers. 

6. The Procuring Entity should provide a description of the selected parts of the Works with 
appropriate reference to Drawings, Specifications, Bills of Quantities, and Design or 
Performance criteria, stating that the alternative solutions shall be atleast structurally and 
functionally equivalent to the basic design parameters and Specifications. 

7. Such alternative solutions shall be accompanied by all information necessary for a complete 
evaluation by the Procuring Entity, including drawings, design calculations, technical 
specifications, breakdown of prices, proposed construction methodology, and other relevant 
details. Technical alternatives permitted in this manner shall be considered by the Procuring 
Entity each on its own merits and independently of whether the tenderer has priced the item 
as described in the Procuring Entity's design included with the tender documents. 



75 

 

 

SECTION VII - DRAWINGS 

Note: A list of drawings should be inserted here. The actual drawings including Site plans 
should be annexed in a separate booklet. 
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SUPPLEMENTARY INFORMATION 
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PART 3 – CONDITIONS OF CONTRACT AND 

CONTRACT FORMS
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Section VIII - General Conditions of Contract  

1. GENERAL CONDITIONS 

1. General Provisions 

1.1 Definitions 

In the Conditions of Contract (“these Conditions”), which include Particular Conditions, Parts 
A and B, and these General Conditions, the following words and expressions shall have the 
meanings stated. Words indicating persons or parties include corporations and other legal 
entities, except where the context requires otherwise. 

1.1.1 The Contract 
“Bills of Quantities”, “Daywork Schedule” and “Schedule of Payment Currencies” mean 
the documents so named (if any) which are comprised in the Schedules. 

“Contract Agreement” means the contract agreement referred to in Sub-Clause 1.6 [Contract 

Agreement]. 

“Contract” means the Contract Agreement, the Letter of Acceptance, the Letter of Tender, 
these Conditions, the Specification, the Drawings, the Schedules, and the further documents 
(if any) which are listed in the Contract Agreement or in the Letter of Acceptance. 

“Drawings” means the drawings of the Works, as included in the Contract, and any additional 
and modified drawings issued by (or on behalf of) the Procuring Entity in accordance with the 
Contract. 

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of 
any legally constituted public authority. 

“Letter of Acceptance” means the letter of formal acceptance, signed by the contractor and 
the Procuring Entity, including any annexed memoranda comprising agreements between and 
signed by both Parties. 

“Letter of Tender” means the document entitled letter of tender or letter of tender, which was 
completed by the Contractor and includes the signed offer to the Procuring Entity for the 
Works. 

“SCC” means the Special Conditions of Contract completed by the Procuring Entity 

which modify the General Conditions of Contract. 

“Schedules” means the document(s) entitled schedules, completed by the Contractor and 
submitted with the Letter of Tender, as included in the Contract. Such document may include 
the Bills of Quantities, data, lists, and schedules of rates and/or prices. 

“Specification” means the document entitled specification, as included in the Contract, and 
any additions and modifications to the specification in accordance with the Contract.Such 
document specifies the Works. 

“Tender” means the Letter of Tender and all other documents which the Contractor submitted 
with the Letter of Tender, as included in the Contract. 

1.1.2 Parties and Persons 
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“Contractor's Personnel” means the Contractor's Representative and all personnel whom 
the Contractor utilizes on Site, who may include the staff, labor and other employees of the 
Contractor and of each Subcontractor; and any other personnel assisting the Contractor in the 
execution of the Works. 

“Contractor's Representative” means the person named by the Contract or in the Contractor 
appointed from time to time by the Contractor under Sub-Clause 4.3 [Contractor's 
Representative], who acts on behalf of the Contractor. 

“Contractor” means the person(s) named as contractor in the Letter of Tender accepted by 
the Procuring Entity and the legal successors in title to this person(s). 

“Engineer” means the person appointed by the Procuring Entity to act as the Engineer for the 
purposes of the Contract and named in the SCC, or other person appointed from time to time 
by the Procuring Entity and notified to the Contractor under Sub-Clause 3.4 [Replacement of 
the Engineer]. 
“Party” means the Procuring Entity or the Contractor, as the context requires. 

“Procuring Entity” means the Entity named in the Special Conditions of Contract. 

“Procuring Entity's Personnel” means the Engineer, the assistants referred to in Sub-Clause 
3.2 [Delegation by the Engineer] and all other staff, labor and other employees of the Engineer 
and of the Procuring Entity; and any other personnel notified to the Contractor, by the 
Procuring Entity or the Engineer, as Procuring Entity's Personnel. 

“Procuring Entity” means the person named as Procuring Entity in the SCC and the legal 
successors in title to this person. 

“Subcontractor” means any person named in the Contract as a subcontractor, or any person 
appointed as a subcontractor, for a part of the Works; and the legal successors in title to each 
of these persons. 

1.1.3 Dates, Tests, Periods and Completion 

“Base Date” means a date 30 day prior to the submission of tenders. 

“Commencement Date” means the date notified under Sub-Clause 8.1 [Commencement of 

Works]. “Completion Certificate” means the certificate issued under Sub-Clause 11.9 

[Performance Certificate]. “Day” means a calendar day and “year” means 365 days. 

“Defects Notification Period” means the period for notifying defects in the Works or a 
Section (as the case may be) under Sub-Clause 11.1 [Completion of Outstanding Work and 
Remedying Defects], which extends over 365 days except if otherwise stated in the SCC (with 
any extension under Sub-Clause 11.3 [Extension of Defects Notification Period]), calculated 
from the date on which the Works or Section is completed as certified under Sub-Clause 
10.1[Taking Over of the Works and Sections]. 

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's 

Taking Over]. 

“Tests after Completion” means the tests (if any) which are specified in the Contract and 
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which are carried out in accordance with the Specification after the Works or a Section (as the 
case may be) are taken over by the Procuring Entity. 

“Tests on Completion” means the tests which are specified in the Contract or agreed by both 
Parties or instructed as a Variation, and which are carried out under Clause 9 [Tests on 
Completion] before the Works or a Section (as the case may be) are taken over by the 
Procuring Entity. 

“Time for Completion” means the time for completing the Works or a Section (as the case 
may be) under Sub- Clause 8.2 [Time for Completion], as stated in the SCC (with any 
extension under Sub-Clause 8.4 [Extension of Time for Completion]), calculated from the 
Commencement Date. 

1.1.4 Money and Payments 

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for 
the execution and completion of the Works and the remedying of any defects. 

“Contract Price” means the price defined in Sub-Clause 14.1 [The Contract Price] and 
includes adjustments in accordance with the Contract. 

“Cost” means all expenditure reasonably incurred (or to be incurred) by the Contractor, 
whether on or off the Site, including overhead and similar charges, but does not include profit. 

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 
[Issue of Final Payment Certificate]. 

“Final Statement” means the statement defined in Sub-Clause 14.11 [Application for Final 

Payment 

Certificate]. 
“Foreign Currency” means acurrency in which part (orall) of the Contract Price is payable, 
but not the Local Currency. 

“Interim Payment Certificate” means a payment certificate issued under Clause 14 
[Contract Price and Payment], other than the Final Payment Certificate. 

“Local Currency” means the currency of the Country. 

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price 

and Payment]. 

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional 
sum, for the execution of any part of the Works or for the supply of Plant, Materials or services 
under Sub-Clause 13.5 [Provisional Sums]. 

“Retention Money” means the accumulated retention moneys which the Procuring Entity 
retains under Sub- Clause 14.3 [Application for Interim Payment Certificates] and pays under 
Sub-Clause 14.9 [Payment of Retention Money]. 

“Statement” means a statement submitted by the Contractor as part of an application, under 
Clause 14 [Contract Price and Payment], for a payment certificate. 
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1.1.5 Works and Goods 

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things 
required for the execution and completion of the Works and the remedying of any defects. 
However, Contractor's Equipment excludes Temporary Works, Procuring Entity's Equipment 
(if any), Plant, Materials and any other things intended to form or forming part of the 
Permanent Works. 

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of 

them as appropriate. 

“Materials” means things of all kinds (other than Plant) intended to form or forming part of 
the Permanent Works, including the supply-only materials (if any) to be supplied by the 
Contractor under the Contract. 

“Permanent Works” means the permanent works to be executed by the Contractor under the 

Contract. 

“Plant” means the apparatus, machinery and other equipment intended to form or forming 
part of the Permanent Works, including vehicles purchased for the Procuring Entity and 
relating to the construction or operation of the Works. 

“Section” means a part of the Works specified in the SCC as a Section (if any). 

“Temporary Works” means all temporary works of every kind (other than Contractor's 
Equipment) required on Site for the execution and completion of the Permanent Works and 
the remedying of any defects. 

“Works” mean the Permanent Works and the Temporary Works, or either of them as 

appropriate. 

1.1.6 Other Definitions 

“Contractor's Documents” means the calculations, computer programs and other software, 
drawings, manuals, models and other documents of a technical nature (if any) supplied by the 
Contractor under the Contract. 

“Country” means Kenya as the country in which the Site is located, where the Permanent 
Works are to be executed. 

“Force Majeure” is defined in Clause 19 [Force Majeure]. 

“Laws” means all national (or state) legislation, statutes, ordinances and other laws, and 
regulations and by- laws of any legally constituted public authority. 

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-

Clause 20.4 indicating its dissatisfaction and intention to commence arbitration. 
“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 
[Performance Security]. 

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made 
available by the Procuring Entity for the use of the Contractor in the execution of the Works, 
as stated in the Specification; but does not include Plant which has not been taken over by the 
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Procuring Entity. 

“Site” means the places where the Permanent Works are to be executed, including storage and 
working areas, and to which Plant and Materials are to be delivered, and any other places as 
may be specified in the Contract as forming part of the Site. 

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the 

Base Date. 

“Variation” means any change to the Works, which is instructed or approved as a variation 
under Clause 13 [Variations and Adjustments]. 

1.2 Interpretation 

In the Contract, except where the context requires otherwise: 

a) Words indicating one gender include all genders; 

b) words indicating the singular also include the plural and words indicating the plural also 
include the singular; 

c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be 
recorded in writing; 

d) “written” or “inwriting” means hand-written, type-written, printed or electronically made, 
and resulting in a permanent record; and 

e) the word “tender” is synonymous with “tender” and “tenderer” with “Tenderer” and the 
words “tender documents” with “tendering documents.” 

1.3 Communications 

1.3.1 Wherever these Conditions provide for the giving or issuing of approvals, certificates, 
consents, determinations, notices, requests and discharges, these communications shall be: 

a) In writing and delivered by hand (against receipt), sent by mail or courier, or transmitted 
using any of the agreed systems of electronic transmission as stated in the SCC; and 

b) Delivered, sent or transmitted to the address for the recipient's communications as stated in 
the SCC. However: 

i) if the recipient gives notice of another address, communications shall thereafter be 
delivered; accordingly, and 

ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be 
sent to the address from which the request was issued. 

1.3.2 Approvals, certificates, consents and determinations shall not be unreasonably withheld or 
delayed. When a certificate is issued to a Party, the certifier shall send a copy to the other Party. 
When a notice is issued to a Party, by the other Party or the Engineer, a copy shall be sent to 
the Engineer or the other Party, as the case may be. 

1.4 Law andLanguage 

1.4.1 The Contract shall be governed by the laws of Kenya. 

1.4.2 The ruling language of the Contract shall be the English Language. 
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1.5 Priority of Documents 

1.5.1 The documents forming the Contract are to be taken as mutually explanatory of one another. 
For the purposes of interpretation, the priority of the documents shall be in accordance with 
the following sequence: 

a) The Contract Agreement, 

b) theLetterofAcceptance, 

c) the Particular Conditions–Part A, 

d) the Particular Conditions–Part B 

e) the General Conditions of Contract 

f) the Form of Tender, 

g) the Specifications and Bills of Quantities 

h) the Drawings, and 

i) the Schedules and any other documents forming part of the Contract. 

1.5.2 If an ambiguity or discrepancy is found in the documents, the Engineer shall issue any 
necessary clarification or instruction. 

1.6 Contract Agreement 

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives 
the Letter of Acceptance, unless the Particular Conditions establish otherwise. The Contract 
Agreement shall bebasedupon the form annexed to the Particular Conditions. The costs of 
stamp duties and similar charges (if any) imposed by law in connection with entry into the 
Contract Agreement shallbe borne by the Procuring Entity. 

1.7 Assignment 

Neither Party shall assign the whole or any part of the Contract or any benefit or interest in 
or under the Contract. However, either Party: 

a) May assign the whole or any part with the prior agreement of the other Party, at the sole 
discretion of such other Party, and 

b) May, as security in favor of a Procuring Entity or financial institution, assign its right to any 
moneys due, or to become due, under the Contract. 

1.8 Care and Supply of Documents 

1.8.1 The Specification and Drawings shall be in the custody and care of the Procuring Entity. 
Unless otherwise stated in the Contract, two copies of the Contract and of each subsequent 
Drawing shall be supplied to the Contractor, who may make or request further copies at the 
cost of the Contractor. 

1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless 
and until taken over by the Procuring Entity. Unless otherwise stated in the Contract, the 
Contractor shall supply to the Engineer 

 

1.8.3 The Contractor shall keep on the Site, a copy of the Contract, publications named in the 
Specification, the Contractor's Documents (if any), the Drawings and Variations and other 
communications given under the Contract. The Procuring Entity's Personnel shall have the 
right of access to all these documents at all reasonable times. 

1.8.4 If a Party becomes aware of an error or defect in a document which was prepared for use in 
executing the Works, the Party shall promptly give notice to the other Party of such error or 
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defect. 

1.9 Delayed Drawings or Instructions 

1.9.1 The Contractor shall give notice to the Engineer whenever the Works are likely to be delayed 
or disrupted if any necessary drawing or instruction is not issued to the Contractor within a 
particular time, which shall be reasonable. The notice shall include details of the necessary 
drawing or instruction, details of why and by when it should be issued, and the nature and 
amount of the delay or disruption likely to be suffered if it is late. 

If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Engineer to 
issue the notified drawing or instruction within a time which is reasonable and is specified in 
the notice with supporting details, the Contractor shall give a further notice to the Engineer 
and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

1.9.2 After receiving this further notice, the Engineer shall proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine these matters. 

1.9.3 However, if and to the extent that the Engineer's failure was caused by any error or delay by 
the Contractor, including an error in, or delay in the submission of, any of the Contractor's 
Documents, the Contractor shall not be entitled to such extension of time, Cost or profit. 

1.10 Procuring Entity's Use of Contractor's Documents 

1.10.1 As between the Parties, the Contractor shall retain the copyright and other intellectual property 
rights in the Contractor's Documents and other design documents made by (or on behalf of) 
the Contractor. The Contractor shall be deemed (by signing the Contract) to give to the 
Procuring Entity a non-terminable transferable non- exclusive royalty-free license tocopy, use 
and communicate the Contractor's Documents, including making and using modifications of 
them. This license shall: 

a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts 
of the Works, 

b) entitle any person in proper possession of the relevant part of the Works to copy, use and 
communicate the Contractor's Documents for the purposes of completing, operating, 
maintaining, altering, adjusting, repairing and demolishing the Works, and 

c) in the case of Contractor's Documents which are in the form of computer programs and other 
software, permit their use on any computer on the Site and other places as envisaged by the 
Contract, including replacements of any computers supplied by the Contractor. 

1.10.2 The Contractor's Documents and other design documents made by (or on behalf of) the 
Contractor shall not, without the Contractor's consent, be used, copied or communicated to a 
third party by (or on behalf of) the Procuring Entity for purposes other than those permitted 
under this Sub-Clause. 

1.11 Contractor's Use of Procuring Entity's Documents 

As between the Parties, the Procuring Entity shall retain the copyright and other intellectual 
property rights in the Specification, the Drawings and other documents made by (or on behalf 
of) the Procuring Entity. The Contractor may, at his cost, copy, use, and obtain communication 
of these documents for the purposes of the Contract. They shall not, without the Procuring 
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Entity's consent, be copied, used or communicated to a third party by the Contractor, except 
as necessary for the purposes of the Contract. 

1.12 Confidential Details 

The Contractor's and the Procuring Entity's Personnel shall disclose all such confidential and 
other information as may be reasonably required in order to verify compliance with the 
Contract and allow its proper implementation. 

1.13 Compliance with Laws 

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless 
otherwise stated in the Particular Conditions: 

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building 
permit or similar permission for the Permanent Works, and any other permissions described 
in the Specification as having been (or to be) obtained by the Procuring Entity; and the 
Procuring Entity shall indemnify and hold the Contractor harmless against and from the 
consequences of any failure to do so; and 

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, 
licenses and approvals, as required by the Laws in relation to the execution and completion of 
the Works and the remedying of any defects; and the Contractor shall indemnify and hold the 
Procuring Entity harmless against and from the consequences of any failure to do so, unless 
the Contractor is impeded to accomplish these actions and shows evidence of its diligence. 

1.14 Joint and Several Liability 

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other 
unincorporated grouping of two or more persons: 

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for 
the performance of the Contract. 

b) these persons shall notify the Procuring Entity of their leader who shall have authority to 
bind the Contractor and each of these persons; and 

c) the Contractor shall not alter its composition or legal status without the prior consent of the 
Procuring Entity. 

1.15 Inspections and Audit by the Procuring Entity 

Pursuant to paragraph 2.2 e. of Appendix B to the General Conditions, the Contractor shall 
permit and shall cause its subcontractors and sub-consultants to permit, the Procuring Entity 
and/or persons appointed by the Procuring Entity to inspect the Site and/or the accounts and 
records relating to the procurement process, selection and/or contract execution, and to have 
such accounts and records audited by auditors appointed by the Procuring Entity if requested 
by the Procuring Entity. The Contractor's and its Subcontractors' and sub- consultants' 
attention is drawn to Sub-Clause15.6 (Fraud and Corruption) which provides, interalia, that 
acts intended to materially impede the exercise of the Procuring Entity's inspection and audit 
rights constitute a prohibited practice subject to contract termination (as well as to a 
determination of ineligibility pursuant to the Procuring Entity's prevailing sanctions 
procedures). 
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2. THE PROCURING ENTITY 

2.1 Right of Access to the Site 

2.1.1 The Procuring Entity shall give the Contractor right of access to, and possession of, all parts 
of the Site within the time (or times) stated in the SCC. The right and possession may not be 
exclusive to the Contractor. If, under the Contract, the Procuring Entity is required to give (to 
the Contractor) possession of any foundation, structure, plant or means of access, the 
Procuring Entity shall do so in the time and manner stated in the Specification. However, the 
Procuring Entity may withhold any such right or possession until the Performance Security 
has been received. 

2.1.2 If no such time is stated in the SCC, the Procuring Entity shall give the Contractor right of 
access to, and possession of, the Site within such times as required to enable the Contractor to 
proceed without disruption in accordance with the programme submitted under Sub-Clause 
8.3 [Programme]. 

2.1.3 If the Contractor suffers delay and/or incurs Cost as aresult of a failure by the Procuring Entity 
to give any such right or possession within such time, the Contractor shall give notice to the 
Engineer and shall been titled subject toSub-Clause20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

2.1.4 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause3.5 
[Determinations] to agree or determine these matters. 

2.1.5 However, if and to the extent that the Procuring Entity's failure was caused by any error or 
delay by the Contractor, including an error in, or delay in the submission of, any of the 
Contractor's Documents, the Contractor shall not be entitled to such extension of time, Cost 
or profit. 

2.2 Permits, Licenses or Approvals 

The Procuring Entity shall provide, at the request of the Contractor, such reasonable 
assistance as to allow the Contractor to obtain properly: 

a) Copies of the Laws of the Country which are relevant to the Contract but are not readily 

available, and 

b) Any permits, licenses or approvals required by the Laws of the Country: 

i) Which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance 
with Laws], 

ii) For the delivery of Goods, including clearance through customs, and 
iii) For the export of Contractor's Equipment when it is removed from the Site. 

2.3 Procuring Entity's Personnel 

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel 
and the Procuring Entity's other contractors on the Site: 

a) co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and 

b) take actions similar to those which the Contractor is required to take under sub-paragraphs 
(a), (b) and (c) of Sub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection 
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of the Environment]. 

 

2.4 Procuring Entity's Financial Arrangement 

2.4.1 The Procuring Entity shall submit, before the Commencement Date and there after within 30 
days after receiving any request from the Contractor, reasonable evidence that financial 
arrangements have been made and are being maintained which will enable the Procuring 
Entity to pay the Contract Price punctually (as estimated at that time) in accordance with 
Clause 14 [Contract Price and Payment]. Before the Procuring Entity makes any material 
change to his financial arrangements, the Procuring Entity shall give notice to the Contractor 
with detailed particulars. 

2.4.2 In addition, if the Procuring Entity has notified to the Contractor that the Procuring Entity has 
suspended disbursements under its loan, which finances in whole or in part the execution of 
the Works, the Procuring Entity shall give notice of such suspension to the Contractor with 
detailed particulars, including the date of such notification, with a copy to the 2.4.3 Engineer, 
within 7 days of the Procuring Entity having received the suspension notification from the 
Procuring Entity. If alternative funds will be available in appropriate currencies to the 
Procuring Entity to continue making payments to the Contractor beyond a date 60 day after 
the date of Procuring Entity notification of the suspension, the Procuring Entity shall provide 
reasonable evidence in his notice of the extent to which such funds will be available. 

2.5 Procuring Entity's Claims 

2.5.1 If the Procuring Entity considers itself to be entitled to any payment under any Clause of these 
Conditions or otherwise in connection with the Contract, and/or to any extension of the 
Defects Notification Period, the Procuring Entity or the shall give notice and particulars to the 
Contractor. However, notice is not required for payments due under Sub-Clause 4.19 
[Electricity, Water and Gas], under Sub-Clause 4.20 [Procuring Entity's Equipment and Free-
Issue Materials], or for other services requested by the Contractor. 

2.5.2 The notice shall be given as soon as practicable and no longer than 30 days after the Procuring 
Entity became aware, or should have become aware, of the event or circumstances giving rise 
to the claim. A notice relating to any extension of the Defects Notification Period shall be 
given before the expiry of such period. 

2.5.3 The particulars shall specify the Clause or other basis of the claim and shall include 
substantiation of the amount and/or extension to which the Procuring Entity considers itself 
to be entitled in connection with the Contract. The Engineer shall then proceed in accordance 
with Sub-Clause 3.5 [Determinations] to agree or determine (i) the amount (if any) which the 
Procuring Entity is entitled to be paid by the Contractor, and/or(ii) the extension (if any) of 
the Defects Notification Period in accordance with Sub-Clause 11.3 [Extension of Defects 
Notification Period]. 

3. THE ENGINEER 

3.1 Engineer's Duties and Authority 

3.1.1 The Procuring Entity shall appoint the Engineer who shall carry out the duties assigned to him 
in the Contract. The Engineer's staff shall include suitably qualified engineers and other 
professionals who are competent to carry out these duties. 

The Engineer shall have no authority to amend the Contract. 
The Engineer may exercise the authority attributable to the Engineer as specified in or 
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necessarily to be implied from the Contract. If the Engineer is required to obtain the 
approval of the Procuring Entity before exercising a specified authority, the requirements 
shall be as stated in the Particular Conditions. The Procuring Entity shall promptly inform 
the Contractor of any change to the authority attributed to the Engineer. 

3.1.2 However, whenever the Engineer exercises a specified authority for which the Procuring 
Entity's approval is required, then (for the purposes of the Contract) the Procuring Entity shall 
be deemed to have given approval. Except as otherwise stated in these Conditions: 

a) Whenever carrying out duties or exercising authority, specified in or implied by the Contract, 
the Engineer shall be deemed to act for the Procuring Entity; the Engineer has no authority to 
relieve either Party of any duties, obligations or 

b) any approval, check, certificate, consent, examination, inspection, instruction, notice, 
proposal, request, test, or similar act by the Engineer (including absence of disapproval) shall 
not relieve the Contractor from any responsibility he has under the Contract, including 
responsibility for errors, omissions, discrepancies and non-compliances; and 

c) any act by the Engineer in response to a Contractor's request except as otherwise expressly 
specified shall be notified in writing to the Contractor within 14 days of receipt. 

3.1.2 The following provisions shall apply; The Engineer shall obtain the specific approval of the 
Procuring Entity before taking action under the-following Sub-Clauses of these Conditions: 

a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost. 

b) Sub-Clause13.1: instructing a Variation, except; 

i) In an emergency situation as determined by the Engineer, or 

ii) If such a Variation would increase the Accepted Contract Amount by less than the 
percentage specified in the SCC. 

c) Sub-Clause13.3: Approving a proposal for Variation submitted by the Contractor in 
accordance with Sub Clause13.1or13.2. 

d) Sub-Clause13.4: Specifying the amount payable in each of the applicable currencies. 

3.1.3 Notwithstanding the obligation, as set out above, to obtain approval, if, in the opinion of the 
Engineer, an emergency occurs affecting the safety of life or of the Works or of adjoining 
property, he may, without relieving the Contractor of any of his duties and responsibility under 
the Contract, instruct the Contract or to execute all such work or to do all such things as may, 
in the opinion of the Engineer, be necessary to abate or reduce the risk. The Contractor shall 
forthwith comply, despite the absence of approval of the Procuring Entity, with any such 
instruction of the Engineer. The Engineer shall determine an addition to the Contract Price, in 
respect of such instruction, in accordance with Clause 13 and shall notify the Contractor 
accordingly, with a copy to the Procuring Entity. 

3.2 Delegation by the Engineer 

3.2.1 The Engineer may from time to time assign duties and delegate authority to assistants, and 
may also revoke such assignment or delegation. These assistants may include a resident 
engineer, and/or independent inspectors appointed to inspect and/or test items of Plant and/or 
Materials. The assignment, delegation or revocation shall be in writing and shall not take 
effect until copies have been received by both Parties. However, unless otherwise agreed by 
both Parties, the Engineer shall not delegate the authority to determine any matter in 
accordance with Sub-Clause3.5 [Determinations]. 

3.2.2 Each assistant, to whom duties have been assigned or authority has been delegated, shall 
only be authorized to issue instructions to the Contractor to the extent defined by the 
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delegation. Any approval, check, certificate, consent, examination, inspection, instruction, 
notice, proposal, request, test, or similar act by an assistant, in accordance with the 
delegation, shall have the same effect as though the act had been an act of the Engineer. 
However: 

a) Any failure to disapprove any work, Plant or Materials shall not constitute approval, and 
shall therefore not prejudice the right of the Engineer to reject the work, Plant or Materials. 

b) If the Contractor questions any determination or instruction of an assistant, the Contractor 
may refer the matter to the Engineer, who shall promptly confirm, reverse or vary the 
determination or instruction. 

3.3 Instructions of the Engineer 

3.3.1 The Engineer may issue to the Contractor (at any time) instructions and additional or modified 
Drawings which may be necessary for the execution of the Works and the remedying of any 
defects, all in accordance with the Contract. The Contractor shall only take instructions from 
the Engineer, or from an assistant to whom the appropriate authority has been delegated under 
this Clause. If an instruction constitutes a Variation, Clause 13 [Variations and Adjustments] 
shall apply. 

3.3.2 The Contractor shall comply with the instructions given by the Engineer or delegated assistant, 
on anymatter related to the Contract. Whenever practicable, their instructions shall be given 
in writing. If the Engineer or a delegated assistant: 

a) Gives an oral instruction, 
b) Receives a written confirmation of the instruction, from (or on behalf of) theContractor, 

within two working days after giving the instruction, and 
c) Does not reply by issuing a written rejection and/or instruction within two working

 days after receiving the confirmation, then the confirmation shall constitute the 
written instruction of the Engineeror delegated assistant (as the case may be). 

3.4 Replacement of the Engineer 

If the Procuring Entity intends to replace the Engineer, the Procuring Entity shall, not less 
than 21 days before the intended date of replacement, give notice to the Contractor of the 
name, address and relevant experience of the intended replacement Engineer. If the Contractor 
considers the intended replacement Engineer to be unsuitable, he has the right to raise 
objection against him by notice to the Procuring Entity, with supporting particulars, and the 
Procuring Entity shall give full and fair consideration to this objection. 

3.5 Determinations 

3.5.1 Whenever these Conditions provide that the Engineer shall proceed in accordance with this 
Sub-Clause 3.5 to agree or determine any matter, the Engineer shall consult with each Party 
in an endeavor to reach agreement. If agreement is not achieved, the Engineer shall make a 
fair determination in accordance with the Contract, taking due regard of all relevant 
circumstances. 

3.5.2 The Engineer shall give notice to both Parties of each agreement or determination, with 
supporting particulars, within 30 days from the receipt of the corresponding claim or request 
except when otherwise specified. Each Party shall give effect to each agreement or 
determination unless and until revised under Clause 20 [Claims, Disputes and Arbitration]. 
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4. THE CONTRACTOR 

4.1 Contractor's General Obligations 

4.1.1 The Contractor shall design (to the extent specified in the Contract), execute and complete the 
Works in accordance with the Contract and with the Engineer's instructions, and shall remedy 
any defects in the Works. 

4.1.2 The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, 
and all Contractor's Personnel, Goods, consumables and other things and services, whether of 
a temporary or permanent nature, required in and for this design, execution, completion and 
remedying of defects. 

4.1.3 All equipment, material, and services to be incorporated in or required for the Works shall 
have their origin in any eligible source country as defined by the Procuring Entity. 

4.1.4 The Contractor shall be responsible for the adequacy, stability and safety of all Site operations 
and of all methods of construction. Except to the extent specified in the Contract, the 
Contractor (i) shall be responsible for all Contractor's Documents, Temporary Works, and 
such design of each item of Plant and Materials as is required for the item to be in accordance 
with the Contract, and (ii) shall not otherwise be responsible for the design or specification of 
the Permanent Works. 

4.1.5 The Contractor shall, whenever required by the Engineer, submit details of the arrangements 
and methods which the Contractor proposes to adopt for the execution of the Works. No 
significant alteration to these arrangements and methods shall be made without this having 
previously been notified to the Engineer. 

4.1.6 The Contractor shall not commence any Works, including mobilization and/or pre-
construction activities (e.g. limited clearance for haul roads, site accesses and work site 
establishment, geotechnical investigations or investigations to select ancillary features such 
as quarries and borrowpits), unless the Engineer is satisfied that appropriate measures are in 
place to address environmental, social, health and safety risks and impacts. 

4.1.7 If the Contract specifies that the Contract or shall design any part of the Permanent Works, 
then unless otherwise stated in the Particular Conditions: 

a) The Contractor shall submit to the Engineer the Contractor's Documents for this part in 
accordance with the procedures specified in the Contract. 

b) These Contractor's Documents shall be in accordance with the Specification and Drawings, 
shall be written in the language for communications defined in Sub-Clause 1.4 [Law and 
Language], and shall include additional information required by the Engineer to add to the 
Drawings for co-ordination of each Party's designs; 

c) The Contractor shall be responsible for this part and it shall, when the Works are completed, 
be fit for such purposes for which the part is intended as are specified in the Contract; and 

d) Prior to the commencement of the Tests on Completion, the Contractor shall submit to the 
Engineer the “as- built” documents and, if applicable, operation and maintenance manuals in 
accordance with the Specification and insufficient detail for the Procuring Entity to operate, 
maintain, dismantle, reassemble, adjust and repair this part of the Works. Such part shall not 
be considered to be completed for thev purposes of taking-over under Sub-Clause 10.1 [Taking 
Over of the Works and Sections] until these documents and manuals have been submitted to 
the Engineer. 
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4.2 Performance Security 

4.2.1 Performance security shall not be required for contracts estimated to cost less than Kenya 
shillings five million shillings. 

4.2.2 The Contractor shall obtain (at his cost) a Performance Security for proper performance, in 
the amount stated in the SCC and denominated in the currency (ies) of the Contractor in a 
freely convertible currency acceptable to the Procuring Entity. If an amount is not stated in the 
SCC, this Sub-Clause shall not apply. 

4.2.3 The Contractor shall deliver the Performance Security to the Procuring Entity within 14 days 
after receiving the Letter of Acceptance and shall send a copy to the Engineer. The 
Performance Security shall be issued by a reputable Procuring Entity or financial institution 
selected by the Contract or and shall be in the form annexed to the Particular Conditions, as 
stipulated by the Procuring Entity in the SCC, or in another form approved by the Procuring 
Entity. 

4.2.4 The Contractor shall ensure that the Performance Security is valid and enforceable until the 
Contractor has executed and completed the Works and remedied any defects. If the terms of 
the Performance Security specify its expiry date, and the Contractor has not become entitled 
to receive the Performance Certificate by the date 30 days prior to the expiry date, the 
Contractor shall extend the validity of the Performance Security until the Works have been 
completed and any defects have been remedied. 

4.2.5 The Procuring Entity shall not make a claim under the Performance Security, except for 
amounts to which the Procuring Entity is entitled under the Contract. 

The Procuring Entity shall indemnify and hold the Contractor harmless against and from all 
damages, losses and expenses (including legal fees and expenses) resulting from a claim under 
the Performance Security to the extent to which the Procuring Entity was not entitled to make 
the claim. 

4.2.6 The Procuring Entity shall return the Performance Security to the Contractor within 21 days 
after receiving a copy of the Performance Certificate. 

4.2.7 Without limitation to the provisions of the rest of this Sub-Clause, whenever the Engineer 
determines an addition or are duction to the Contract Price as a result of a change in cost 
and/or legislation, or as a result of a Variation, amounting to more than 25 percent of the 
portion of the Contract Price payable in a specific currency, the Contractor shall at the 
Engineer's request promptly increase, or may decrease, as the case may be, the value of the 
Performance Security in that currency by an equal percentage. 

4.3 Contractor's Representative 

4.3.1 The Contractor shall appoint the Contractor's Representative and shall give him all authority 
necessary to act on the Contractor's behalf under the Contract. Unless the Contractor's 
Representative is named in the Contract, the Contractor shall, prior to the Commencement 
Date, submit to the Engineer for consent the name and particulars of the person the Contractor 
proposes to appoint as Contractor's Representative. If consent is withheld or subsequently 
revoked interms of Sub-Clause 6.9 [Contractor's Personnel], or if the appointed person fails 
to act as Contractor's Representative, the Contractor shall similarly submit the name and 
particulars of another suitable person for such appointment. 
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The Contractor shall not, without the prior consent of the Engineer, revoke the appointment 
of the Contractor's Representative or appoint a replacement. 

4.3.2 The whole time of the Contractor's Representative shall be given to directing the Contractor's 
performance of the Contract. If the Contractor's Representative is to be temporarily absent 
from the Site during the execution of the Works, a suitable replacement person shall be 
appointed, subject to the Engineer's prior consent, and the Engineer shall be notified 
accordingly. 

4.3.3 The Contractor's Representative shall, on behalf of the Contractor, receive instructions under 
Sub-Clause 3.3 [Instructions of the Engineer]. 

The Contractor's Representative may delegate any powers, functions and authority to any 
competent person, and may at anytime revoke the delegation. Any delegation or revocation 
shall not take effect until the Engineer has received prior notice signed by the Contractor's 
Representative, naming the person and specifying the powers, functions and authority being 
delegated or revoked. 

4.3.4 The Contractor's Representative shall be fluent in the language for communications defined in 
Sub-Clause1.4 [Law and Language]. If the Contractor's Representative's delegates are not 
fluent in the said language, the Contractor shall make competent interpreters available during 
all working hours in a number deemed sufficient by the Engineer. 

4.4 Subcontractors 

4.4.1 The Contractor shall not subcontract the whole of the Works. 

4.4.2 The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents 

or employees, as if they were the acts or defaults of the Contractor. Unless otherwise stated 

in the Particular Conditions: 

a) The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a 
subcontract for which the Subcontractor is named in the Contract; 

b) The prior consent of the Engineer shall be obtained to other proposed Sub contractors; 

c) the Contractor shall give the Procuring entity not less than 14 days' notice of the intended date 
of the commencement of each Subcontractor's work, and of the commencement of such work 
on the Site; and 

d) each subcontract shall include provisions which would entitle the Procuring Entity to require 
the subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of 
Benefit of Subcontract] (if or when applicable) or in the event of termination under Sub-
Clause15.2 [Termination by Procuring Entity]. 

 
4.4.3 The Contractor shall ensure that the requirements imposed on the Contractorby Sub-Clause 

1.12 [Confidential Details] apply equally to each Subcontractor. 

4.4.4 Where practicable, the Contractor shall give fair and reasonable opportunity for contractors 
from the Country to be appointed as Subcontractors. 

 

4.5 Assignment of Benefit of Subcontract 

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects 
Notification Period and the Engineer, prior to this date, instructs the Contractor to assign the 
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benefit of such obligations to the Procuring Entity, then the Contractor shall do so. Unless 
otherwise stated in the assignment, the Contractor shall have no liability to the Procuring 
Entity for the work carried out by the Subcontractor after the assignment takes effect. 

4.6 Co-operation 

4.6.1 The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow 
appropriate opportunities for carrying out work to: 

a) The Procuring Entity's Personnel, 
b) Any other contractors employed by the Procuring Entity, and 
c) The personnel of any legally constituted public authorities, who may be employed in the 

execution on or near the Site of any work not included in the Contract. 

4.6.2 Any such instruction shall constitute a Variation if and to the extent that it causes the 
Contractor to suffer delays and/or to incur Unforeseeable Cost. Services for these personnel 
and other contractors may include the use of Contractor's Equipment, Temporary Works or 
access arrangements which are the responsibility of the Contractor. 

If, under the Contract, the Procuring Entity is required to give to the Contractor possession of 
any foundation, structure, plant or means of access in accordance with Contractor’s 
Documents, the Contractor shall submit such documents to the Engineer in the time and 
manner stated in the Specification. 

4.7 Setting Out 

4.7.1 The Contractor shall set out the Works in relation to original points, lines and levels of 
reference specified in the Contractor notified by the Engineer. The Contractor shall be 
responsible for the correct positioning of all parts of the Works, and shall rectify any error in 
the positions, levels, dimensions or alignment of the Works. 

The Procuring Entity shall be responsible for any errors in these specified or notified items 
of reference, but the Contractor shall use reasonable efforts to verify their accuracy before 
they are used. 

4.7.2 If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated 
by an error in these items of reference, and an experienced contractor could not reasonably 
have discovered such error and avoided this delay and/or Cost, the Contractor shall give notice 
to the Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

4.7.3 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine (i) whether and (if so) to what extent the error could 
not reasonably have been discovered, and (ii) the matters described in sub-paragraphs (a) and 
(b) above related to thise. 

4.8 Safety Procedures 

The Contractor shall: 
a) Comply with all applicable safety regulations, 
b) Take care for the safety of all persons entitled to be on the Site, 
c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstructions as to 

avoid danger to these persons, 
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d) provide fencing, lighting, guarding and watching of the Works until completion and taking 
over under Clause10 [Procuring Entity's Taking Over], and 

e) Provide any Temporary Works (including roadways, footways, guards and fences) which may 
be necessary, because of the execution of the Works, for the use and protection of the public 
and of owners and occupiers of adjacent land. 

4.9 Quality Assurance 

4.9.1 The Contractor shall institute a quality assurance system to demonstrate compliance with the 
requirementsof the Contract. The system shall be in accordance with the details stated in the 
Contract. The Engineer shall be entitled to audit any aspect of the system. 

4.9.2 Details of all procedures and compliance documents shall be submitted to the Engineer for 
information before each design and execution stage is commenced. When any document of a 
technical nature is issued to the Engineer, evidence of the prior approval by the Contractor 
itself shall be apparent on the document itself. Compliance with the quality assurance system 
shall not relieve the Contractor of any of his duties, obligations or responsibilities under the 
Contract. 

4.10 Site Data 

4.10.1 The Procuring Entity shall have made available to the Contractor for his information, prior to 
the Base Date, all relevant data in the Procuring Entity's possession on sub-surface and 
hydrological conditions at the Site, including environmental aspects. The Procuring Entity 
shall similarly make available to the Contract or all such data which come into the Procuring 
Entity's possession after the Base Date. The Contractor shall be responsible for interpreting 
all such data. 

4.10.2 To the extent which was practicable (taking account of cost and time), the Contractor shall be 
deemed to have obtained all necessary information as to risks, contingencies and other 
circumstances which may influence or affect the Tender or Works. To the same extent, the 
Contractor shall be deemed to have inspected and examined the Site, its surroundings, the 
above data and other available information, and to have been satisfied before submitting the 
Tender as to all relevant matters, including (without limitation): 

a) The form and nature of the Site, including sub-surface conditions, 
b) The hydrological and climatic conditions, 
c) The extent and nature of the work and Goods necessary for the execution and

 completion of the Works and the remedying of any defects, 
d) The Laws, procedures and labor practices of the Country, and 
e) The Contractor's requirements for access, accommodation, facilities, personnel, power, 

transport, water and other services. 

4.11 Sufficiency of the Accepted Contract Amount 

4.11.1 The Contractor shall be deemed to: 
a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, 

and 
b) Have based the Accepted Contract Amount on the data, interpretations, necessary 

information, inspections, examinations and satisfaction as to all relevant matters referred to 
in Sub-Clause 4.10 [Site Data]. 

4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the 
Contractor's obligations under the Contract (including those under Provisional Sums, if any) 
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and all things necessary for the proper execution and completion of the Works and the 
remedying of any defects. 

4.12 Unforeseeable Physical Conditions 

4.12.1 In this Sub-Clause, “physical conditions” means natural physical conditions and man-made 
and other physical obstructions and pollutants, which the Contractor encounters at the Site 
when executing the Works, including sub-surface and hydrological conditions but excluding 
climatic conditions. 

4.12.2 If the Contractor encounters adverse physical conditions which he considers to have been 
Unforeseeable, the ContractorshallgivenoticetotheEngineerassoonaspracticable. 

This notice shall describe the physical conditions, so that they can be inspected by the 
Engineer, and shall set out the reasons why the Contractor considers them to be Unforeseeable. 
The Contractor shall continue executing the Works, using such proper and reasonable 
measures as are appropriate for the physical conditions, and shall comply with any instructions 
which the Engineer may give. If an instruction constitutes a Variation, Clause 13 [Variations 
and Adjustments] shall apply. 

4.12.3 If and to the extent that the Contractor encounters physical conditions which are 
Unforeseeable, gives such a notice, and suffers delay and/or incurs Cost due to these 
conditions, the Contractor shall be entitled subject to notice under Sub-Clause 20.1 
[Contractor's Claims] to: 

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. 

4.12.4 Upon receiving such notice and inspecting and/or investigating these physical conditions, the 
Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine (i) whether and (if so) to what extent these physical conditions were Unforeseeable, 
and (ii) the matters described in sub-paragraphs (a) and (b) above related to this extent. 

4.12.5 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the 
Engineer may also review whether other physical conditions in similar parts of the Works (if 
any) were more favorable than could reasonably have been foreseen when the Contractor 
submitted the Tender. If and to the extent that thesemore favorable conditions were 
encountered, the Engineer may proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine the reductions in Cost which were due to these conditions, which may 
be included (as deductions) in the Contract Price and Payment Certificates. However, the net 
effect of all adjustments under sub-paragraph (b) and all these reductions, for all the physical 
conditions encountered in similar parts of the Works, shall not result in any reduction in the 
Contract Price. 

4.12.6 The Engineer shall take account of any evidence of the physical conditions foreseen by the 
Contractor when submitting the Tender, which shall be made available by the Contractor, but 
shall not be bound by the Contractor's interpretation of any such evidence. 

4.13 Rights of Way and Facilities 

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access 
to and possession of the Site including special and/or temporary rights-of-way which are 
necessary for the Works. The Contractor shall obtain, at his risk and cost, any additional rights 
of way or facilities outside the Site which he may require for the purposes of the Works. 
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4.14 Avoidance of Interference 

4.14.1 The Contractor shall not interfere unnecessarily or improperly with: 

a) The convenience of the public, or 

b) The access to and use and occupation of all roads and footpaths, irrespective of whether they 
are public or in the possession of the Procuring Entity or of others. 

4.14.2 The Contractor shall indemnify and hold the Procuring Entity harmless against and from all 
damages, losses and expenses (including legal fees and expenses) resulting from any such 
unnecessary or improper interference. 

4.15 Access Route 

4.15.1 TheContractorshallbedeemedtohavebeensatisfiedastothesuitabilityandavailabilityofaccessrou
testothe 
SiteatBaseDate.TheContractorshallusereasonableeffortstopreventanyroadorbridgefrombeing
damaged by the Contractor's traffic or by the Contractor's Personnel. These efforts shall 
include the proper use of appropriatevehiclesandroutes. 

4.15.2 Except as otherwise stated in these Conditions: 

a) The Contractor shall (as between the Parties) be responsible for any maintenance which may 
be required for his use of access routes; 

b) the Contractor shall provide all necessary signs or directions along access routes, and shall 
obtain any permission which may be required from the relevant authorities for his use of 
routes, signs and directions; 

c) the Procuring Entity shall not be responsible for any claims which may arise from the use or 
otherwise of any access route; 

d) the Procuring Entity does not guarantee the suitability or availability of particular access 

routes; and 

e) Costs due to non-suitability or non-availability, for the use required by the Contractor, of 
access routes shall be borne by the Contractor. 

4.16 Transport of Goods 

Unless otherwise stated in the Particular Conditions: 

a) The Contractor shall give the Engineer not less than 21 days' notice of the date on which any 
Plant or a major item of other Goods will be delivered to the Site; 

b) The Contractor shall be responsible for packing, loading, transporting, receiving, unloading, 
storing and protecting all Goods and other things required for the Works; and 

c) The Contractor shall indemnify and hold the Procuring Entity harmless against and from all 
damages, losses and expenses (including legal fees and expenses) resulting from the transport 
of Goods, and shall negotiate and pay all claims arising from their transport. 

4.17 Contractor's Equipment 

The Contractor shall be responsible for all Contractor's Equipment. When brought onto the 
Site, Contractor's Equipment shall be deemed to be exclusively intended for the execution of 
the Works. The Contractor shall not remove from the Site any major items of Contractor's 
Equipment without the consent of the Engineer. However, consent shall not be required for 
vehicles transporting Goods or Contractor's Personnel off Site. 
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4.18 Protection of the Environment 

4.18.1 The Contractor shall take all reasonable steps to protect the environment (both on and off the 
Site) and to limit damage and nuisance to people and property resulting from pollution, noise 
and other results of his operations. 

4.18.2 The Contractor shall ensure that emissions, surfaced is charges and effluent from the 
Contractor's activities shall not exceed the values stated in the Specification or prescribed by 
applicable Laws. 

4.19 Electricity, Water and Gas 

4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all power, 
water and other services he may require for his construction activities and to the extent defined 
in the Specifications, for the tests. 

The Contractor shall be entitled to use for the purposes of the Works such supplies of 
electricity, water, gas and other services as may be available on the Site and of which details 
and prices are given in the Specification. The Contractor shall, at his risk and cost, provide 
any apparatus necessary for his use of these services and for measuring the quantities 
consumed. 

4.19.2 The quantities consumed and the amounts due (at these prices) for such services shall be 
agreed or determined by the Engineer in accordance with Sub-Clause 2.5 [Procuring Entity's 
Claims] and Sub-Clause 3.5 [Determinations]. The Contractor shall pay these amounts to the 
Procuring Entity. 

4.20 Procuring Entity's Equipment and Free-Issue Materials 

4.20.1 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the 
use of the Contractor in the execution of the Works in accordance with the details, 
arrangements and prices stated in the Specification. Unless otherwise stated in the 
Specification: 

a) The Procuring Entity shall be responsible for the Procuring Entity's Equipment, except that 

b) The Contractor shall be responsible for each item of Procuring Entity's Equipment whilst 
any of the Contractor's Personnel is operating it, driving it, directing it or in possession or 
control of it. 

4.20.2 The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring 
Entity's Equipment shall be agreed or determined by the Engineer in accordance with Sub-
Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5 [Determinations]. The Contractor 
shall pay these amounts to the Procuring Entity. 

The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in 
accordance with the details stated in the Specification. The Procuring Entity shall, at his risk 
and cost, provide these materialsc at the time and place specified in the Contract. The 
Contractor shall then visually inspect them and shall promptly give notice to the Engineer of 
any shortage, defect or default in these materials. Unless otherwise agreed by both Parties, the 
Procuring Entity shall immediately rectify the notified shortage, defect or default. 

4.20.3 After this visual inspection, the free-issue materials shall come under the care, custody and 
control of the Contractor.The Contractor's obligations of inspection, care, custody and control 
shall not relieve the Procuring Entity of liability for any shortage, defect or default not 
apparent froma visual inspection. 
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4.21 Progress Reports 

4.21.1 Unless otherwise stated in the Particular Conditions, monthly progress reports shall be 
prepared by the Contractor and submitted to the Engineer in six copies. The first report shall 
cover the period upto the end of the first calendar month following the Commencement Date. 
Reports shall be submitted monthly thereafter, each within 7 days after the last day of the 
period to which it relates. 

4.21.2 Reporting shall continue until the Contractor has completed all work which is known to be 
outstanding at the completion date stated in the Taking-Over Certificate for the Works. 

4.21.3 Each report shall include: 

a) charts and detailed descriptions of progress, including each stage of design (if any), 
Contractor’s Documents, procurement, manufacture, delivery to Site, construction, erection 
and testing; andincluding these stages for work by each nominated Subcontractor (as defined 
in Clause 5 [Nominated Subcontractors]), 

b) photographs showing the status of manufacture and of progress on the Site; 

c) for the manufacture of each main item of Plant and Materials, the name of the manufacturer, 
manufacture location, percentage progress, and the actual or expected dates of: 

i) commencement of manufacture, 

ii) Contractor's inspections, 

iii) tests, and 

iv) shipment and arrival at the Site; 

d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and 

Equipment]; 

e) copies of quality assurance documents, test results and certificates of Materials; 

f) list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given 
under Sub-Clause 
20.1 [Contractor's Claims]; 

g) safety statistics, including details of any hazardous incidents and activities relating to 
environmental aspects and public relations; and 

h) comparisons of actual and planned progress, with details of any events or circumstances which 
may jeopardize the completion in accordance with the Contract, and the measures being (or 
to be) adopted to overcome delays. 

4.21.4 The Contractor shall provide immediate notification to the Engineer of incidents in the 
following categories. Full details of such incidents shall be provided to the Engineer within 
the time frame agreed with the Engineer. 

a) confirmed or likely violation of any law or international agreement; 

b) any fatality or serious injury; 

c) significant adverse effects or damage to private property (e.g. vehicle accident, damage from 
fly rock, working beyond the boundary); 

d) major pollution of drinking water aquifer or damage or destruction of rare or endangered 
habitat (including protected areas) or species; or 

e) any allegation of sexual harassment or sexual misbehavior, child abuse, defilement, or other 
violations involving children. 

4.22 Security of the Site 

Unless otherwise stated in the Particular Conditions: 
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a) The Contractor shall be responsible for keeping unauthorized persons off the Site, and 

b) Authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's 
Personnel; and to any other personnel notified to the Contractor, by the Procuring Entity or 
the Engineer, as authorized personnel of the Procuring Entity's other contractors on the Site. 

 

4.23 Contractor's Operations on Site 

4.23.1 The Contractor shall confine his operations to the Site, and to any additional areas which may 
be obtained by the Contractor and agreed by the Engineer as additional working areas. The 
Contractor shall take all necessary precautions to keep Contractor's Equipment and 
Contractor's Personnel within the Site and these additional areas, and to keep them off adjacent 
land. 

During the execution of the Works, the Contractor shall keep the Site free from all unnecessary 
obstruction and shall store or dispose of any Contractor's Equipment or surplus materials. The 
Contractor shall clear away and remove from the Site any wreckage, rubbish and Temporary 
Works which are no longer required. 

4.23.2 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from 
that part of the Site and Works to which the Taking-Over Certificate refers, all Contractor's 
Equipment, surplus material, wreckage, rubbish and Temporary Works. The Contractor shall 
leave that part of the Site and the Works in a clean and safe condition. However, the Contractor 
may retain on Site, during the Defects Notification Period, such Goods as are required for the 
Contractor to fulfil obligations under the Contract. 

4.24 Fossils 

4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or items of 
geological or archaeological interest found on the Site shall be placed under the care and 
authority of the Procuring Entity. The Contractor shall take reasonable precautions to prevent 
Contractor's Personnel or other persons from removing or damaging any of these findings. 

4.24.2 The Contractor shall, upon discovery of any such finding, promptly give notice to the 
Engineer, who shall issue instructions for dealing with it. If the Contractor suffers delay and/or 
incurs Cost from complying with the instructions, the Contractor shall give a further notice to 
the Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 

After receiving this further notice, the Engineer shall proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine these matters. 

5. NOMINATED SUB CONTRACTORS 

5.1 Definition of “nominated Subcontractor 

In the Contract, “nominated Subcontractor” means a Subcontractor: 
a) Who is stated in the Contract as being a nominated Subcontractor, or 
b) whom the Engineer, under Clause 13 [Variations and Adjustments], instructs the Contractor 

to employ as a Subcontractor subject to Sub-Clause 5.2 [Objection to Notification]. 
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5.2 Objection to Nomination 

The Contractor shall not be under any obligation to employ a nominated Subcontractor against 
whom the Contractor raises reasonable objection by notice to the Engineer as soon as 
practicable, with supporting particulars. An objection shall be deemed reasonable if it arises 
from (among other things) any of the following matters, unless the Procuring Entity agrees in 
writing to indemnify the Contractor against and from the consequences of the matter: 

a) there are reasons to believe that the Subcontractor does not have sufficient competence, 
resources or financial strength; 

b) the nominated Subcontract or does not accept to indemnify the Contractor against and from 
any negligence or misuse of Goods by the nominated Subcontractor, his agents and 
employees; or 

c) the nominated Subcontractor does not accept to enter into a subcontract which specifies that, 
for the subcontracted work (including design, if any), the nominated Subcontract or shall: 

i) undertake to the Contractor such obligations and liabilities as will enable the Contractor to 
discharge his obligations and liabilities under the Contract; 

ii) indemnify the Contractor against and from all obligations and liabilities arising under or in 
connection with the Contract and from the consequences of any failure by the Subcontractor 
to perform these obligations or to fulfil these liabilities, and 

iii) be paid only if and when the Contractor has received from the Procuring Entity payments for 
sums due under the Subcontract referred to under Sub-Clause 5.3 [Payment to nominated 
Subcontractors]. 

5.3 Payments to nominated Subcontractors 

The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated 
Subcontractor's invoices approved by the Contractor which the Engineer certifies to be due in 
accordance with the subcontract. These amounts plus other charges shall be included in the 
Contract Price in accordance with sub-paragraph (b) of Sub-Clause 13.5 [Provisional Sums], 
except as stated in Sub-Clause 5.4 [Evidence of Payments]. 

5.4 Evidence of Payments 

Before issuing a Payment Certificate which includes an amount payable to a nominated 
Subcontractor, the Engineer may request the Contractor to supply reasonable evidence that 
the nominated Subcontractor hasreceived all amounts due in accordance with previous 
Payment Certificates, less applicable deductions for retention or otherwise. Unless the 
Contractor: 

a) Submits this reasonable evidence to the Engineer, or 
b) i) satisfies the Engineer in writing that the Contractor is reasonably entitled to 

withhold or refuse to pay these amounts, and 
ii) submits to the Engineer reasonable evidence that the nominated Subcontractor has been 

notified of the Contractor's entitlement, then the Procuring Entity may (at his sole discretion) 
pay, direct to the nominated Subcontractor, partor all of such amounts previously certified 
(less applicable deductions) as are due to the nominated Subcontractor and for which the 
Contractor has failed to submit the evidence described in sub-paragraphs (a) or (b) above. The 
Contractor shall then repay, to the Procuring Entity, the amount which the nominated 
Subcontractor was directly paid by the Procuring Entity. 
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6. STAFF AND LABOR 

6.1 Engagement of Staff and Labor 

Except as otherwise stated in the Specification, the Contractor shall make arrangements for 
the engagement of all staff and labor, local or otherwise, and for their payment, feeding, 
transport, and, when appropriate, housing. The Contractor is encouraged, to the extent 
practicable and reasonable, to employ staff and labor with appropriate qualifications and 
experience from sources within the Country. 

6.2 Rates of Wages and Conditions of Labor 

6.2.1 The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower 
than those established for the trade or industry where the work is carried out. If no established 
rates or conditions are applicable, the Contractor shall pay rates of wages and observe 
conditions which are not lower than the general level of wages and conditions observed locally 
by Procuring Entity's whose trade or industry is similar to that of the Contractor. 

6.2.2 The Contractor shall inform the Contractor's Personnel about their liability to pay personal 
income taxes in Kenya in respect of such of their salaries, wages, allowances and any benefits 
as are subject to tax under the Laws of Kenya for the time being in force, and the Contractor 
shall perform such duties in regard to such deductions there of as may be imposed on him by 
such Laws. 

6.3 Persons in the Service of Procuring Entity 

The Contractor shall not recruit, or attempt to recruit, staff and labor from amongst the 
Procuring Entity's Personnel. 

6.4 Labor Laws 

6.4.1 The Contractor shall comply with all the relevant labor Laws applicable to the Contractor's 
Personnel, including Laws relating to their employment, health, safety, welfare, immigration 
and emigration, and shall allow them all their legal rights. 

6.4.2 The Contractor shall require his employees to obey all applicable Laws, including those 
concerning safety at work. 

6.5 Working Hours 

No work shall be carried out on the Site on locally recognized days of rest, or outside the 
normal working hours stated in the SCC, unless: 

a) Otherwise stated in the Contract, 
b) The Engineer gives consent, or 
c) The work is unavoidable, or necessary for the protection of life or property or for the safety 

of the Works, in which case the Contractor shall immediately advise the Engineer. 

6.6 Facilities for Staff and Labor 

6.6.1 Except as otherwise stated in the Specification, the Contractor shall provide and maintain all 
necessary accommodation and welfare facilities for the Contractor's Personnel. The 
Contractor shall also provide facilities for the Procuring Entity's Personnel as stated in the 
Specification. 
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6.6.2 The Contractor shall not permit any of the Contractor's Personnel to maintain any temporary 
or permanent living quarters within the structures forming part of the Permanent Works. 

6.7 Health and Safety 

6.7.1 The Contractor shall at all times take all reasonable precautions to maintain the health and 
safety of the Contractor's Personnel. In collaboration with local health authorities, the 
Contractor shall ensure thatmedical staff, first aid facilities, sick bay and ambulance service 
are available at all times at the Site and at any accommodation for Contractor's and Procuring 
Entity's Personnel, and that suitable arrangements are made for all necessary welfare and 
hygiene requirements and for the prevention of epidemics. 

6.7.2 The Contractor shall appoint an accident prevention officer at the Site, responsible for 
maintaining safety and protection against accidents. This person shall be qualified for this 
responsibility and shall have the authority to issue instructions and take protective measures 
to prevent accidents. Throughout the execution of the Works, the Contractor shall provide 
whatever is required by this person to exercise this responsibility and authority. 

6.7.3 The Contractor shall send, to the Engineer, details of any accident as soon as practicable after 
its occurrence. The Contractor shall maintain records and make reports concerning health, 
safety and welfare of persons, and damage to property, as the Engineer may reasonably 
require. 

6.7.4 HIV-AIDS Prevention. The Contractor shall conduct an HIV-AIDS awareness programme via 
an approved service provider and shall undertake such other measures as are specified in this 
Contract to reduce the risk of the transfer of the HIV virus between and among the Contractor's 
Personnel and the local community, to promote early diagnosis and to assist affected 
individuals. 

6.8 Contractor's Superintendence 

6.8.1 Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the 
Contractor's obligations, the Contractor shall provide all necessary superintendence to plan, 
arrange, direct, manage, inspect and test the work. 

6.8.2 Superintendence shall be given by a sufficient number of persons having adequate knowledge 
of the language for communications (defined in Sub-Clause 1.4 [Law and Language]) and of 
the operations to be carried out (including the methods and techniques required, the hazards 
likely to be encountered and methods of preventing accidents), for the satisfactory and safe 
execution of the Works. 

6.9 Contractor's Personnel 

6.9.1 The Contractor's Personnel specified in the SCC shall be appropriately qualified, skilled and 
experienced in their respective trades or occupations. The Engineer may require the Contractor 
to remove (or cause to be removed) any person employed on the Site or Works, including the 
Contractor's Representative if applicable, who: 

a) Persists in any misconduct or lack of care, 

b) Carries out duties incompetently or negligently, 

c) Fails to conform with any provisions of the Contract, 

d) Persists in any conduct which is prejudicial to safety, health, or the protection of the 

environment, or 



10

3 

 

 

e) Based on reasonable evidence, is determined to have engaged in Fraud and Corruption 
during the execution of the Works. 

6.9.2 If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable 

replacement person. 

6.10 Records of Contractor's Personnel and Equipment 

The Contractor shall submit, to the Engineer, details showing the number of each class of 

Contractor's Personnel and of each type of Contractor's Equipment on the Site. Details shall 

be submitted each calendar month, in a form approved by the Engineer, until the Contractor 

has completed all work which is known to be outstanding at the completion date stated in 

the Taking-Over Certificate for the Works. 

6.11 Disorderly Conduct 

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, 

riotous or disorderly conduct by or amongst the Contractor's Personnel, and to preserve 

peace and protection of persons and property on and near the Site. 

6.12 Foreign Personnel 

6.12.1 The Contractor may bring in to the Country any foreign personnel who are necessary for the 
execution of the Works to the extent allowed by the applicable Laws. The Contractor shall 
ensure that these personnel are provided with the required residence visas and work permits. 
The Procuring Entity will, if requested by the Contractor, use his Lowest endeavors in a timely 
and expeditious manner to assist the Contract or in obtaining any local, state, national or 
government permission required for bringing in the Contractor's personnel. 

6.12.2 The Contractor shall be responsible for the return of these personnel to the place where they 
were recruited or to their domicile. In the event of the death in the Country of any of these 
personnel or members of their families, the Contractor shall similarly be responsible for 
making the appropriate arrangements for their return or burial. 

6.13 Supply of Foodstuffs 

6.13.1 The Contractor shall arrange for the provision of a sufficient supply of suitable food as may 

be stated in the Specification at reasonable prices for the Contractor's Personnel for the 

purposes of or in connection with the Contract. 

6.14 Supply of Water 

The Contractor shall, having regard to local conditions, provide on the Site an adequate 

supply of drinking and other water for the use of the Contractor's Personnel. 

6.15 Measures against Insect and Pest Nuisance 

The Contractor shall at all times take the necessary precautions to protect the Contractor's 

Personnel employed on the Site from insect and pest nuisance, and to reduce the danger to 

their health. The Contractor shall comply with all the regulations of the local health 

authorities, including use of appropriate insecticide. 

6.16 Alcoholic Liquor or Drugs 

The Contractor shall not, otherwise than in accordance with the Laws of the Country, import, 
sell, give, barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow 
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importation, sale, gift, barter or disposal thereof by Contractor's Personnel. 

6.17 Arms and Ammunition 

The Contractor shall not give, barter, or otherwise dispose of, to any person, any arms or 

ammunition of any kind, or allow Contractor's Personnel to do so. 

6.18 Festivals and Religious Customs 

The Contractor shall respect the Country's recognized festivals, days of rest and religious or 

other customs. 

6.19 Funeral Arrangements 

The Contractor shall be responsible, to the extent required by local regulations, for making 

any funeral arrangements for any of his local employees who may die while engaged upon 

the Works. 

6.20 Prohibition of Forced or Compulsory Labor 

The Contractor shall not employ forced labor, which consists of any work or service, not 
voluntarily performed, that is exacted from an individual under threat of force or penalty, and 
includes any kind of involuntary or compulsory labor, such as indentured labor, bonded labor 
or similar labor-contracting arrangements. 

6.21 Prohibition of Harmful Child Labor 

The Contractor shall not employ children in a manner that is economically exploitative, or is 
likely to be hazardous, or to interfere with, the child's education, or to be harmful to the child's 
health or physical, mental, spiritual, moral, or social development. Where the relevant labor 
laws of the Country have provisions for employment of minors, the Contract or shall follow 
those laws applicable to the Contractor. Children below the age of 18 years shall not be 
employed in dangerous work. 

6.22 Employment Records of Workers 

The Contractor shall keep complete and accurate records of the employment of labor at the 
Site. The records shall include the names, ages, genders, hours worked and wages paid to all 
workers. These records shall be summarized on a monthly basis and submitted to the Engineer. 
These records shall be included in the details to be submitted by the Contractor under Sub-
Clause 6.10 [Records of Contractor's Personnel and Equipment]. 

6.23 Workers' Organizations 

The Contractor shall comply with laws on workers' rights to form and to join workers' 
organizations without interference and to bargain collectively. 

6.24 Non-Discrimination and Equal Opportunity 

The Contractor shall not make employment decisions on the basis of personal characteristics 
unrelated to inherent job requirements. The Contractor shall base the employment relationship 
on the principle of equal opportunity and fair treatment and shall not discriminate with respect 
to aspects of the employment relationship, including recruitment and hiring, compensation 
(including wages and benefits), working conditions and terms of employment, access to 
training, promotion, termination of employment or retirement, and discipline. 
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7. Plant, Materials and Workmanship 

7.1 Manner of Execution 

The Contractor shall carry out the manufacture of Plant, the production and manufacture of 
Materials, and all other execution of the Works: 

a) In the manner (if any) specified in the Contract, 
b) In a proper workman like and careful manner, in accordance with recognized good practice, 

and 
c) With properly equipped facilities and non-hazardous Materials, except as otherwise 

specified in the Contract. 

7.2 Samples 

The Contractor shall submit the following samples of Materials, and relevant information, to 
the Engineer for consent prior to using the Materials in or for the Works: 

a) manufacturer's standard samples of Materials and samples specified in the Contract, all at 
the Contractor's cost, and 

b) additional samples instructed by the Engineer as a Variation. 

Each sample shall be labeled as to origin and intended use in the Works. 

7.3 Inspection 

7.3.1 The Procuring Entity's Personnel shall at all reasonable times: 

a) Have full access to all parts of the Site and to all places from which natural Materials are being 

obtained, and 

b) During production, manufacture and construction (at the Site and elsewhere), be entitled to 
examine, inspect, measure and test the materials and workmanship, and to check the progress 
of manufacture of Plant and production and manufacture of Materials. 

7.3.2 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these 
activities, including providing access, facilities, permissions and safety equipment. No such 
activity shall relieve the Contractor from any obligation or responsibility. 

The Contractor shall give notice to the Engineer whenever any work is ready and before it is 
covered up, put out of sight, or packaged for storage or transport. The Engineer shall then 
either carry out the examination, inspection, measurement or testing without unreasonable 
delay, or promptly give notice to the Contractor that the Engineer does not require to do so. If 
the Contractor fails to give the notice, he shall, if and when required by the Engineer, uncover 
the work and thereafter reinstate and make good, all at the Contractor's cost. 

7.4 Testing 

7.4.1 This Sub-Clause shall apply to all tests specified in the Contract, other than the Tests after 

Completion (if any). 

7.4.2 Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, 
assistance, documents and other information, electricity, equipment, fuel, consumables, 
instruments, labor, materials, and suitably qualified and experienced staff, as are necessary to 
carry out the specified tests efficiently. The Contractor shall agree, with the Engineer, the time 
and place for the specified testing of any Plant, Materials and other parts of the Works. 

The Engineer may, under Clause 13 [Variations and Adjustments], vary the location or details 
of specified tests, or instruct the Contractor to carry out additional tests. If these varied or 
additional tests show that the tested Plant, Materials or workmanship is not in accordance with 



10

6 

 

 

the Contract, the cost of carrying out this Variation shall be borne by the Contractor, 
notwithstanding other provisions of the Contract. 

7.4.3 The Engineer shall give the Contractor not less than 24 hours' notice of the Engineer's 
intention to attend the tests. If the Engineer does not attend at the time and place agreed, the 
Contractor may proceed with the tests, unless otherwise instructed by the Engineer, and the 
tests shall then be deemed to have been made in the Engineer'spresence. 

If the Contractor suffers delay and/or incurs Cost from complying with these instructions or 
as a result of a delay for which the Procuring Entity is responsible, the Contractor shall give 
notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] 
to: 

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension ofTime for Completion], and 

b) Payment of any such Cost-plus profit, which shall be included in the Contract Price. 

7.4.4 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

The Contractor shall promptly forward to the Engineer duly certified reports of the tests. When 
the specified tests have been passed, the Engineer shall endorse the Contractor's test certificate, 
or issue a certificate to him, to that effect. If the Engineer has not attended the tests, he shall 
be deemed to have accepted the readings as accurate. 

 

7.5 Rejection 

7.5.1 If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or 
workmanship is found to be defective or otherwise not in accordance with the Contract, the 
Engineer may reject the Plant, Materials or workmanship by giving notice to the Contractor, 
with reasons. The Contractor shall then promptly make good the defect and ensure that the 
rejected item complies with the Contract. 

7.5.2 If the Engineer requires this Plant, Materials or workmanship to be retested, the tests shall be 
repeated unde rthe same terms and conditions. If the rejection and retesting cause the 
Procuring Entity to incur additional costs, the Contractor shall subject to Sub-Clause 2.5 
[Procuring Entity's Claims] pay these costs to the Procuring Entity. 

7.6 Remedial Work 

7.6.1 Notwithstanding any previous test or certification, the Engineer may instruct the Contractor 
to: 

a) remove from the Site and replace any Plant or Materials which is not in accordance with the 
Contract, 

b) remove and re-execute any other work which is not in accordance with the Contract, and 

c) execute any work which is urgently required for the safety of the Works, whether because of 
an accident, unforeseeable event or otherwise. 

7.6.2 The Contractor shall comply with the instruction within a reasonable time, which shall be 
the time (if any) specified in the instruction, or immediately if urgency is specified under 
sub-paragraph (c). 

7.6.3 If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to 
employ and pay other persons to carry out the work. Except to the extent that the Contractor 
would have been entitled to payment for the work, the Contractor shall subject to Sub-Clause 
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2.5 [Procuring Entity's Claims] pay to the Procuring Entity all costs arising from this failure. 

7.7 Ownership of Plant and Materials 

Except as otherwise provided in the Contract, each item of Plant and Materials shall, to the 
extent consistent with the Laws of the Country, become the property of the Procuring Entity 
at whichever is the earlier of the following times, free from liens and other encumbrances: 

a) When it is incorporated in the Works; 

b) When the Contractor is paid the corresponding value of the Plant and Materials under Sub-
Clause 8.10 [Payment for Plant and Materials in Event of Suspension]. 

 

7.8 Royalties 

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and 

other payments for: 

a) Natural Materials obtained from outside the Site, and 

b) The disposal of material from demolitions and excavations and of other surplus material 
(whether natural or man-made), except to the extent that disposal areas within the Site are 
specified in the Contract. 

8. COMMENCEMENT, DELAYS AND SUSPENSION 

8.1 Commencement of Works 

8.1.1 Except as otherwise specified in the Special Conditions of Contract, the Commencement Date 
shall be the date at which the following precedent conditions have all been fulfilled and the 
Engineer's notification recording the agreement of both Parties on such fulfilment and 
instructing to commence the Work is received by the Contractor: 

a) Contract by relevant authorities of the Country; 

b) delivery to the Contractor of reasonable evidence of the Procuring Entity's financial 
arrangements (under Sub-Clause 2.4 [Procuring Entity's Financial Arrangements]); 

c) signature of the Contract Agreement by both Parties, and if required, approval of the except 
if otherwise specified in the SCC, effective access to and possession of the Site given to the 
Contractor together with such permission(s) under (a) of Sub-Clause 1.13 [Compliance with 
Laws] as required for the commencement of the Works 

d) receipt by the Contract or of the Advance Payment under Sub-Clause14.2 [Advance 
Payment] provided that the corresponding Procuring Entity guarantee has been delivered by 
the Contractor. 

8.1.2 If the said Engineer's instruction is not received by the Contractor within 180 days from his 
receipt of the Letter of Acceptance, the Contractor shall be entitled to terminate the Contract 
under Sub-Clause 16.2 [Termination by Contractor]. 

8.1.3 The Contractor shall commence the execution of the Works as soon as is reasonably 
practicable after the Commencement Date and shall then proceed with the Works with due 
expedition and without delay. 

8.2 Time for Completion 

The Contractor shall complete the whole of the Works, and each Section (if any), within the 
Time for Completion for the Works or Section (as the case may be), including: 
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a) achieving the passing of the Tests on Completion, and 

b) completing all work which is stated in the Contract as being required for the Works or Section 
to be considered to be completed for the purposes of taking-over under Sub-Clause 10.1 
[Taking Over of the Works and Sections]. 

8.3 Programme 

8.3.1 The Contractor shall submit a detailed time programme to the Engineer within 14 days after 
receiving the notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall 
also submit a revised programme whenever the previous programme is inconsistent with 
actual progress or with the Contractor's obligations. Each programme shall include: 

a) the order in which the Contractor intends to carry out the Works, including the anticipated 
timing ofeach stage of design (if any), Contractor's Documents, procurement, manufacture of 
Plant, delivery to Site, construction, erection and testing, 

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5 
[Nominated Subcontractors]), 

c) the sequence and timing of inspections and tests specified in the Contract, and 

d) a supporting report which includes: 

i) a general description of the methods which the Contract or intends to adopt, and of the major 
stages, in the execution of the Works, and 

ii) details showing the Contractor's reasonable estimate of the number of each class of 
Contractor's Personnel and of each type of Contractor's Equipment, required on the Site for 
each major stage. 

8.3.2 Unless the Engineer, within 14 days after receiving a programme, gives notice to the 
Contractor stating the extent to which it does not comply with the Contract, the Contractor 
shall proceed in accordance with the programme, subject to his other obligations under the 
Contract. The Procuring Entity's Personnel shall be entitled to rely upon the programme when 
planning their activities. 

8.3.3 The Contractor shall promptly give notice to the Engineer of specific probable future events 
or circumstances which may adversely affect the work, increase the Contract Price or delay 
the execution of the Works. The Engineer may require the Contractor to submit an estimate of 
the anticipated effect of the future event or circumstances, and/or a proposal under Sub-Clause 
13.3 [Variation Procedure]. 

8.3.4 If, at anytime, the Engineer gives notice to the Contractor that a programme fails (to the extent 
stated) to comply with the Contract or to be consistent with actual progress and the 
Contractor's stated intentions, the Contractor shall submit a revised programme to the 
Engineer in accordance with this Sub-Clause. 

8.4 Extension of Time for Completion 

8.4.1 The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an 
extension of the Time for Completion if and to the extent that completion for the purposes of 
Sub-Clause10.1 [Taking Over of the Works and Sections] is or will be delayed by any of the 
following causes: 

a) a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-
Clause 13.3 [Variation Procedure]) or other substantial change in the quantity of an item of 
work included in the Contract, 

b) a cause of delay giving an entitlement to extension of time under a Sub-Clause of these 

Conditions, 
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c) exceptionally adverse climatic conditions, 

d) Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or 
governmental actions, or 

e) Any delay, impediment or prevention caused by or attributable to the Procuring Entity, the 
Procuring Entity's Personnel, or the Procuring Entity's other contractors. 

8.4.2 If the Contractor considers itself to be entitled to an extension of the Time for Completion, 
the Contractor shall give notice to the Engineer in accordance with Sub-Clause 20.1 
[Contractor's Claims]. When determining each extension of time under Sub-Clause 20.1, the 
Engineer shall review previous determinations and may increase, but shall not decrease, the 
total extension of time. 

8.5 Delays Caused by Authorities 

If the following conditions apply, namely: 
a) The Contractor has diligently followed the procedures laid down by the relevant legally 

constituted public authorities in the Country, 
b) These authorities delay or disrupt the Contractor's work, and 
c) The delay or disruption was Unforeseeable, then this delay or disruption will be considered 

as a cause of delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for 
Completion]. 

8.6 Rate of Progress 

8.6.1 If, at any time: 
a) Actual progress is too slow to complete within the Time for Completion, and/or 

b) Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 
[Programme], other than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for 
Completion], then the Engineer may instruct the Contractor to submit, under Sub-Clause 8.3 
[Programme], a revised programme and supporting report describing the revised methods 
which the Contractor proposes to adopt in order to expedite progress and complete within the 
Time for Completion. 

Unless the Engineer notifies otherwise, the Contractor shall adopt these revised methods, 
which may require increases in the working hours and/or in the numbers of Contractor's 
Personnel and/or Goods, at the risk and cost of the Contractor. If these revised methods cause 
the Procuring Entity to incur additional costs, the Contractor shall subject to notice under Sub-
Clause 2.5 [Procuring Entity's Claims] pay these costs to the Procuring Entity, in addition to 
delay damages (if any) under Sub-Clause 8.7 below. 

8.6.2 Additional costs of revised methods including acceleration measures, instructed by the 
Engineer to reduce delays resulting from causes listed under Sub-Clause 8.4 [Extension of 
Time for Completion] shall be paid by the Procuring Entity, without generating, however, any 
other additional payment benefit to the Contractor. 

8.7 Delay Damages 

8.7.1 If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor 
shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages 
to the Procuring Entity for this default. These delay damages shall be the sum stated in the 
SCC, which shall be paid for everyday which shall elapse between the relevant Time for 
Completion and the datestatedintheTaking-OverCertificate.However, the total amount due 
under this Sub-Clause shall not exceed the maximum amount of delay damages (if any) stated 
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in the SCC. 

8.7.2 These delay damages shall be the only damages due from the Contractor for such default, 
other than in the event of termination under Sub-Clause 15.2 [Termination by Procuring 
Entity] prior to completion of the Works. These damages shall not relieve the Contractor from 
his obligation to complete the Works, or from any other duties, obligations or responsibilities 
which he may have under the Contract. 

8.8 Suspension of Work 

8.8.1 The Engineer may at any time instruct the Contractor to suspend progress of part or all of the 
Works. During such suspension, the Contractor shall protect, store and secure such part or the 
Works against any deterioration, loss or damage. 

8.8.2 The Engineer may also notify the cause for the suspension. If and to the extent that the cause 
is notified and is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 
8.11 shall not apply. 

8.9 Consequences of Suspension 

8.9.1 If the Contractor suffers delay and/or incurs Cost from complying with the Engineer's 
instructions under Sub- Clause 8.8 [Suspension of Work] and/or from resuming the work, the 
Contractor shall give notice to the Engineer and shall been titled subject to Sub-Clause 20.1 
[Contractor's Claims] to: 

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

8.9.2 The Contractor shall not be entitled to an extension of time for, or to payment of the Cost 
incurred in, making good the consequences of the Contractor's faulty design, workmanship or 
materials, or of the Contractor's failure to protect, store or secure in accordance with Sub-
Clause 8.8 [Suspension of Work]. 

8.10 Payment for Plant and Materials in Event of Suspension 

The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant 
and/or Materials which have not been delivered to Site, if: 

a) the work on Plant or delivery of Plant and/or Materials has been suspended for more than 30 

days, and 

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in 
accordance with the Engineer's instructions. 

8.11 Prolonged Suspension 

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 
days, the Contractor may request the Engineer's permission to proceed. If the Engineer does 
not give permission within 30 days after being requested to do so, the Contractor may, by 
giving notice to the Engineer, treat the suspension as an omission under Clause 13 [Variations 
and Adjustments] of the affected part of the Works. If the suspension affects the whole of the 
Works, the Contractor may give notice of termination under Sub-Clause 16.2 [Termination by 
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Contractor]. 

8.12 Resumption of Work 

After the permission or instruction to proceed is given, the Contractor and the Engineer shall 
jointly examine the Works and the Plant and Materials affected by the suspension. The 
Contractor shall make good any deterioration or defect in or loss of the Works or Plant or 
Materials, which has occurred during the suspension after receiving from the Engineer an 
instruction to this effect under Clause13 [Variations and Adjustments]. 

9. TESTS ON COMPLETION 

9.1 Contractor's Obligations 

9.1.1 The Contractor shall carry out the Tests on Completion in accordance with this Clause and 
Sub-Clause 7.4 [Testing], after providing the documents in accordance with sub-paragraph 
(d) of Sub-Clause 4.1 [Contractor's General Obligations]. 

9.1.2 The Contractor shall give to the Engineer not less than 21 days' notice of the date after which 
the Contract or will be ready to carry out each of the Tests on Completion. Unless otherwise 
agreed, Tests on Completion shall be carried out within 14 days after this date, on such day or 
days as the Engineer shall instruct. 

9.1.3 In considering the results of the Tests on Completion, the Engineer shall make allowances for 
the effect of any use of the Works by the Procuring Entity on the performance or other 
characteristics of the Works. As soon as the Works, or a Section, have passed any Tests on 
Completion, the Contractor shall submit a certified report of the results of these Tests to the 
Engineer. 

9.2 Delayed Tests 

9.2.1 If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 
[Testing] (fifth paragraph) and/or Sub-Clause 10.3 [Interference with Tests on Completion] 
shall be applicable. 

If the Tests on Completion are being unduly delayed by the Contractor, the Engineer may by 
notice require the Contractor to carry out the Tests within 21 days after receiving the notice. 
The Contractor shall carry out the Tests on such day or days within that period as the Contract 
or may fix and of which he shall give notice to the Engineer. 

If the Contractor fails to carry out the Tests on Completion within the period of 21 days, the 
Procuring Entity's Personnel may proceed with the Tests at the risk and cost of the Contractor. 
The Tests on Completion shall then be deemed to have been carried out in the presence of the 
Contract or and the results of the Tests shall be accepted as accurate. 

9.3 Retesting 

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] 
shall apply, and the Engineer or the Contractor may require the failed Tests, and Tests on 
Completion on any related work, to be repeated under the same terms and conditions. 

9.4 Failure to Pass Tests on Completion 

9.4.1 If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3 
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[Retesting], the Engineer shall be entitled to: 

a) Order further repetition of Tests on Completion under Sub-Clause 9.3; 

b) If the failure deprives the Procuring Entity of substantially the whole benefit of the Works or 
Section, reject the Works or Section (as the case may be), in which event the Procuring Entity 
shall have the same remedies as are provided in sub-paragraph (c) of Sub-Clause 11.4 [Failure 
to Remedy Defects]; or 

c) Issue a Taking-Over Certificate, if the Procuring Entity so requests. 

 
9.4.2 In the event of sub-paragraph (c), the Contractor shall proceed in accordance with all other 

obligations under the Contract, and the Contract Price shall be reduced by such amount as 
shall be appropriate to cover the reduced value to the Procuring Entity as a result of this failure. 
Unless the relevant reduction for this failure is stated (or its method of calculation is defined) 
in the Contract, the Procuring Entity may require the reduction to be (i) agreed by both Parties 
(in full satisfaction of this failure only) and paid before this Taking-Over Certificate is issued, 
or 
(ii) determined and paid under Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 
3.5 [Determinations]. 

10. PROCURING ENTITY'S TAKING OVER 

10.1 Taking Over of the Works and Sections 

10.1.1 Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be 
taken over by the Procuring Entity when (i) the Works have been completed in accordance 
with the Contract, including the matters described in Sub-Clause 8.2 [Time for Completion] 
and except as allowed in sub-paragraph (a) below, and (ii) a Taking-Over Certificate for the 
Works has been issued, or is deemed to have been issued in accordance with this Sub-Clause. 

10.1.2 The Contract or may apply by notice to the Engineer for a Taking-Over Certificate not earlier 
than 14 days before the Works will, in the Contractor's opinion, be complete and ready for 
taking over. If the Works are divided into Sections, the Contract or may similarly apply for a 
Taking-Over Certificate for each Section. 

10.1.3 The Engineer shall, within 30 days after receiving the Contractor's application: 

a) issue the Taking-Over Certificate to the Contractor, stating the date on which the Works or 
Section were completed in accordance with the Contract, except for any minor outstanding 
work and defects which will not substantially affect the use of the Works or Section for their 
intended purpose (either until or whilst this work is completed and these defects are remedied); 
or 

b) reject the application, giving reasons and specifying the work required to be done by the 
Contractor to enable the Taking-Over Certificate to be issued. The Contractor shall then 
complete this work before issuing a further notice under this Sub-Clause. 

10.1.4 If the Engineer fails either to issue the Taking-Over Certificate or to reject the Contractor's 
application within the period of 30 days, and if the Works or Section (as the case may be) are 
substantially in accordance with the Contract, the Taking-Over Certificate shall be deemed to 
have been issued on the last day of that period. 

10.2 Taking Over of Parts of the Works 

10.2.1 The Engineer may, at the sole discretion of the Procuring Entity, issue a Taking-Over 
Certificate for any part of the Permanent Works. 
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The Procuring Entity shall not use any part of the Works (other than as a temporary measure 
which is either specified in the Contract or agreed by both Parties) unless and until the 
Engineer has issued a Taking-Over Certificate for this part. However, if the Procuring Entity 
does use any part of the Works before the Taking-Over Certificate isissued: 

a) The part which is used shall be deemed to have been taken over as from the date on which it 

is used, 

b) The Contractor shall cease to be liable for the care of such part as from this date, when 
responsibility shall pass to the Procuring Entity, and 

c) If requested by the Contractor, the Engineer shall issue a Taking-Over Certificate for this 

part. 

10.2.2 After the Engineer has issued a Taking-Over Certificate for a part of the Works, the Contractor 
shall be given the earliest opportunity to take such steps as may be necessary to carry out any 
outstanding Tests onCompletion. The Contractor shall carry out these Tests on Completion as 
soon as practicable before the expiry date of the relevant Defects Notification Period. 

10.2.3 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part 
of the Works, other than such use as is specified in the Contractor agreed by the Contractor, 
the Contractor shall (i) give notice to the Engineer and (ii) be entitled subject to Sub-Clause 
20.1 [Contractor's Claims] to payment of any such Cost-plus profit, which shall be included 
in the Contract Price. After receiving this notice, the Engineer shall proceed in accordance 
with Sub-Clause 3.5 [Determinations] to agree or determine this Cost and profit. 

10.2.4 If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the 
delay damages there after for completion of the remainder of the Works shall be reduced. 
Similarly, the delay damages for the remainder of the Section (if any) in which this part is 
included shall also be reduced. For any period of delay after the date stated in this Taking-
Over Certificate, the proportional reduction in these delay damages shall be calculated as the 
proportion which the value of the part so certified bears to the value of the Works or Section 
(as the case may be) as a whole. The Engineer shall proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine these proportions. The provisions of this paragraph 
shall only apply to the daily rate of delay damages under Sub-Clause 8.7 [Delay Damages] 
and shall not affect the maximum amount of these damages. 

10.3 Interference with Tests on Completion 

10.3.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on 
Completion by a cause for which the Procuring Entity is responsible, the Procuring Entity 
shall be deemed to have taken over the Works or Section (as the case may be) on the date 
when the Tests on Completion would otherwise have been completed. 

The Engineer shall then issue a Taking-Over Certificate accordingly, and the Contractor shall 
carry out the Tests on Completion as soon as practicable, before the expiry date of the Defects 
Notification Period. The Engineer shall require the Tests on Completion to be carried out by 
giving 14 days' notice and in accordance with the relevant provisions of the Contract. 

10.3.2 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the 
Tests on Completion, the Contractor shall give notice to the Engineer and shall be entitled 
subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 
8.4 [Extension of Time for Completion], and 

b) Payment of any such Cost-plus profit, which shall be included in the Contract Price. 

10.3.3 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 
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10.4 Surfaces Requiring Reinstatement 

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of 
the Works shall not be deemed to certify completion of any ground or other surfaces requiring 
reinstatement. 

11. Defects Liability 

11.1 Completion of Outstanding Work and Remedying Defects 

11.1.1 In order that the Works and Contractor's Documents, and each Section, shall be in the 
condition required by the Contract (fair wear and tear excepted) by the expiry date of the 
relevant Defects Notification Period or as soon as practicable there after, the Contractor shall: 

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, within 
such reasonable time as is instructed by the Engineer, and 

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf 
of) the Procuring Entity on or before the expiry date of the Defects Notification Period for the 
Works or Section (as the case may be). 

11.1.2 If a defect appears or damage occurs, the Contractor shall be notified accordingly, by (or on 
behalf of) the Procuring Entity. 

11.2 Cost of Remedying Defects 

11.2.1 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding 
Work and Remedying Defects] shall be executed at the risk and cost of the Contractor, if and 
to the extent that the work is attributable to: 

a) Any design for which the Contractor is responsible, 
b) Plant, Materials or workmanship not being in accordance with the Contract, or 
c) Failure by the Contractor to comply with any other obligation. 

11.2.2 If and to the extent that such work is attributable to any other cause, the Contractor shall be 
notified promptly by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation 
Procedure] shall apply. 

11.3 Extension of Defects Notification Period 

11.3.1 The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] 
to an extension of the Defects Notification Period for the Works or a Section if and to the 
extent that the Works, Section or a major item of Plant (as the case may be, and after taking 
over) cannot be used for the purposes for which they are intended by reason of a defect or by 
reason of damage attributable to the Contractor. However, a Defects Notification Period shall 
not be extended by more than two years. 

11.3.2 If delivery and/or erection of Plant and/or Materials was suspended under Sub-Clause 8.8 
[Suspension of Work] orSub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the 
Contractor's obligations under this Clause shall not apply to any defects or damage occurring 
more than two years after the Defects Notification Period for the Plant and/or Materials would 
otherwise have expired. 

11.4 Failure to Remedy Defects 

11.4.1 If the Contractor fails to remedy any defector damage within a reasonable time, a date may be 
fixed by (or on behalf of) the Procuring Entity, on or by which the defect or damage is to be 
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remedied. The Contractor shall be given reasonable notice of this date. 

11.4.2 If the Contractor fails to remedy the defect or damage by this notified date and this remedial 
work was to be executed at the cost of the Contractor under Sub-Clause 11.2 [Cost of 
Remedying Defects], the Procuring Entity may (at his option): 

a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, but 
the Contractor shall have no responsibility for this work; and the Contractor shall subject to 
Sub-Clause 2.5 [Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably 
incurred by the Procuring Entity in remedying the defect or damage. 

b) Require the Engineer to agree or determine a reasonable reduction in the Contract Price in 
accordance with Sub-Clause3.5 [Determinations]; or 

c) If the defect or damage deprives the Procuring Entity of substantially the whole benefit of the 
Works or any major part of the Works, terminate the Contract as a whole, or in respect of such 
major part which cannot be put to the intended use. 

11.4.3 Without prejudice to any other rights, under the Contractor otherwise, the Procuring Entity 
shall then be entitled to recover all sums paid for the Works or for such part (as the case may 
be), plus financing costs and the cost of dismantling the same, clearing the Site and returning 
Plant and Materials to the Contractor. 

11.5 Removal of Defective Work 

If the defect or damage cannot be remedied expeditiously on the Site and the Procuring Entity 
gives consent, the Contractor may remove from the Site for the purposes of repair such items 
of Plant as are defective or damaged. This consent may require the Contractor to increase the 
amount of the Performance Security by the full replacement cost of these items, or to provide 
other appropriate security. 

11.6 Further Tests 

11.6.1 If the work of remedying of any defect or damage may affect the performance of the Works, 
the Engineer may require the repetition of any of the tests described in the Contract. The 
requirement shall be made by notice within 30 days after the defect or damage is remedied. 

11.6.2 These tests shall be carried out in accordance with the terms applicable to the previous tests, 
except that hey shall be carried out at the risk and cost of the Party liable, under Sub-Clause 
11.2 [Cost of Remedying Defects], for the cost of the remedial work. 

11.7 Right of Access 

Until the Performance Certificate has been issued, the Contractor shall have such right of 
access to the Works as is reasonably required in order to comply with this Clause, except as 
may be inconsistent with the Procuring Entity's reasonable security restrictions. 

11.8 Contractor to Search 

The Contractor shall, if required by the Engineer, search for the cause of any defect, under the 
direction of the Engineer. Unless the defect is to be remedied at the cost of the Contractor 
under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost of the search plus profit shall 
be agreed or determined by the Engineer in accordance with Sub-Clause 3.5 [Determinations] 
and shall be included in the Contract Price. 
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11.9 Completion Certificate 

11.9.1 Performance of the Contractor's obligations shall not be considered to have been completed 
until the Engineer has issued the Performance Certificate to the Contractor, stating the date on 
which the Contractor completed his obligations under the Contract. 

11.9.2 The Engineer shall issue the Performance Certificate within 30 days after the latest of the 
expiry dates of the Defects Notification Periods, or as soon thereafter as the Contractor has 
supplied all the Contractor's Documents and completed and tested all the Works, including 
remedying any defects. A copy of the Performance Certificate shall be issued to the Procuring 
Entity. 

11.9.3 Only the Performance Certificate shall be deemed to constitute acceptance of the Works. 

11.10 Unfulfilled Obligations 

After the Performance Certificate has been issued, each Party shall remain liable for the 
fulfilment of any obligation which remains unperformed at that time. For the purposes of 
determining the nature and extentof unperformed obligations, the Contract shall be deemed to 
remain in force. 

11.11 Clearance of Site 

11.11.1 Upon receiving the Performance Certificate, the Contractor shall remove any remaining 
Contractor's Equipment, surplus material, wreckage, rubbish and Temporary Works from the 
Site. 

11.11.2 If all these items have not been removed within 30 days after receipt by the Contractor of the 
Performance Certificate, the Procuring Entity may sell or otherwise dispose of any remaining 
items. The Procuring Entity shall be entitled to be paid the costs incurred in connection with, 
or attributable to, such sale or disposal and restoring the Site. 

Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are 
less than the Procuring Entity's costs, the Contractor shall pay the outstanding balance to the 
Procuring Entity. 

 

12. MEASUREMENT AND EVALUATION 

12.1 Works to be Measured 

12.1.1 The Works shall be measured, and valued for payment, in accordance with this Clause. The 
Contractor shall show in each application under Sub-Clauses 14.3 [Application for Interim 
Payment Certificates], 14.10 [Statement on Completion] and 14.11 [Application for Final 
Payment Certificate] the quantities and other particulars detailing the amounts which he 
considers to be entitled under the Contract. 

12.1.2 Whenever the Engineer requires any part of the Works to be measured, reasonable notice shall 
be given to the Contractor's Representative, who shall: 

a) promptly either attend or send another qualified representative to assist the Engineer in 
making the measurement, and 

(b) supply any particulars requested by the Engineer. 
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If the Contractor fails to attend or send a representative, the measurement made by (or on 
behalf of) the Engineer shall be accepted as accurate. 

12.1.3 Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured 
from records, these shall be prepared by the Engineer. The Contractor shall, as and when 
requested, attend to examine and agree the records with the Engineer, and shall sign the same 
when agreed. If the Contractor does not attend, the records shall be accepted as accurate. 

12.1.4 If the Contractor examines and disagrees the records, and/or does not sign them as agreed, 
then the Contractor shall give notice to the Engineer of the respects in which the records are 
asserted to be inaccurate. After receiving this notice, the Engineer shall review the records 
and either confirm or vary them and certify the payment of the undisputed part. If the 
Contractor does not so give notice to the Engineer within 14 days after being requested to 
examine the records, they shall be accepted as accurate. 

 

12.2 Method of Measurement 

Except as otherwise stated in the Contract and notwithstanding local practice: 
a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, 

and 
b) The method of measurement shall be in accordance with the Bills of Quantities or other 

applicable Schedules. 

12.3 Evaluation 

12.3.1 Except as otherwise stated in theContract, the Engineer shallproceed in accordance with 
Sub-Clause 
3.5 [Determinations] to agree or determine the Contract Price by evaluating each item of 
work, applying the measurement agreed or determined in accordance with the above Sub-
Clauses 12.1 and 12.2 and the appropriate rate or price for the item. 

For each item of work, the appropriate rate or price for the item shall be the rate or price 
specified for such item in the Contractor, if there is no such item, specified for similar work. 

12.3.2 Any item of work included in the Bills of Quantities for which no rate or price was specified 
shall be considered as included in other rates and prices in the Bills of Quantities and will not 
be paid for separately. 

However, a new rate or price shall be appropriate for an item of work if: 
a) I) the measured quantity of the item is changed by more than 25% from the 

quantity of this item in the Bills of Quantities or another Schedule, 
ii) This change in quantity multiplied by such specified rate fo rthis item exceeds 0.25% of the 

Accepted Contract Amount, 
iii) This change in quantity directly changes the Cost per unit quantity of this item by more than 

1%, and 

iv) This item is not specified in the Contract as a “fixed rate item”; or 

b) i) the work is instructed under Clause 13 [Variations and Adjustments], 
ii) no rate or price is specified in the Contract for this item, and 
iii) no specified rate or price is appropriate because the item of work is not of similar character, 

or is not executed under similar conditions, as any item in the Contract. 
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12.3.3 Each new rate or price shall be derived from any relevant rates or prices in the Contract, 
with reasonable adjustments to take account of the matters described in sub-paragraph (a) 
and/or (b), as applicable. If no rates or prices are relevant for the derivation of a new rate or 
price, it shall be derived from the reasonable Cost of executing the work, together with 
profit, taking account of any other relevant matters. 

12.3.4 Until such time as an appropriate rate or price is agreed or determined, the Engineer shall 
determine a provisional rate or price for the purposes of Interim Payment Certificates as soon 
as the concerned work commences. 

12.3.5 Where the contract price is different from the corrected tender price, in order to ensure the 
contractor is not paid less or more relative to the contract price (which would be the tender 
price), payment valuation certificates and variation orders on omissions and additions valued 
based on rates in the Bill of Quantities or schedule of rates in the Tender, will be adjusted by 
a plus or minus percentage. The percentage already worked out during tender evaluation is 
worked out as follows: (corrected tender price–tender price)/tender price X 100. 

12.4 Omissions 

Whenever the omission of any work form’s part (or all) of a Variation, the value of which 
has not been agreed, if: 

a) the Contractor will incur (or has incurred) cost which, if the work had not been omitted, 
would have been deemed to be covered by a sum forming part of the Accepted Contract 
Amount; 

b) the omission of the work will result (or has resulted) in this sum not forming part of the 
Contract Price; and 

c) this cost is not deemed to be included in the evaluation of any substituted work; then the 
Contractor shall give notice to the Engineer accordingly, with supporting particulars. Upon 
receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine this cost, which shall be included in the Contract Price. 

13. VARIATIONS AND ADJUSTMENTS 

13.1 Right to Vary 

13.1.1 Variations may be initiated by the Engineer at any time prior to issuing the Taking-Over 
Certificate for the Works, either by an instruction or by a request for the Contractor to submit 
a proposal. 

13.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor promptly 
gives notice to the Engineer stating (with supporting particulars) that (i) the Contractor cannot 
readily obtain the Goods required for the Variation, or (ii) such Variation triggers a substantial 
change in the sequence or progress of the Works. Upon receiving this notice, the Engineer 
shall cancel, confirm or vary the instruction. 
Each Variation may include: 

a) Changes to the quantities of any item of work included in the Contract (however, such 
changes do not necessarily constitute a Variation), 

b) Changes to the quality and other characteristics of any item of work, 

c) Changes to the levels, positions and/or dimensions of any part of the Works, 

d) Omission of any work unless it is to be carried out by others, 

e) Any additional work, Plant, Materials or services necessary for the Permanent Works, 
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including any associated Tests on Completion, boreholes and other testing and exploratory 
work, or 

f) Changes to the sequence or timing of the execution of the Works. 

13.1.3 The Contractor shall not make any alteration and/or modification of the Permanent Works, 
unless and until the Engineer instructs or approves a Variation. 

13.2 Value Engineering 

13.2.1 The Contract or may, at any time, submit to the Engineer a written proposal which (in the 
Contractor's opinion) will, if adopted, (i) accelerate completion, (ii) reduce the cost to the 
Procuring Entity of executing, maintaining or operating the Works, (iii) improve the efficiency 
or value to the Procuring Entity of the completed Works, or (iv) otherwise be of benefit to the 
Procuring Entity. 

13.2.2 The proposal shall be prepared at the cost of the Contract or and shall include the items listed 
in Sub- Clause 13.3 [Variation Procedure]. 

If a proposal, which is approved by the Engineer, includes a change in the design of part of 
the Permanent Works, then unless otherwise agreed by both Parties: 

a) The Contractor shall design this part, 

b) Sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, 

and 

c) If this change results in a reduction in the contract value of this part, the Engineer shall proceed 
in accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee, which shall 
be included in the Contract Price. This fee shall be half (50%) of the difference between the 
following amounts: 

i) such reduction in contract value, resulting from the change, excluding adjustments under Sub-
Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments 
for Changes in Cost], and 

ii) the reduction (if any) in the value to the Procuring Entity of the varied works, taking account 
of any reductions in quality, anticipated life or operational efficiencies. 

13.2.3 However, if amount (i) is less than amount (ii), there shall not be a fee. 

13.3 Variation Procedure 

13.3.1 If the Engineer requests a proposal, prior to instructing a Variation, the Contractor shall 
respond in writing as soon as practicable, either by giving reasons why he cannot comply (if 
this is the case) or by submitting: 

a) a description of the proposed work to be performed and a programme for its execution, 

b) the Contractor's proposal for any necessary modifications to the programme according toSub- 
Clause 8.3 [Programme] and to the Time for Completion, and 

c) the Contractor's proposal for evaluation of the Variation. 

13.3.2 The Engineer shall, as soon as practicable after receiving such proposal (under Sub-Clause 
13.2 [Value Engineering] or otherwise), respond with approval, disapproval or comments. The 
Contractor shall not delay any work whilst awaiting a response. 

13.3.3 Each instruction to execute a Variation, with any requirements for the recording of Costs, shall 
be issued by the Engineer to the Contractor, who shall acknowledge receipt. 
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Each Variation shall be evaluated in accordance with Clause 12 [Measurement and 
Evaluation], unless the Engineer instructs or approves otherwise in accordance with this 
Clause. 

13.4 Paymentin Applicable Currencies 

If the Contract provides for payment of the Contract Price in more than one currency, then 
whenever an adjustment is agreed, approved or determined as stated above, the amount 
payable in each of the applicable currencies shall be specified. For this purpose, reference 
shall be made to the actual or expected currency proportions of the Cost of the varied work, 
and to the proportions of various currencies specified for payment of the Contract Price. 

13.5 Provisional Sums 

13.5.1 Each Provisional Sum shall only be used, in whole or in part, in accordance with the Engineer's 
instructions, and the Contract Price shall be adjusted accordingly. The total sum paid to the 
Contractor shall include only such amounts, for the work, supplies or services to which the 
Provisional Sum relates, as the Engineer shall have instructed. For each Provisional Sum, the 
Engineer may instruct: 

a) Work to be executed (including Plant, Materials or services to be supplied) by the 
Contractor and valued under Sub-Clause 13.3 [Variation Procedure]; and/or 

b) Plant, Materials or services to be purchased by the Contractor, from a nominated 
Subcontractor (as defined in Clause 5 [Nominated Subcontractors]) or otherwise; and for 
which there shall be included in the Contract Price: 

i) The actual amounts paid (or due to be paid) by the Contractor, and 

ii) A sum for overhead charges and profit, calculated as a percentage of these actual amounts by 
applying the relevant percentage rate (if any) stated in the appropriate Schedule. 

iii) If there is no such rate, the percentage rate stated in the SCC shall be applied. 

13.5.2 The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers 
and accounts or receipts in substantiation. 

13.6 Daywork 

13.6.1 For work of a minor or incidental nature, the Engineer may instruct that a Variation shall be 
executed on a daywork basis. The work shall then be valued in accordance with the Daywork 
Schedule included in the Contract, and the following procedure shall apply. If a Daywork 
Schedule is not included in the Contract, this Sub-Clauses hall nota pply. 

Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. 
When applying for payment, the Contractor shall submit invoices, vouchers and accounts or 
receipts for any Goods. 

13.6.2 Except for any items for which the Daywork Schedule specifies that payment is not due, the 
Contractor shall deliver each day to the Engineer accurate statements in duplicate which shall 
include the following details of the resources used in executing the previous day's work: 

a) The names, occupations and time of Contractor's Personnel, 

b) The identification, type and time of Contractor's Equipment and Temporary Works, and 

c) The quantities and types of Plant and Materials used. 

 
13.6.3 One copy of each statement will, if correct, or when agreed, be signed by the Engineer and 
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returned to the Contractor. The Contractor shall then submit priced statements of these 
resources to the Engineer, prior to their inclusion in the next Statement under Sub-Clause 14.3 
[Application for Interim Payment Certificates]. 

13.7 Adjustments for Changes in Legislation 

13.7.1 The Contract Price shall be adjusted to take account of any increase or decrease in 
Costresulting from a change in the Laws of the Country (including the introduction of new 
Laws and the repeal or modification of existing Laws) or in the judicial or official 
governmental interpretation of such Laws, made after the Base Date, which affect the 
Contractor in the performance of obligations under the Contract. 

13.7.2 If the Contract or suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as 
a result of these changes in the Laws or in such interpretations, made after the Base Date, the 
Contractorshall give notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 
[Contractor's Claims] to: 

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

13.7.3 Not withstanding the foregoing, the Contractor shall not be entitled to an extension of time if 
the relevant delay has already been taken into account in the determination of a previous 
extension of time and such Cost shall not be separately paid if the same shall already have 
been taken into account inthe index ing of any inputs to the table of adjustment data in 
accordance with the provisions of Sub-Clause 

13.8 [Adjustments for Changes in Cost]. 

13.8 Adjustments for Changes in Cost 

13.8.1 In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data 
for local and foreign currencies included in the Schedules. If there is no such table of 
adjustment data, this Sub- Clause shall not apply. 

13.8.2 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or 
falls in the cost of labor, Goods and other inputs to the Works, by the addition or deduction of 
the amounts determined by the formulae prescribed in this Sub-Clause. To the extent that full 
compensation for any rise or fall in Costs is not covered by the provisions of this or other 
Clauses, the Accepted Contract Amount shall be deemed to have included amounts to cover 
the contingency of other rises and falls in costs. 

13.8.3 The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in 
accordance with the appropriate Schedule and certified in Payment Certificates, shall be 
determined from formulae for each of the currencies in which the Contract Price is payable. 
No adjustment is to be applied to work valued on the basis of Cost or current prices. The 
formulae shall be of the following general type: 

 
Pn = a + b Ln/ Lo + c En/Eo + d Mn/Mo + ...... where: 
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“Pn” is the adjustment multiplier to be applied to the estimated contract value in the relevant 

currency of the work carried out in period “n”, this period being a month unless otherwise 

stated in the SCC; 

 

“a” is a fixed coefficient, stated in the relevant table of adjustment data, representing the non-

adjustable portion in contractual payments. 

 

“b”, “c”, “d”, … are coefficients representing the estimated proportion of each cost element 

related to the execution of the Works, as stated in the relevant table of adjustment data; such 

tabulated cost elements may be indicative of resources such as labor, equipment and materials; 

 

“Ln”, “En”, “Mn”, … are the current cost indices or reference prices for period “n”, expressed 

in the relevant currency of payment, each of which is applicable to the relevant tabulated cost 

element on the date 49 days prior to the last day of the period (to which the particular Payment 

Certificate relates); and 

 

“Lo”, “Eo”, “Mo” … are the base cost indices or reference prices, expressed in the relevant 

currency of payment, each of which is applicable to the relevant tabulated cost element on the 

Base Date. 

 

13.8.4 The cost indices or reference prices stated in the table of adjustment data shall be used. If their 
source is in doubt, it shall be determined by the Engineer. For this purpose, reference shall be 
made to the values of the indices at stated dates (quoted in the fourth and fifth columns 
respectively of the table) for the purposes of clarification of the source; although these dates 
(and thus these values) may not correspond to the base cost indices. 

13.8.5 In cases where the “currency of index” is not the relevant currency of payment, each index 
shall be converted into the relevant currency of payment at the selling rate, established by the 
central Procuring Entity of the Country, of this relevant currency on the above date for which 
the index is required to be applicable. 

13.8.6 Until such time as each current cost index is available, the Engineer shall determine a 
provisional index for the issue of Interim Payment Certificates. When a current cost index is 
available, the adjustment shall be recalculated accordingly. 

13.8.7 If the Contractor fails to complete the Works within the Time for Completion, adjustment of 
prices thereafter shall be made using either (i) each index or price applicable on the date 49 
days prior to the expiry of the Time for Completion of the Works, or (ii) the current index or 
price, which ever is more favorable to the Procuring Entity. 

13.8.8 The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment 
data shall only be adjusted if they have been rendered unreasonable, unbalanced or 
inapplicable, as a result of Variations. 

14. CONTRACT PRICE AND PAYMENT 

14.1 The Contract Price 

14.1.1 Unless otherwise stated in the Particular Conditions: 

a) the Contract Price shall be agreed or determined under Sub-Clause 12.3 [Evaluation] and be 
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subject to adjustments in accordance with the Contract; 

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the 
Contract, and the Contract Price shall not be adjusted for any of these costs except as stated 
in Sub-Clause 13.7 [Adjustments for Changes in Legislation]; 

c) any quantities which may be set out in the Bills of Quantities or other Schedule are estimated 
quantities and are not to be taken as the actual and correct quantities: 

i) of the Works which the Contractor is required to execute, or 

ii) for the purposes of Clause 12 [Measurement and Evaluation]; and 

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a 
proposed breakdown of each lumpsum price in the Schedules. 

14.1.2 The Engineer may take account of the breakdown when preparing Payment Certificates, but 
shall not be bound by it. 

14.1.3 Not withstanding the provisions of subparagraph (b), Contractor's Equipment, including 
essential spare parts there for, imported by the Contractor for the sole purpose of executing 
the Contract shall be exempt from the payment of import duties and taxes upon importation. 

14.2 Advance Payment 

14.2.1 The Procuring Entity shall make an advance payment, as an interest- free loan for mobilization 
and cashflow support, when the Contractor submits a guarantee in accordance with this Sub-
Clause. The total advance payment, the number and timing of instalments (if more than one), 
and the applicable currencies and proportions, shall be as stated in the SCC. Unless and until 
the Procuring Entity receives this guarantee, or if the total advance payment is not stated in 
the SCC, this Sub-Clause shall not apply. 

14.2.2 The Engineer shall deliver to the Procuring Entity and to the Contractor an Interim Payment 
Certificate for the advance payment or its first instalment after receiving a Statement (under 
Sub-Clause 14.3 [Application for Interim Payment Certificates]) and after the Procuring Entity 
receives (i) the Performance Security in accordance with Sub-Clause 4.2 [Performance 
Security] and (ii) a guarantee in amounts and currencies equal to the advance payment. This 
guarantee shall be issued by a reputable Procuring Entity or financial institution selected by 
the Contractor and shall be in the form annexed to the Particular Conditions or in another form 
approved by the Procuring Entity. 

14.2.3 The Contractor shall ensure that the guarantee is valid and enforceable until the advance 
payment has been repaid, but its amount shall be progressively 
reducedbytheamountrepaidbytheContractorasindicatedinthe Payment Certificates. If the 
terms of the guarantee specify its expiry date, and the advance payment has not been repaid 
by the date 30 days prior to the expiry date, the Contractor shall extend the validity of the 
guarantee until the advance payment has been repaid. 

14.2.4 Unless stated otherwise in the SCC, the advance payment shall be repaid through percentage 
deductions from the interim payments determined by the Engineer in accordance with Sub-
Clause 14.6 [Issue of Interim PaymentCertificates], as follows: 

a) Deductions shall commence in the next interim Payment Certificate following that in which 
the total of all certified interim payments (excluding the advance payment and deductions and 
repayments of retention) exceeds 30 percent (30%) of the Accepted Contract Amount less 
Provisional Sums; and 

b) Deductions shall be made at the amortization rate stated in the SCC of the amount of each 
Interim Payment Certificate (excluding the advance payment and deductions for its 
repayments as well as deductions for retention money) in the currencies and proportions of 
the advance payment until such time as the advance payment has been repaid; provided that 
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the advance payment shall be completely repaid prior to the time when 90 percent (90%) of 
the Accepted Contract Amount less Provisional Sums has been certified for payment. 

14.2.5 If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate 
for the Works or prior to termination under Clause 15 [Termination by Procuring Entity], 
Clause 16 [Suspension and Termination by Contractor] or Clause 19 [Force Majeure] (as the 
case may be), the whole of the balance then outstanding shall immediately become due and in 
case of termination under Clause 15 [Termination by Procuring Entity], except for Sub-Clause 
15.5 [Procuring Entity's Entitlement to Termination for Convenience], payable by the 
Contractor to the Procuring Entity. 

14.3 Application for Interim Payment Certificates 

14.3.1 The Contractor shall submit a Statement in six copies to the Engineer after the end of each 
month, in aform approved by the Engineer, showing in detail the amounts to which the 
Contractor considers itself to been titled, together with supporting documents which shall 
include the report on the progress during this month in accordance with Sub-Clause 4.21 
[Progress Reports]. 

14.3.2 The Statement shall include the following items, as applicable, which shall be expressed in 
the various currencies in which the Contract Price is payable, in the sequence listed: 

a) the estimated contract value of the Works executed and the Contractor's Documents produced 
up to the end of the month (including Variations but excluding items described in sub-
paragraphs (b) to (g) below); 

b) any amounts to be added and deducted for changes in legislation and changes in cost, in 
accordance with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 
13.8 [Adjustments for Changes in Cost]; 

c) any amount to be deducted for retention, calculated by applying the percentage of retention 
stated in the SCC to the total of the above amounts, until the amount so retained by the 
Procuring Entity reaches the limit of Retention Money (if any) stated in the SCC; 

d) any amounts to be added for the advance payment and (if more than one instalment) and to be 
deducted for its repayments in accordance with Sub-Clause 14.2 [Advance Payment]; 

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-
Clause14.5[Plant and Materials intended for the Works]; 

f) any other additions or deductions which may have become due under the Contract or 
otherwise, including those under Clause 20 [Claims, Disputes and Arbitration]; and 

g) the deduction of amounts certified in all previous Payment Certificates. 

14.3.3 Where the contract price is different from the corrected tender price, in order to ensure the 
contractor is not paid less or more relative to the contract price (which would be the tender 
price), payment valuation certificates and variation orders on omissions and additions valued 
based on rates in the Bill of Quantities or schedule of rates in the Tender, will be adjusted by 
a plus or minus percentage. The percentage already worked out during tender evaluation is 
worked out as follows: (corrected tender price–tender price)/tender priceX100. 

14.4 Schedule of Payments 

14.4.1 If the Contract includes a schedule of payments specifying the instalments in which the 
Contract Price will be paid, then unless otherwise stated in this schedule: 

 
a) The instalments quoted in this schedule of payments shall be the estimated contract values 

for the purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment 
Certificates]; 



12

5 

 

 

b) Sub-Clause14.5[Plantand Materials intended for the Works] shall not apply; and 
c) If these instalments are not defined by reference to the actual progress achieved in executing 

the Works, and if actual progress is found to be less or more than that on which this schedule 
of payments was based, then the Engineer may proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine revised instalments, which shall take account of the 
extent to which progress is less or more than that on which the instalments were previously 
based. 

14.4.2 If the Contract does not include a schedule of payments, the Contractor shall submit non-
binding estimates of the payments which he expects to become due during each quarterly 
period. The first estimate shall be submitted within 42 days after the Commencement Date. 
Revised estimates shall be submitted at quarterly intervals, until the Taking-Over Certificate 
has been issued for the Works. 

14.5 Plant and Materials intended for the Works (see SCC for lists) 

14.5.1 If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph 
(e) of Sub-Clause 14.3, (i) an amount for Plant and Materials which have been sent to the Site 
for incorporation in the Permanent Works, and (ii) a reduction when the contract value of such 
Plant and Materials is included as part of the Permanent Works under sub-paragraph (a) of 
Sub-Clause 14.3 [Application for Interim Payment Certificates]. 

14.5.2 If the lists referred to in sub-paragraphs (b) (i) or (c) (i) below are not included in the 
Schedules, this Sub-Clause shall not apply. The Engineer shall determine and certify each 
addition if the following conditions are satisfied: 

a) The Contractor has: 
i) Kept satisfactory records (including the orders, receipts, Costs and use of Plant and 

Materials) which are available for inspection, and 
ii) Submitted a statement of the Cost of acquiring and delivering the Plant and Materials to 

the Site, supported by satisfactory evidence; and either: 

b) The relevant Plant and Materials: 

i) Are those listed in the Schedules for payment when shipped, 

ii) Have been shipped to the Country, enroute to the Site, in accordance with the Contract; and 

iii) are described in a clean shipped bill of lading or other evidence of shipment, which has been 
submitted to the Engineer together with evidence of payment of freight and insurance, any 
other documents reasonably required, and an Procuring Entity guarantee in a form and issued 
by an entity approved by the Procuring Entity in amounts and currencies equal to the amount 
due under this Sub- Clause: this guarantee may be in a similar form to the form referred to in 
Sub-Clause 14.2[Advance Payment] and shall be valid until the Plant and Materials are 
properly stored on Site and protected against loss, damage or deterioration; 

c) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when delivered to the Site, and 

ii) have been delivered to and are properly stored on the Site, are protected against loss, 
damage or deterioration, and appear to be inaccordance with the Contract. 

14.5.3 The additional amount to be certified shall be the equivalent of eighty percent (80%) of the 
Engineer's determination of the cost of the Plant and Materials (including delivery to Site), 
taking account of the documents mentioned in this Sub-Clause and of the contract value of 
the Plant and Materials. 
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14.5.4 The currencies for this additional amount shall be the same as those in which payment will 
become due when the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 
[Application for Interim Payment Certificates]. At that time, the Payment Certificate shall 
include the applicable reduction which shall be equivalent to, and in the same currencies and 
proportions as, this additional amount for the relevant Plant and Materials. 

14.6 Issue of Interim Payment Certificates 

14.6.1 No amount will be certified or paid until the Procuring Entity has received and approved the 
Performance Security. Thereafter, the Engineer shall, within 30 days after receiving a 
Statement and supporting documents, deliver to the Procuring Entity and to the Contractor an 
Interim Payment Certificate which shall state the amount which the Engineer fairly determines 
to be due, with all supporting particulars for any reduction or withholding made 

However, prior to issuing the Taking-Over Certificate for the Works, the Engineer shall not 
be bound to issue an Interim Payment Certificate in an amount which would (after retention 
and other deductions) be less than the minimum amount of Interim Payment Certificates (if 
any) stated in the SCC. In this event, the Engineer shall give notice to the Contractor 
accordingly. 

14.6.2 An Interim Payment Certificate shall not be withheld for any other reason, although: 

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, 
the cost of rectification or replacement may bewithheld until rectification or replacement has 
been completed; and/or 

b) if the Contractor was or is failing to perform any work or obligation in accordance with the 
Contract, and had been so notified by the Engineer, the value of this work or obligation may 
be withheld until the work or obligation has been performed. 

14.6.3 The Engineer may in any Payment Certificate make any correction or modification that should 
properly be made to any previous Payment Certificate. A Payment Certificate shall not be 
deemed to indicate the Engineer's acceptance, approval, consent or satisfaction. 

14.7 Payment 

14.7.1 The Procuring Entity shall pay to the Contractor: 
a) The first instalment of the advance payment within 42 days after issuing the Letter of 

Acceptance or within 21 days after receiving the documents in accordance with Sub-Clause 
4.2 [Performance Security] and Sub-Clause 14.2 [Advance Payment], whichever is later; 

b) the amount certified in each Interim Payment Certificate within 56 days after the Engineer 
receives the Statement and supporting documents; or, at a time when the Procuring Entity's 
loan or credit (from which part of the payments to the Contractor is being made) is suspended, 
the amount shown on any statement submitted by the Contractor within 14 days after such 
statement is submitted, any discrepancy being rectified in the next payment to the Contractor; 
and 

c) the amount certified in the Final Payment Certificate within 56 days after the Procuring Entity 
receives this Payment Certificate; or, at a time when the Procuring Entity's loan or credit (from 
which part of the payments to the Contractor is being made) is suspended, the undisputed 
amount shown in the Final Statement within 56 days after the date of notification of the 
suspension in accordance with Sub-Clause 16.2 [Termination by Contractor]. 

14.7.2 Payment of the amount due in each currency shall be made in to the Procuring Entity 
account, nominated by the Contractor, in the payment country (for this currency) specified in 
the Contract. 



12

7 

 

 

14.8 Delayed Payment 

14.8.1 If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], 
the Contractor shall be entitled to receive financing charges compounded monthly on the 
amount unpaid during the period of delay. This period shall be deemed to commence on the 
date for payment specified in Sub-Clause 14.7 [Payment], irrespective (in the case of its sub-
paragraph (b)) of the date on which any Interim Payment Certificate isissued. 

14.8.2 Unless otherwise stated in theParticular Conditions, these financing charges shall be 
calculated at the annual rate of three percentage points above the discount rate of the central 
Procuring Entity in the country of the currency of payment, or if not available, the inter-
Procuring Entity offered rate, and shall be paid in such currency. 

The Contractor shall be entitled to this payment without formal notice or certification, and 
without prejudice to any other right or remedy. 

14.9 Payment of Retention Money 

14.9.1 When the Taking-Over Certificate has been issued for the Works, the first half of the Retention 
Money shall be certified by the Engineer for payment to the Contractor. If a Taking-Over 
Certificate is issued for a Section or part of the Works, a proportion of the Retention Money 
shall be certified and paid. This proportion shall be half (50%) of the proportion calculated by 
dividing the estimated contract value of the Section or part, by the estimated final Contract 
Price. 

14.9.2 Promptly after the latest of the expiry dates of the Defects Notification Periods, the outstanding 
balance of the Retention Money shall be certified by the Engineer for payment to the 
Contractor. If a Taking-Over Certificate was issued for a Section, a proportion of the second 
half of the Retention Money shall be certified and paid promptly after the expiry date of the 
Defects Notification Period for the Section. This proportion shall be half (50%) of the 
proportion calculated by dividing the estimated contract value of the Section by the estimated 
final Contract Price. 

14.9.3 However, if any work remains to be executed under Clause 11 [Defects Liability], the 
Engineer shall be entitled to withhold certification of the estimated cost of this work until it 
has been executed. 

14.9.4 When calculating these proportions, no account shall be taken of any adjustments under Sub-
Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for 
Changes in Cost]. 

14.9.5 Unless otherwise stated in the Particular Conditions, when the Taking-Over Certificate has 
been issued for the Works and the first half of the Retention Money has been certified for 
payment by the Engineer, the Contractor shall be entitled to substitute a guarantee, in the form 
annexed to the Particular Conditions or in another form approved by the Procuring Entity and 
issued by a reputable Procuring Entity or financial institution selected by the Contractor, for 
the second half of the Retention Money. The Contractor shall ensure that the guarantee is in 
the amounts and currencies of the second half of the Retention Money and is valid and 
enforceable until the Contract or has executed and completed the Works and remedied any 
defects, as specified for the Performance Security in Sub-Clause 4.2. On receipt by the 
Procuring Entity of the required guarantee, the Engineer shall certify and the Procuring Entity 
shall pay the second half of the Retention Money. The release of the second half of the 
Retention Money against a guarantee shall then be in lieu of the release under the second 
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paragraph of this Sub-Clause. The Procuring Entity shall return the guarantee to the Contractor 
within 21 days after receiving a copy of the Performance Certificate. 

14.9.6 If the Performance Security required under Sub-Clause 4.2 is in the form of a demand 
guarantee, and the amount guaranteed under it when the Taking-Over Certificate is issued is 
more than half of the Retention Money, then the Retention Money guarantee will not be 
required. If the amount guaranteed under the Performance Security when the Taking-Over 
Certificate isissued is less than half of the Retention Money, the Retention Money guarantee 
will only be required for the difference between half of the Retention Money and the amount 
guaranteed under the Performance Security. 

14.10 Statement at Completion 

Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor 
shall submit tothe Engineer six copies of a Statement at completion with supporting 
documents, in accordance with Sub-Clause 
14.3 [Application for Interim Payment Certificates], showing: 

a) the value of all work done in accordance with the Contract up to the date stated in the 
Taking-Over Certificate for the Works, 

b) any further sums which the Contractor considers to be due, and 
c) an estimate of any other amounts which the Contractor considers will become due to him 

under the Contract. Estimated amounts shall be shown separately in this Statement at 
completion. 

The Engineer shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim 

Payment Certificates]. 

14.11 Application for Final Payment Certificate 

14.11.1 Within 56 days after receiving the Performance Certificate, the Contractor shall submit, to the 
Engineer, six copies of a draft final statement with supporting documents showing in detail in 
a form approved by the Engineer: 

a) The value of all work done in accordance with the Contract, and 

b) Any further sums which the Contractor considers to be due to him under the Contractor 

otherwise. 

14.11.2 If the Engineer disagrees with or cannot verify any part of the draft final statement, the 
Contractor shall submit such further information as the Engineer may reasonably require 
within 30 days from receipt of said draft and shall make such changes in the draft as may be 
agreed between them. The Contractor shall then prepare and submit to the Engineer the final 
statement as agreed. This agreed statement is referred to in these Conditions as the “Final 
Statement”. 

14.11.3 However, if, following discussions between the Engineer and the Contractor and any changes 
to the draft final statement which are agreed, it becomes evident that a dispute exists, the 
Engineer shall deliver to the Procuring Entity (with a copy to the Contractor) an Interim 
Payment Certificate for the agreed parts of the draft final statement. Thereafter, if the dispute 
is finally resolved under Sub-Clause 20.4 [Obtaining Dispute Board's Decision] or Sub-Clause 
20.5 [Amicable Settlement], the Contractor shall then prepare and submit to the Procuring 
Entity (with a copy to the Engineer) a Final Statement. 

14.12 Discharge 
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When submitting the Final Statement, the Contractor shall submit a discharge which confirms 
that the total of the Final Statement represents full and final settlement of all moneys due to 
the Contractor under or in connection with the Contract. This discharge may state that it 
becomes effective when the Contractor has received the Performance Security and the 
outstanding balance of this total, in which event the discharge shall be effective on such date. 

14.13 Issue of Final Payment Certificate 

14.13.1 Within 30 days after receiving the Final Statement and discharge in accordance with Sub-
Clause 14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], 
the Engineer shall deliver, to the Procuring Entity and to the Contractor, the Final Payment 
Certificate which shall state: 

(a) The amount which he fairly determines is finally due, and 
(b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring 

Entity and for all sums to which the Procuring Entity is entitled, the balance (if any) due from 
the Procuring Entity to the Contractor or from the Contractor to the Procuring Entity, as the 
case may be. 

14.13.1 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-
Clause 14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], 
the Engineer shall request the Contractor to do so. If the Contractor fails to submit an 
application within a period of 30 days, the Engineer shall issue the Final Payment Certificate 
for such amount as he fairly determines to be due. 

14.14 Cessation of Procuring Entity's Liability 

14.14.1 The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in 
connection with the Contract or execution of the Works, except to the extent that the 
Contractor shall have included an amount expressly for it: 

a) In the Final Statement and also 
b) (Except for matters or things arising after the issue of the Taking-Over Certificate for the 

Works) in the Statement at completion described in Sub-Clause 14.10[Statement at 
Completion]. 

14.14.2 However, this Sub-Clause shall not limit the Procuring 
Entity'sliabilityunderhisindemnificationobligations, or the Procuring Entity's liability in any 
case of fraud, deliberate default or reckless misconduct by the ProcuringEntity. 

14.15 Currencies of Payment 

The Contract Price shall be paid in the currency or currencies named in the Schedule of 
Payment Currencies.If more than one currency is so named, payments shall be made as 
follows: 

a) If the Accepted Contract Amount was expressed in Local Currency only: 
(i) The proportions or amounts of the Local and Foreign Currencies, and the fixed rates of 

exchange to be used for calculating the payments, shall be as stated in the Schedule of Payment 
Currencies, except as otherwise agreed by both Parties; 

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7 
[Adjustments for Changes in Legislation] shall be made in the applicable currencies and 
proportions; and 

iii) other payments and deductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3 
[Application for Interim Payment Certificates] shall be made in the currencies and proportions 
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specified in sub- paragraph (a) (i) above; 

b) payment of the damages specified in the SCC, shall be made in the currencies and proportions 
specified in the Schedule of Payment Currencies; 

c) other payments to the Procuring Entity by the Contractor shall be made in the currency in 
which the sum was expended by the Procuring Entity, or in such currency as may be agreed 
by both Parties; 

d) if any amount payable by the Contractor to the Procuring Entity in a particular currency 
exceeds the sum payable by the Procuring Entity to the Contractor in that currency, the 
Procuring Entity may recover the balance of this amount from the sums otherwise payable to 
the Contractor in other currencies; and 

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those 
prevailing on the Base Date and determined by the central Procuring Entity of the Country. 

15. TERMINATION BY PROCURING ENTITY 

15.1 Notice to Correct 

If the Contractor fails to carry out any obligation under the Contract, the Engineer may by 
notice require the Contractor to make good the failure and to remedy it within a specified 
reasonable time. 

 

15.2 Termination by Procuring Entity 

15.2.1 The Procuring Entity shall be entitled to terminate the Contract if the Contractor: 
a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-Clause 

15.1 [Notice to Correct], 
b) abandons the Works or otherwise plainly demonstrates the intention not to continue 

performance of his obligations under the Contract, 
c) without reasonable excuse fails: 
(i) to proceed with the Works in accordance with Clause 8 [Commencement, Delays and 

Suspension], or 
ii) to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub- Clause 

7.6 [Remedial Work], within 30 days after receiving it, 
d) subcontracts the whole of the Works or as signs the Contract without the required agreement, 
e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order 

made against him, compounds with his creditors, or carries on business under a receiver, 
trustee or manager for the benefit of his creditors, or if any act is done or event occurs which 
(under applicable Laws) has a similar effect to any of these acts or events, or 

f) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, 
commission or other thing of value, as an inducement or reward: 

i) for doing or forbearing to do any action in relation to the Contract, or 
ii) for showing or for bearing to show favor or disfavor to any person in relation to the Contract, 

or if any of the Contractor's Personnel, agents or Subcontractors gives or offers to give 
(directly or indirectly) to any person any such inducement or reward as is described in this 
sub-paragraph (f). However, lawful inducements and rewards to Contractor's Personnel 
shall not entitle termination, or 

g) based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 
2.2 of the Appendix B to these General Conditions, in competing for or in executing the 
Contract. 

15.2.2 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice 
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to the Contractor, terminate the Contract and expel the Contractor from the Site. However, in 
the case of sub- paragraph (e) or (f) or (g), the Procuring Entity may by notice terminate the 
Contract immediately. 

15.2.3 The Procuring Entity's election to terminate the Contract shall not prejudice any other rights 
of the Procuring Entity, under the Contract or otherwise. 

The Contractor shall then leave the Site and deliver any required Goods, all Contractor's 
Documents, and other design documents made by or for him, to the Engineer. However, the 
Contractor shall use his lowest efforts to comply immediately with any reasonable instructions 
included in the notice (i) for the assignment of any subcontract, and (ii) for the protection of 
life or property or for the safety of the Works. 

After termination, the Procuring Entity may complete the Works and/or arrange for any other 
entities to do so. The Procuring Entity and these entities may then use any Goods, Contractor's 
Documents and other design documents made by or on behalf of the Contractor. 

The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary 
Works will be released to the Contractor at or near the Site. The Contractor shall promptly 
arrange their removal, at the risk and cost of the Contractor. However, if by this time the 
Contractor has failed to make a payment due to the Procuring Entity, these items may be sold 
by the Procuring Entity in order to recover this payment. Any balance of the proceeds shall 
then be paid to the Contractor. 

15.3 Valuation at Date of Termination 

As soon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by 
Procuring Entity] has taken effect, the Engineer shall proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine the value of the Works, Goods and Contractor's 
Documents, and any other sums due to the Contractor for work executed in accordance with 
the Contract. 

15.4 Payment after Termination 

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has 
taken effect, the Procuring Entity may: 

a) Proceed in accordance with Sub-Clause 2.5 [Procuring Entity's Claims], 

b) Withhold further payments to the Contractor until the costs of execution, completion and 
remedying of any defects, damages for delay in completion (if any), and all other costs 
incurred by the Procuring Entity, have been established, and/or 

c) Recover from the Contractor any losses and damages incurred by the Procuring Entity and 
any extra costs of completing the Works, after allowing for any sum due to the Contractor 
under Sub-Clause 15.3 [Valuation at Date of Termination]. After recovering any such losses, 
damages and extra costs, the Procuring Entity shall pay any balance to the Contractor. 

15.5 Procuring Entity's Entitlement to Termination for Convenience 

15.5.1 The Procuring Entity shall be entitled to terminate the Contract, at any time for the Procuring 
Entity's convenience, by giving notice of such termination to the Contractor. The termination 
shall take effect 30 days after the later of the dates on which the Contractor receives this notice 
or the Procuring Entity returns the Performance Security. The Procuring Entity shall not 
terminate the Contract under this Sub-Clause in order to execute the Works itself or to arrange 
for the Works to be executed by another contractor or to avoid a termination of the Contract 
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by the Contractor under Clause 16.2[Termination by Contractor]. 

15.5.2 After this termination, the Contractor shall proceed in accordance with Sub-Clause 16.3 
[Cessation of Work and Removal of Contractor's Equipment] and shall be paid in accordance 
with Sub-Clause 16.4 [Payment on Termination]. 

15.6 Fraud and Corruption 

The Procuring Entity requires compliance with the national law and regulations against 
corruption. All available sanctions will apply where corruption is detected. 

16. SUSPENSION AND TERMINATION BY CONTRACTOR 

16.1 Contractor's Entitlement to Suspend Work 

16.1.1 If the Engineer fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment 
Certificates] or the Procuring Entity fails to comply with Sub-Clause 2.4 [Procuring Entity's 
Financial Arrangements] or Sub- Clause 14.7 [Payment], the Contractor may, after giving not 
less than 21days' notice to the Procuring Entity, suspend work (or reduce the rate of work) 
unless and until the Contractor has received the Payment Certificate, reasonable evidence or 
payment, as the case may be and as described in the notice. 

16.1.2 Not withstanding the above,  if the Procuring Entity has suspended disbursements under the 
loan or credit from which payments to the Contractor are being made, in whole or in part, for 
the execution of the Works, and no alternative funds are available as provided for in Sub-
Clause 2.4 [Procuring Entity's Financial Arrangements], the Contractor may by notice suspend 
work or reduce the rate of work at any time, but not less than 7 days after the Procuring Entity 
having received the suspension notification from the Procuring Entity. 

16.1.3 The Contractor's action shall not prejudice his entitlements to financing charges under Sub-
Clause 14.8 [Delayed Payment] and to termination under Sub-Clause 16.2[Termination by 
Contractor]. 

16.1.4 If the Contractor subsequently receives such Payment Certificate, evidence or payment (as 
described in the relevant Sub-Clause and in the above notice) before giving a notice of 
termination, the Contractor shall resume normal working as soon as is reasonably practicable. 

16.1.5 If the Contractor suffers delay and/or incurs Cost as a result of suspending work (or reducing 
the rate of work) in accordance with this Sub-Clause, the Contractor shall give notice to the 
Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 
8.4 [Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

16.1.6 After receiving this notice, the Engineers hall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

16.2 Termination by Contractor 

16.2.1 The Contractor shall be entitled to terminate the Contract if: 

a) the Contractor does not receive the reasonable evidence within 42 days after giving notice 
under Sub- Clause 16.1 [Contractor's Entitlement to Suspend Work] in respect of a failure to 
comply with Sub-Clause 2.4 [Procuring Entity's Financial Arrangements], 
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b) the Engineer fails, within 56 days after receiving a Statement and supporting documents, to 
issue the relevant Payment Certificate, 

c) the Contractor does not receive the amount due under an Interim Payment Certificate within 
42 days after the expiry of the time stated in Sub-Clause 14.7 [Payment] within which payment 
is to be made (except for deductions in accordance with Sub-Clause 2.5 [Procuring Entity's 
Claims]), 

d) the Procuring Entity substantially fails to perform his obligations under the Contract in such 
manner as to materially and adversely affect the economic balance of the Contract and/or the 
ability of the Contractor to perform the Contract, 

e) the Procuring Entity fails to comply with Sub-Clause 1.6 [Contract Agreement] or Sub-Clause 
1.7 [Assignment], 

f) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 
[Prolonged Suspension], or 

g) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or 
administration order made against him, compounds with his creditors, or carries on business 
under a receiver, trustee or manager for the benefit of his creditors, or if any act is done or 
event occurs which (under applicable Laws) has a similar effect to any of these acts or events. 

h) The Contractor does not receive the Engineer's instruction recording the agreement of both 
Parties on the fulfilment of the conditions for the Commencement of Works under Sub-Clause 
8.1 [Commencement of Works. 

16.2.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to 
the Procuring Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), 
the Contractor may by notice terminate the Contract immediately. 

16.2.3 In the event the Procuring Entity suspends the loan or credit from which part or whole of the 
payments to the Contractor are being made, if the Contractor hasnot received the sums due to 
him upon  expiration of the14 days referred to in Sub-Clause 14.7 [Payment] for payments 
under Interim Payment Certificates, the Contractor may, without prejudice to the Contractor's 
entitlement to financing charges under Sub-Clause14.8 [Delayed Payment], take one of the 
following actions, namely (i) suspend work or reduce the rate of work under Sub-Clause 16.1 
above, or (ii) terminate the Contract by giving notice to the Procuring Entity, with a copy to 
the Engineer, such termination to take effect 14 days after the giving of the notice. 

The Contractor's election to terminate the Contract shall not prejudice any other rights of the 
Contractor, under the Contract or otherwise. 

16.3 Cessation of Work and Removal of Contractor's Equipment 

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to 
Termination for Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 
19.6 [Optional Termination, Payment and Release] has taken effect, the Contractor shall 
promptly: 

a) Cease all further work, except for such work as may have been instructed by the Engineer 
for the protection of life or property or for the safety of the Works, 

b) Handover Contractor's Documents, Plant, Materials and other work, for which the 
Contractor has received payment, and 

c) Remove all other Goods from the Site, except as necessary for safety, and leave the Site. 

16.4 Payment on Termination 

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken 
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effect, the Procuring Entity shall promptly: 

a) Return the Performance Security to the Contractor, 

b) Pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and 
Release], and 

c) Pay to the Contractor the amount of any loss or damage sustained by the Contractor as a 
result of this termination. 

 

 

 

17. RISK AND RESPONSIBILITY 

17.1 Indemnities 

17.1.1 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's 
Personnel, and their respective agents, against and from all claims, damages, losses and 
expenses (including legal fees and expenses) in respect of: 

(a) Bodily injury, sickness, disease or death, of any person whatsoever arising out of or in the 
course of or by reason of the Contractor's design (if any), the execution and completion of the 
Works and the remedying of any defects, unless attributable to any negligence, willful actor 
breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any of the 
irrespective agents, and 

(b) Damage to or loss of any property, real or personal (other than the Works), to the extent that 
such damage or loss arises out of or in the course of or by reason of the Contractor's design 
(if any), the execution and completion of the Works and the remedying of any defects, unless 
and to the extent that any such damage or loss is attributable to any negligence, willful act or 
breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, the 
irrespective agents, or any one directly or indirectly employed by any of them. 

17.1.2 The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's 
Personnel, and their respective agents, against and from all claims, damages, losses and 
expenses (including legal fees and expenses) in respect of (1) bodily injury, sickness, disease 
or death, which is attributable to any negligence, willful act or breach of the Contract by the 
Procuring Entity, the Procuring Entity's Personnel, or any oftheir respective agents, and (2) 
the matters for which liability may be excluded from insurance cover, as described in sub-
paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons and 
Damage to Property]. 

17.2 Contractor's Care of the Works 

17.2.1 The Contractor shall take full responsibility for the care of the Works and Goods from the 
Commencement Date until the Taking-Over Certificate is issued (or is deemed to be issued 
under Sub-Clause 10.1 [Taking Over of the Works and Sections]) for the Works, when 
responsibility for the care of the Works shall pass to the Procuring Entity. If a Taking-Over 
Certificate is issued (or is so deemed to be issued) for any Section or part of the Works, 
responsibility for the care of the Section or part shall then pass to the Procuring Entity. 

17.2.2 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take 
responsibility for the care of any work which is outstanding on the date stated in a Taking-
Over Certificate, until this outstanding work has been completed. 
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17.2.3 If any loss or damage happens to the Works, Goods or Contractor's Documents during the 
period when the Contractor is responsible for their care, from any cause not listed in Sub-
Clause 17.3 [Procuring Entity's Risks], the Contractor shall rectify the loss or damage at the 
Contractor's risk and cost, so that the Works, Goods and Contractor's Documents conform 
with the Contract. 

17.2.4 The Contractor shall be liable for any loss or damage caused by any actions performed by the 
Contractor aftera Taking-Over Certificate has been issued. The Contractor shall also be liable 
for any loss or damage which occurs after a Taking-Over Certificate has been issued and which 
arose from a previous event for which the Contractor was liable. 

17.3 Procuring Entity's Risks 

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, 
insofar as they directly affect the execution of the Works in the Country, are: 

a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 

b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution, 
insurrection, military or usurped power, or civil war, within the Country, 

c) riot, commotion or disorder within the Country by persons other than the Contractor's 

Personnel, 

d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, 
within the Country, except as may be attributable to the Contractor's use of such munitions, 
explosives, radiation or radio-activity, 

e) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic 

speeds, 

f) use or occupation by the Procuring Entity of any part of the Permanent Works, except as 
may be specified in the Contract, 

g) design of any part of the Works by the Procuring Entity's Personnel or by others for whom 
the Procuring Entity is responsible, and 

h) any operation of the forces of nature which is Unforeseeable or against which an 
experienced contractor could not reasonably have been expected to have taken adequate 
preventive precautions. 

17.4 Consequences of Procuring Entity's Risks 

17.4.1 If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or 
damage to the Works, Goods or Contractor's Documents, the Contractor shall promptly give 
notice to the Engineer and shall rectify this loss or damage to the extent required by the 
Engineer. 

17.4.2 If the Contractor suffers delay and/or incurs Cost from rectifying this loss or damage, the 
Contractor shall give a further notice to the Engineer and shall be entitled subject to Sub-
Clause 20.1[Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. In the case of sub-
paragraphs (f) and (g) of Sub-Clause 17.3 [Procuring Entity's Risks], Cost plus profit shall 
be payable. 

17.4.3 After receiving this further notice, the Engineer shall proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine these matters. 
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17.5 Intellectual and Industrial Property Rights 

17.5.1 In this Sub-Clause, “infringement” means an infringement (or alleged infringement) of any 
patent, registered design, copyright, trademark, tradename, trade secret or other intellectual or 
industrial property right relating to the Works; and “claim” means a claim (or proceedings 
pursuing a claim) alleging an infringement. 

17.5.2 Whenever a Party does not give notice to the other Party of any claim within 30 days of 
receiving the claim, the first Party shall be deemed to have waived any right to indemnity 
under this Sub-Clause. 

17.5.3 The Procuring Entity shall indemnify and hold the Contractor harmless against and from any 
claim alleging an infringement which is or was: 

a) An unavoidable result of the Contractor's compliance with the Contract, or 

b) A result of any Works being used by the Procuring Entity: 

i) For a purpose other than that indicated by, or reasonably to be inferred from, the 

ii) Contract, or 

iii) In conjunction with anything not supplied by the Contractor, unless such use was disclosed 
to the Contractor prior to the Base Date or is stated in the Contract. 

17.5.4 The Contractor shall indemnify and hold the Procuring Entity harmless against and from any 
other claim which arises out of or in relation to (i) the manufacture, use, sale or import of any 
Goods, or (ii) any design for which the Contractor is responsible. 

17.5.5 If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party may (at 
its cost) conduct negotiations for the settlement of the claim, and any litigation or arbitration 
which may arise from it. The other Party shall, at the request and cost of the indemnifying 
Party, assist in contesting the claim. This other Party (and its Personnel) shall not make any 
admission which might be prejudicial to the indemnifying Party, unless the indemnifying Party 
failed to take over the conduct of any negotiations, litigation or arbitration upon being 
requested to do so by such other Party. 

17.6 Limitation of Liability 

17.6.1 Neither Party shall be liable to the other Party for loss of use of any Works, loss of profit, loss 
of any contractor for any indirect or consequential loss or damage which may be suffered by 
the other Party in connection with the Contract, other than as specifically provided in Sub-
Clause 8.7 [Delay Damages]; Sub-Clause 11.2 [Cost of Remedying Defects]; Sub-Clause 15.4 
[Payment after Termination]; Sub-Clause 16.4 [Payment on Termination]; Sub-Clause17.1 
[Indemnities]; Sub-Clause 17.4 (b) [Consequences of Procuring Entity's Risks] and Sub-
Clause 17.5[Intellectual and Industrial Property Rights]. 

17.6.2 The total liability of the Contractor to the Procuring Entity, under or in connection with the 
Contract other than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 
[Procuring Entity's Equipment and Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and 
Sub-Clause 17.5 [Intellectual and Industrial Property Rights], shall not exceed the sum 
resulting from the application of a multiplier (less or greater than one) to the Accepted 
Contract Amount, as stated in the SCC, or (if such multiplier or other sum is not so stated) the 
Accepted Contract Amount. 

17.6.3 This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless 
misconduct by the defaulting Party. 
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17.7 Use of Procuring Entity's Accommodation/Facilities 

17.7.1 The Contractor shall take full responsibility for the care of the Procuring Entity provided 
accommodation and facilities, if any, as detailed in the Specification, from the respective dates 
of hand-over to the Contract or until cessation of occupation (where hand-over or cessation of 
occupation may take place after the date stated in the Taking-Over Certificate for theWorks). 

17.7.2 If any loss or damage happens to any of the above items while the Contractor is responsible 
for their care arising from any cause whatsoever other than those for which the Procuring 
Entity is liable, the Contractor shall, at his own cost, rectify the loss or damage to the 
satisfaction of the Engineer. 

18. INSURANCE 

18.1 General Requirements for Insurances 

18.1.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for 
effecting and maintaining the insurance specified in the relevant Sub-Clause. 

18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers 
and in terms approved by the Procuring Entity. These terms shall be consistent with any terms 
agreed by both Parties before the date of the Letter of Acceptance. This agreement of terms 
shall take precedence over the provisions of this Clause. 

18.1.3 Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with 
insurers and in terms acceptable to the Contractor. These terms shall be consistent with any 
terms agreed by both Parties before the date of the Letter of Acceptance. This agreement of 
terms shall take precedence over the provisions of this Clause. 

18.1.4 If a policy is required to indemnify joint insured, the cover shall apply separately to each 
insured as though a separate policy had been issued for each of the joint insured. If a policy 
indemnifies additional joint insured, namely in addition to the insured specified in this Clause, 
(i) the Contractor shall act under the policy on behalf of these additional joint insured except 
that the Procuring Entity shall act for Procuring Entity's Personnel, (ii) additional joint insured 
shall not be entitled to receive payments directly from the insurer or to have any other direct 
dealings with the insurer, and (iii) the insuring Party shall require all additional joint insured 
to comply with the conditions stipulated in the policy. 

18.1.5 Each policy insuring against loss or damage shall provide for payments to be made in the 
currencies required to rectify the loss or damage. Payments received from insurers shall be 
used for the rectification of the loss or damage. 

18.1.6 The relevant insuring Party shall, within the respective periods stated in the SCC (calculated 
from the Commencement Date), submit to the other Party: 

a) Evidence that the insurances described in this Clause have been effected, and 

b) Copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance 
for Works and Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to 
Persons and Damage to Property]. 

18.1.7 When each premium is paid, the insuring Party shall submit evidence of payment to the other 
Party. Whenever evidence or policies are submitted, the insuring Party shall also give notice 
to the Engineer. 

18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. The 
insuringParty shall keep the insurers informed of any relevant changes to the execution of the 
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Works and ensure that insurance is maintained in accordance with this Clause. 

Neither Party shall make any material alteration to the terms of any insurance without the prior 
approval of the other Party. If an insurer makes (or attempts to make) any alteration, the Party 
first notified by the insurer shall promptly give notice to the other Party. 

18.1.9 The insuring Party fails to effect and keep in force any of the insurances it is required to effect 
and maintain under the Contract or fails to provide satisfactory evidence and copies of policies 
in accordance with this Sub- Clause, the other Party may (at its option and without prejudice 
to any other right or remedy) effect insurance for the relevant coverage and pay the premiums 
due. The insuring Party shall pay the amount of these premiums to the other Party, and the 
Contract Price shall be adjusted accordingly. 

18.1.10 Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or 
the Procuring Entity, under the other terms of the Contractor otherwise. Any amounts not 
insured or not recovered from the insurers shall be borne by the Contractor and/or the 
Procuring Entity in accordance with these obligations, liabilities or responsibilities. However, 
if the insuring Party fails to effect and keep in force an insurance which is available and which 
it is required to effect and maintain under the Contract, and the other Party neither approves 
the omission nor effects insurance for the coverage relevant to this default, any moneys which 
should have been recoverable under this insurance shall be paid by the insuring Party. 

18.1.11 Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's 
Claims] or Sub- Clause 20.1[Contractor's Claims], as applicable. 

18.1.12 The Contractor shall be entitled to place all insurance relating to the Contract (including, but 
not limited to the insurance referred to Clause18) with insurers from any eligible source 
country. 

18.2 Insurance for Works and Contractor's Equipment 

18.2.1 The insuring Party shall insure the Works, Plant, Materials and Contractor's Documents for 
not less than the full reinstatement cost including the costs of demolition, removal of debris 
and professional fees and profit. This insurance shall be effective from the date by which the 
evidence is to be submitted under sub-paragraph (a) of Sub-Clause 18.1 [General 
Requirements for Insurances], until the date of issue of the Taking-Over Certificate for the 
Works. 

18.2.2 The insuring Party shall maintain this insurance to provide cover until the date of issue of the 
Performance Certificate, for loss or damage for which the Contractor is liable arising from a 
cause occurring prior to the issue of the Taking-Over Certificate, and for loss or damage 
caused by the Contractor in the course of any other operations (including those under Clause 
11 [Defects Liability]). 

18.2.3 The insuring Party shall insure the Contractor's Equipment for not less than the full 
replacement value, including delivery to Site. For each item of Contractor's Equipment, the 
insurance shall be effective while it is being transported to the Site and until it is no longer 
required as Contractor's Equipment. 

18.2.4 Unless otherwise stated in the Particular Conditions, insurances under this Sub-Clause: 

a) Shall be effected and maintained by the Contractor as insuring Party, 

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments 
from the insurers, payments being held or allocated to the Party actually bearing the costs of 
rectifying the loss or damage, 
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c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring 

Entity's Risks], 

d) shall also cover, to the extent specifically required in the tendering documents of the Contract, 
loss or damage to a part of the Works which is attributable to the use or occupation by the 
Procuring Entity of another part of the Works, and loss or damage from the risks listed in sub-
paragraphs (c), (g) and (h) of Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each 
case) risks which are not insurable at commercially reasonable terms, with deductibles per 
occurrence of not more than the amount stated in the SCC(if an amount is not so stated, this 
sub-paragraph (d) shall not apply), and 

e) may however exclude loss of, damage to, and reinstatement of: 

i) a part of the Works which is in a defective condition due to a defect in its design, materials or 
workmanship (but cover shall include any other parts which are lost or damaged as a direct 
result of this defective condition and not as described in sub-paragraph (ii) below), 

ii) a part of the Works which is lost or damaged in order to reinstate any other part of the Works 
if this other part is in a defective condition due to a defect in its design, materials or 
workmanship, 

iii) a part of the Works which has been taken over by the Procuring Entity, except to the extent 
that the Contractor is liable for the loss or damage, and 

iv) Goods while they are not in the Country, subject to Sub-Clause 14.5 [Plant and Materials 
intended for the Works]. 

18.2.5 If, more than one year after the Base Date, the cover described in sub-paragraph (d) above 
ceases to be available at commercially reasonable terms, the Contractor shall (as insuring 
Party) give notice to the Procuring Entity, with supporting particulars. The Procuring Entity 
shall then (i) be entitled subject to Sub- Clause 2.5 [Procuring Entity's Claims] to payment of 
an amount equivalent to such commercially reasonable terms as the Contractor should have 
expected to have paid for such cover, and (ii) be deemed, unless he obtains the cover at 
commercially reasonable terms, to have approved the omission under Sub-Clause 18.1 
[General Requirements for Insurances]. 

18.3 Insurance against Injury to Persons and Damage to Property 

18.3.1 The insuring Party shall insure against each Party's liability for any loss, damage, death or 
bodily injury which may occur to any physical property (except things insured under Sub-
Clause 18.2 [Insurance for Works and Contractor's Equipment]) or to any person (except 
persons insured under Sub-Clause 18.4 [Insurance for Contractor's Personnel]), which may 
arise out of the Contractor's performance of the Contract and occurring before the issue of the 
Performance Certificate. 

18.3.2 This insurance shall be for a limit per occurrence of not less than the amount stated in the 
SCC, with no limit on the number of occurrences. If an amount is not stated in the SCC, this 
Sub-Clause shall not apply. Unless otherwise stated in the Particular Conditions, the 
insurances specified in this Sub-Clause: 

a) Shall be effected and maintained by the Contractor as insuring Party, 

b) Shall be in the joint names of the Parties, 

c) Shall be extended to cover liability for all loss and damage to the Procuring Entity's property 
(except things insured under Sub-Clause 18.2) arising out of the Contractor's performance of 
the Contract, and 

d) May however exclude liability to the extent that it arises from: 

i) The Procuring Entity's right to have the Permanent Works executed on, over, under, in or 
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through any land, and to occupy this land for the Permanent Works, 

ii) damage which is an unavoidable result of the Contractor's obligations to execute the Works 
and remedy any defects, and 

iii) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that cover is 
available at commercially reasonable terms. 

18.4 Insurance for Contractor's Personnel 

18.4.1 The Contract or shall effect and maintain insurance against liability for claims, damages, 
losses and expenses (including legal fees and expenses) arising from injury, sickness, disease 
or death of any person employed by the Contractor or any other of the Contractor's Personnel. 

18.4.2 The insurance shall cover the Procuring Entity and the Engineer against liability for claims, 
damages, losses and expenses (including legal fees and expenses) arising from injury, 
sickness, disease or death of any person employed by the Contractor or any other of the 
Contractor's Personnel, except that this insurance may exclude losses and claims to the extent 
that they arise from any act or neglect of the Procuring Entity or of the Procuring Entity's 
Personnel. 

18.4.3 The insurance shall be maintained in full force and effect during the whole time that these 
personnel are assisting in the execution of the Works. For a Subcontractor's employees, the 
insurance may be effected by the Subcontractor, but the Contractor shall be responsible for 
compliance with this Clause. 

 

19. FORCE MAJEURE 

19.1 Definition of Force Majeure 

19.1.1 In this Clause, “Force Majeure” means an exceptional event or circumstance: 

a) Which is beyond a Party's control, 

b) Which such Party could not reasonably have provided against before entering into the 

Contract, 

c) Which, having arisen, such Party could not reasonably have avoided or overcome, and 

d) Which is not substantially attributable to the other Party. 

19.1.2 Force Majeure may include, but is not limited to, exceptional events or circumstances of the 
kind listed below, so long as conditions (a) to (d) above are satisfied: 

i) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 

ii) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution, 
insurrection, military or usurped power, or civil war, 

iii) riot, commotion, disorder, strike or lock out by persons other than the Contractor's 

Personnel, 

iv) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, 
except as may be attributable to the Contractor's use of such munitions, explosives, radiation 
or radio- activity, and 

v) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 
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19.2 Notice of Force Majeure 

19.2.1 If a Party is or will be prevented from performing its substantial obligations under the Contract 
by Force Majeure, then it shall give notice to the other Party of the event or circumstances 
constituting the Force Majeure and shall specify the obligations, the performance of which is 
or will be prevented. The notice shall be given within 14 days after the Party became aware, 
or should have become aware, of the relevant event or circumstance constituting Force 
Majeure. 

19.2.2 The Party shall, having given notice, be excused performance of its obligations for so long as 
such Force Majeure prevents it from performing them. 

Notwithstanding any other provision of this Clause, Force Majeure shall not apply to 
obligations of either Party to make payments to the other Party under the Contract. 

19.3 Duty to Minimize Delay 

Each Party shall at all times use all reasonable endeavors to minimize any delay in the 
performance of the Contract as a result of Force Majeure. A Party shall give notice to the other 
Party when it ceases to be affected by the ForceMajeure. 

19.4 Consequences of Force Majeure 

19.4.1 If the Contractor is prevented from performing his substantial obligations under the Contract 
by Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force 
Majeure], and suffers delay and/or incurs Cost by reason of such Force Majeure, the 
Contractor shall be entitled subject to Sub-Clause 
20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 
8.4 [Extension of Time for Completion], and 

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 
19.1 [Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in the Country, 
payment of any such Cost, including the costs of rectifying or replacing the Works and/or 
Goods damaged or destroyed by Force Majeure, to the extent they are not indemnified through 
the insurance policy referred to in Sub- Clause 18.2 [Insurance for Works and Contractor's 
Equipment]. 

19.4.2 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

19.5 Force Majeure Affecting Subcontractor 

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief 
from force majeure on terms additional to or broader than those specified in this Clause, such 
additional or broader force majeure events or circumstances shall not excuse the Contractor's 
non-performance or entitle him to relief under this Clause. 

19.6 Optional Termination, Payment and Release 

If the execution of substantially all the Works in progress is prevented for a continuous period 
of 84 days by reason of Force Majeure of which notice has been given under Sub-Clause 19.2 
[Notice of Force Majeure], or for multiple periods which total more than 140 days due to the 
same notified Force Majeure, then either Party may give to the other Party a notice of 
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termination of the Contract. In this event, the termination shall take effect 7 days after the 
notice is given, and the Contractor shall proceed in accordance with Sub-Clause 16.3 
[Cessation of Work and Removal of Contractor's Equipment]. 

Upon such termination, the Engineer shall determine the value of the work done and issue a 
Payment Certificate which shall include: 

a) The amounts payable for any work carried out for which a price is stated in the Contract. 

b) The Cost of Plant and Materials ordered for the Works which have been delivered to the 
Contractor, or of which the Contractor is liable to accept delivery: this Plant and Materials 
shall become the property of (and be at the risk of) the Procuring Entity when paid for by the 
Procuring Entity, and the Contractor shall place the same at the Procuring Entity's disposal. 

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred 
by the Contractor in the expectation of completing the Works; 

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and there 
turn of these items to the Contractor's works in his country (or 
toanyotherdestinationatnogreatercost);and 

e) the Cost of repatriation of the Contractor's staff and labor employed wholly in connection with 
the Works at the date of termination. 

19.7 Release from Performance 

Notwithstanding any other provision of this Clause, if any event or circumstance outside the 
control of the Parties (including, but not limited to, Force Majeure) arises which makes it 
impossible or unlawful for either or both Parties to fulfil its or their contractual obligations or 
which, under the law governing the Contract, entitles the Parties to be released from further 
performance of the Contract, then upon notice by either Party to the other Party of such event 
or circumstance: 

a) The Parties shall be discharged from further performance, without prejudice to the rights of 
either Party in respect of any previous breach of the Contract, and 

b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have 
been payable under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the 
Contract had been terminated under Sub-Clause 19.6. 

 

20. CLAIMS, DISPUTES AND ARBITRATION 

20.1 Contractor's Claims 

20.1.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion 
and/or any additional payment, under any Clause of these Conditions or otherwise in 
connection with the Contract, the Contractor shall give Notice to the Engineer, describing the 
event or circumstance giving rise to the claim. The notice shall be given as soon as practicable, 
and not later than 30 days after the Contractor became aware, or should have become aware, 
of the event or circumstance. 

20.1.2 IftheContractorfailstogivenoticeofaclaimwithinsuchperiodof30days, the Time for Completion 
shall not be extended, the Contractor shall not be entitled to additional payment, and the 
Procuring Entity shall be discharged from all liability in connection with the claim. Otherwise, 
the following provisions of this Sub- Clauseshallapply. 

20.1.3 The Contractor shall also submit any other notices which are required by the Contract, and 
supporting particulars for the claim, all as relevant to such event or circumstance. 
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20.1.3 The Contractor shall keep such contemporary records as may be necessary to substantiate any 
claim, either on the Site or at another location acceptable to the Engineer. Without admitting 
the Procuring Entity's liability, the Engineer may, after receiving any notice under this Sub-
Clause, monitor the record-keeping and/or instruct the Contractor to keep further 
contemporary records. The Contractor shall permit the Engineer to inspect all these records, 
and shall (if instructed) submit copies to the Engineer. 

20.1.4 Within 42 days after the Contractor became aware (or should have become aware) of the 
eventor circumstance giving rise to the claim, or within such other period as may be proposed 
by the Contractor and approved by the Engineer, the Contractor shall send to the Engineer a 
fully detailed claim which includes full supporting particulars of the basis of the claim and of 
the extension of time and/or additional payment claimed. If the event or circumstance giving 
rise to the claim has a continuing effect: 

a) This fully detailed claim shall be considered as interim; 

b) The Contractor shall send further interim claims at monthly intervals, giving the 
accumulated delay and/or amount claimed, and such further particulars as the Engineer may 
reasonably require; and 

c) The Contractor shall send a final claim within 30 days after the end of the effects resulting 
from the event or circumstance, or within such other period as may be proposed by the 
Contractor and approved by the Engineer. 

20.1.5 Within 42 days after receiving a Notice of a claim or any further particulars supporting a 
previous claim, or within such other period as may be proposed by the Engineer and approved 
by the Contractor, the Engineer shall respond with approval, or with disapproval and detailed 
comments. He may also request any necessary further particulars, but shall nevertheless give 
his response on the principles of the claim within the above defined time period. 

20.1.6 Within the above defined period of 42 days, the Engineer shall proceed in accordance with 
Sub-Clause 3.5 [Determinations] to agree or determine (i) the extension (if any) of theTime 
for Completion (before or after its expiry) in accordance with Sub-Clause 8.4 [Extension of 
Time for Completion], and/or (ii) the additional payment (if any) to which the Contractor is 
entitled under the Contract. 

20.1.7 Each Payment Certificate shall include such additional payment for any claim as has been 
reasonably substantiated as due under the relevant provision of the Contract. Unless and until 
the particulars supplied are sufficient to substantiate the whole of the claim, the Contractor 
shall only be entitled to payment for such part of the claim as he has been able to substantiate. 

20.1.8 If the Engineer does not respond within the time frame defined in this Clause, either Party 
may consider that the claim is rejected by the Engineer and any of the Parties may refer to 
Arbitration in accordance with Sub-Clause 20.4 [Arbitration]. 

20.1.9 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which 
may apply toa claim. If the Contractor fails to comply with this or another Sub-Clause in 
relation to any claim, any extension of time and/or additional payment shall take account of 
the extent (if any) to which the failure has prevented or prejudiced proper investigation of the 
claim, unless the claim is excluded under the second paragraph of Sub- Clause 20.3 (f). 

20.2 Amicable Settlement 

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute 
amicably before the commencement of arbitration. However, unless both Parties agree 
otherwise, the Party giving a notice of a claim in accordance with Sub-Clause 20.1 above 
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should move to commence arbitration after the fifty-sixth day from the day on which a notice 
of a claim was given, even if no attempt at an amicable settlement has been made. 

20.3 Matters that may be referred to arbitration. 

Notwithstanding anything stated herein the following matters may be referred to arbitration 
before the practical completion of the Works or abandonment of the Works or termination of 
the Contract by either party: 

a) The appointment of a replacement Engineer upon the said person ceasing to act. 

b) Whether or not the issue of an instruction by the Engineer is empowered by these Conditions. 

c) Whether or not a certificate has been improperly withheld or is not in accordance with these 

Conditions. 

e) Any dispute arising in respect of war risks or war damage. 

f) All other ma tters shall only be referred to arbitration after the completion or alleged 
completion of the Works or termination or alleged termination of the Contract, unless the 
Procuring Entity and the Contract or agree otherwise in writing. 

20.4 Arbitration 

20.4.1 Any claim or dispute between the Parties arising out of or in connection with the Contract not 
settled amicably in accordance with Sub-Clause 20.3 shall be finally settled by arbitration. 

20.4.2 No arbitration proceedings shall be commenced on any claim or dispute where notice of a 
claim or dispute has not been given by the applying party within ninety days of the occurrence 
or discovery of the matter or issue giving rise to the dispute. 

20.4.3 Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or dispute 
shall not commence unless an attempt has in the first instance been made by the parties to 
settle such claim or dispute amicably with or without the assistance of third parties. Proof of 
such attempt shall be required. 

20.4.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct 
such measurements, computations, tests or valuations as may in his opinion be desirable in 
order to determine the rights of the parties and assess and award any sums which ought to 
have been the subject of or included in any certificate. 

20.4.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open 
up, review and revise any certificate, opinion, decision, requirement or notice and to determine 
all matters in dispute which shall be submitted to him in the same manner as if no such 
certificate, opinion, decision requirement or notice had been given. 

20.4.6 The arbitrators shall have full power to open up, review and revise any certificate, 
determination, instruction, opinion or valuation of the Engineer, relevant to the dispute. 
Nothing shall disqualify representatives of the Parties and the Engineer from being called as 
a witness and giving evidence before the arbitrators on any matter whatsoever relevant to the 
dispute. 

20.4.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to 
the reasons for dissatisfaction given in its Notice of Dissatisfaction. 

20.4.7 Arbitration may be commenced prior to or after completion of the Works. The obligations of 
the Parties, and the Engineer shall not be altered by reason of any arbitration being conducted 
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during the progress of the Works. 

20.4.8 The terms of the remuneration of each or all the members of Arbitration shall be mutually 
agreed upon by the Parties when agreeing the terms of appointment. Each Party shall be 
responsible for paying one-half ofthis remuneration. 

20.5 ArbitrationwithNationalContractors 

20.5.1 If the Contract is with national contractors, arbitration proceedings will be conducted in 
accordance with the Arbitration Laws of Kenya. In case of any claim or dispute, such claim 
or dispute shall be notified in writing by either party to the other with a request to submit it to 
arbitration and to concur in the appointment of an Arbitrator within thirty days of the notice. 
The dispute shall be referred to the arbitration and final decision of a person to be agreed 
between the parties. Failing agreement to concur in the appointment of an Arbitrator, the 
Arbitrator shall be appointed, on the request of the applying party, by the Chairman or Vice 
Chairman of any of the following professional institutions. 

i) Architectural Association of Kenya 

ii) Institute of Quantity Surveyors of Kenya 

iii) Association of Consulting Engineers of Kenya 

iv) Chartered Institute of Arbitrators (Kenya Branch) 

v) Institution of Engineers of Kenya 

20.5.2 The institution written to first by the aggrieved party shall take precedence over all other 

institutions. 

20.6 Arbitration with Foreign Contractors 

20.7.1 Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules 
of theUnited Nations Commission on International Trade Law (UNCITRAL); or with 
proceedings administered by the International Chamber of Commerce (ICC) and conducted 
under the ICC Rules of Arbitration; by one or more arbitrators appointed in accordance with 
said arbitration rules. 

20.7.2 The place of arbitration shall be a location specified in the SCC; and the arbitration shall be 
conducted in the language for communications defined in Sub-Clause 1.4 [Law and 
Language]. 

20.7 Alternative Arbitration Proceedings 

Alternatively, the Parties may refer the matter to the Nairobi Centre for International 
Arbitration (NCIA) which offers a neutral venue for the conduct of national and international 
arbitration with commitment to providing institutional support to the arbitral process. 

20.8 Failure to Comply with Arbitrator's Decision 

20.8.1 The award of such Arbitrator shall be final and binding upon the parties. 

20.8.2 In the event that a Party fails to comply with a final and binding Arbitrator's decision, then 
the other Party may, without prejudice to any other rights it may have, refer the matter to a 
competent court of law. 
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10.7 Contract operations continue 

Notwithstanding any reference to arbitration herein, 

a) The parties shall continue to perform their respective obligations under the Contract unless 
they otherwise agree; and 

b) The Procuring Entity shall pay the Contractor any monies due the Contractor. 
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SECTION IX - SPECIAL CONDITIONS OF CONTRACT 

The following Particular Conditions shall supplement the GCC. Whenever there is a 
conflict, the provisions herein shall prevail over those in the GCC. 

 

Conditions GCC 

Clause 

Data 

Procuring Entity’s 

name and address 

1 County Government of Kirinyaga 
Physical address 1st Floor County 

Headquarters Kutus, County 

P.O Box 260 – 10304 

KUTUS 

 
Time for Completion 1 The Intended Completion Date for the whole of 

the Works shall be [insert date] 
As per work program 

Engineer’s name and 

address 

1 The Project Manager is  

The Roads ,Engineer 

County Government of Kirinyaga  

P. O. Box 260-10304  

KUTUS 

Electronic 

transmission 

1.3 N/A 

Time for the Parties 

entering into a 

Contract Agreement 

1.6 The Start Date shall be: As notified by the Project 

Manager 

Time for access to the 

Site 

2.1 No later than the Commencement Day, except for 

the following parts (if applicable, with detailed 

description of parts concerned: 

_____________________________days after 

Commencement Date 
(As communicated by the ProjectManager) 

Engineer’s Authority 

to make variations. 

 

3.1.2 (b) 

(ii) 

Variation would increase the Accepted Contract 

Amount by not exceeding------% of the contract 

Price. Not applicable 

Variations resulting in an increase of the 

Accepted Contract Amount in excess of _ Not 

applicable 

% shall require approval of the Procuring Entity.  

Performance Security 4.2.2 The Performance Security shall be in the amount 

of 

________N/A_____________________________ 

and denominated in the 

currency________________________(name of 

Currency). Not Acceptable 

The performance security will be in the form of a 

“demand bank guarantee” in the amount(s) of 

________[insert related figure(s)] percent of the 

Accepted Contract Amount in the same 
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Conditions GCC 

Clause 

Data 

currency(ies) of the Contract Amount Not 

Acceptable  

Contractor’s 

Representative’s name 

4.3 [insert the name of the Contractor’s 

Representative agreed by the Procuring Entity 

prior to Contract signature] 

Working Hours 6.5 Normal working hours shall be_8:00 am to 

5:00pm_____. 

Key Personnel names  6.9.1 The Contractor shall employ the Key Personnel 

and use the equipment identified in its Bid, to 

carry out the Works or other personnel and 

equipment approved by the Project Manager. 

The Project Manager shall approve any proposed 

replacement of Key Personnel and equipment 

only if their relevant qualifications or 

characteristics are substantially equal to or better 

than those proposed in the Bid. [insert the name/s 

of each Key Personnel agreed by the Procuring 

Entity prior to Contract signature.] As indicated 

in the tender document 

Commencement of 

Works 

 

8.1.1(c) Modifications shall be ____________________ 

(if nay) 

As communicated by the Project Manager 

Delay Damages 

 

8.7.1 Delay damages shall be _____________per day 

of delay. (As indicated in the Tender document) 

Maximum amount of 

delay damages 

8.7.1 As per applicable laws  

Defects Notification 

Period 

 As per applicable laws 

Adjustments for 

Changes in Cost 

13.8.3 Period “n” applicable to the adjustment multiplier 

“Pn”: _ __________ [Insert the period if different 

from one (1) month; if period “n” is one (1) 

month, insert “not applicable”] 

Delay damages for the 

Works 

8.7 & 

14.15(b)  

  % of the Contract Price per day. 

If Sections are to be used, refer to Table: 

Summary of Sections below- As per applicable 

laws 

Provisional Sums 13.5. 

(b)(iii) 

[If there are Provisional Sums, insert a 

percentage for adjustment of Provisional Sums] 

_______%, otherwise insert “NONE”. 

Total advance 

payment  

14.2.1      % Percentage of the Accepted Contract 

Amount payable in the currencies and proportions 

in which the Accepted Contract Amount is 

payable 

[Insert number and timing of installments if 

applicable]-N/A 
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Conditions GCC 

Clause 

Data 

Repayment 

amortization rate of 

advance payment  

14.2.4(b) N/A 

Limit of Retention 14.3.2(c) The limit of Retention Money (if any) shall 

be _____________________ 

__________________________ Percentage of 

Retention 

14.3.2(c) 10% ____ 

Plant and Materials  

14.5.2(b)(i) 

If Sub-Clause 14.5 applies: 

Plant and Materials for payment Free on Board 

______________ [list]. 

14.5.2(c)(i) Plant and Materials for payment when delivered 

to the Site ___________________ [list]. 

Minimum Amount of 

Interim Payment 

Certificates 

14.6.1 _____________ % of the Accepted Contract 

Amount. 

Publishing source of 

commercial interest 

rates for financial 

charges in case of 

delayed payment 

14.8 Three percentage points above the discount rate 

given by the Central bank of Kenya. 

Maximum total 

liability of the 

Contractor to the 

Procuring Entity  

17.6.2 [Select one of the two options below as 

appropriate] 

The product of_____________ [insert a 

multiplier less or greater than one] times the 

Accepted Contract Amount, 

or  

_____________ [insert amount of the maximum 

total liability]-As per applicable laws 

Periods for submission 

of insurance: 

18.1.6 [Insert period for submission of evidence of 

insurance and policy. Period may be from 14 

days to 30 days.] 

a. evidence of 

insurance. 

As per applicable laws 

b. relevant policies As per applicable laws 

Maximum number of 

deductibles for 

insurance of the 

Procuring Entity's 

risks 

18.2(d) [Insert maximum number of deductibles] 

As per applicable laws 

Minimum amount of 

third-party insurance 

18.3.2 [Insert amount of third-party insurance] 

As per applicable laws 

The place of 

arbitration 

20.7.2  The place of arbitration shall be Kirinyaga 

County. 
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Section X - Contract Forms 

 

Table of Forms 

FORM No. 1 - NOTIFICATION OF INTENTION TO AWARD 

FORM NO. 2 – REQUEST FOR REVIEW 

FORM No. 3-LETTER OF AWARD  

FORM No. 4 - CONTRACT AGREEMENT 

FORM No. 5 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank 

Guarantee] 

FORM No. 6- PERFORMANCE SECURITY [Option 2– Performance Bond] FORM No. 7 

- ADVANCE PAYMENT SECURITY 

FORM No. 8 - RETENTION MONEY SECURITY 

FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM 
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FORM No. I - Notification of Intention to Award 

FORMAT 

For the attention of Tenderer's Authorized Representative 

 

Name:………………..[insert Authorized Representative’s  name] Address:  [insert 

Authorized   Representative's   Address] Telephones: [insert Authorized Representative's 

telephone/fax numbers] Email Address: [insert Authorized Representative's email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The 
Notification must be sent to all Tenderers simultaneously. This means on the same date and 
as close to the same time as possible.] 

Date of Transmission: This Notification is sent by: [email] on [date] (local time) 

 

ProcuringEntity: [insert the name of the Procuring Entity] Contracttitle: [insert the name of 

the contract] 

Country: Kenya, County (if the Procuring Entity is from a County) 

This Notification of Intention to Award (Notification) notifies you of our decision to award 
the above contract. The transmission of this Notification begins the Standstill Period. During 
the Standstill Period, you may: 

a) Request a debriefing in relation the evaluation of your Tender, and/or 

b) Submit a Procurement-related Complaint in relation to the decision to award the contract. 

 

1. The successful Tenderer 

Name: [insert name of successful Tenderer]. Address: [insert address of the successful 

Tenderer] Contract price: [insert contract price of the successful Tender] 

2. Other Tenderers: insert names of all Tenderers that submitted a Tender. If the Tender's price 
was evaluated include the evaluated price as well as the Tender price as read out.] 

 

 Name of Tenderer Tender price Evaluated Tender 

price 

Comments (if 

any) 

1     

2     

3     

4     

5     

6     
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7     

Etc.     
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1. How to request a debriefing 

DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local 

time). 

You may request a debriefing in relation to the results of the evaluation of your Tender. If you 
decide to request a debriefing your written request must be made within three (3) Business 
Days of receipt of this Notification of Intention to Award. Provide the contract name, reference 
number, name of the Tenderer, contact details; and address the request for debriefing as 
follows: 

Attention: [insert full name of person, if applicable] Title/position: [insert title/position] 

Procuring Entity: [insert name of Procuring Entity] Email address: [insert email address] 

If your request for a debriefing is received within the 3 Business Days deadline, we will 
provide the debriefing within five (5) Business Days of receipt of your request. If we are 
unable to provide the debriefing within this period, the Standstill Period shall be extended by 
five (5) Business Days after the date that the debriefing is provided. If this happens, we will 
notify you and confirm the date that the extended Standstill Period will end. The debriefing 
may be in writing, by phone, video conference call or in person. We shall promptly advise you 
in writing how the debriefing will take place and confirm the date and time. 

If the deadline to request a debriefing has expired, you may still request a debriefing. In this 
case, we will provide the debriefing as soon as practicable, and normally no later than fifteen 
(15) Business Days from the date of publication of the Contract Award Notice. 

2. How to make a complaint 

Period: Procurement-related Complaint challenging the decision to award shall be 
submitted by midnight, [insert date] (local time). 

Provide the contract name, reference number, name of the Tenderer, contact details; and 
address the Procurement- related Complaint as follows: 

Attention: [insert full name of person, if applicable] Title/position: [insert title/position] 

Procuring Entity: [insert name of Procuring Entity] Email address: [insert email address] 

At this point in the procurement process, you may submit a Procurement-related Complaint 
challenging the decision to award the contract. You do not need to have requested, or received, 
a debriefing before making this complaint. Your complaint must be submitted within the 
Standstill Period and received by us before the Standstill Period ends. 

In summary, there are four essential requirements: 

a) You must be an 'interested party'. In this case, that means a Tenderer who submitted a Tender 
in this tendering process and is the recipient of a Notification of Intention to Award. 

b) The complaint can only challenge the decision to award the contract. 

c) You must submit the complaint within the period stated above. 

d) You must include, in your complaint, all of the information necessary to support your case. 

e) The application must be accompanied by the fees set out in the Procurement Regulations, 
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which shall not be refundable (information available from the Public Procurement Authority 
at www.ppoa.go.ke. 
  

http://www.ppoa.go.ke/
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3. Standstill Period 
a) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time). 

i) The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of 
Intention to Award. 

(ii) The Standstill Period may be extended as stated in Section 4 above. 

If you have any questions regarding this Notification please do not hesitate to contact us. On 

behalf of the Procuring Entity: 

Name   

Title and Position  

Signature   

Date  
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FORM NO. 2 - REQUEST FOR REVIEW 

 

FORM FORREVIEW (r.203 (1))  

 

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD 

APPLICATION NO…………….OF……….….20……... 

BETWEEN 

…………………………...……………………………….APPLICANT  

AND 

…………………………………RESPONDENT (Procuring Entity) 

 

Request for review of the decision of the…………… (Name of the Procuring Entity of 

……………dated the…day of ………….20……….in the matter of Tender No………..…of 

…………..20….. for ......... (Tender description). 

REQUEST FOR REVIEW 

 I/We……………………………,the above named Applicant(s), of address: Physical 

address…………….P. O. Box  No…………. Tel. No……..Email ……………, hereby 

request the Public Procurement Administrative Review Board to review the whole/part of 

the above mentioned decision on the following grounds , namely: 

1.  

2.  

By this memorandum, the Applicant requests the Board for an order/orders that:  

1.  

2.  

SIGNED ………………. (Applicant) Dated on…………….day of ……………/…20…… 

__________________________________________________________________________

_ 

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative 

Review Board on…………day of ………....20….……… 

SIGNED  

Board Secretary 
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FORM NO. 3 - LETTER OF AWARD 

 

 [Letter head paper of the Procuring Entity] [Date] 

FORMAT 

To: [name and address of the Contractor] 

This is to notify you that your Tender dated [date] for execution of the [name of the Contract 
and identification number, as given in the SCC] for the Accepted Contract Amount [amount 
in numbers and words] [name of currency], as corrected and modified in accordance with the 
Instructions to Tenderers, is hereby accepted by our Agency. 

You are requested to furnish the Performance Security within 30 days in accordance with the 
Conditions of Contract, using, for that purpose, one of the Performance Security Forms 
included in Section X, Contract Forms, of the tender document. 

We attach a copy of the Contact for your 

 

Authorized Signature: Name and Title of Signatory: Name of Agency: 

Attachment: Contract Agreement 
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FORM NO. 4 – CONTRACT AGREEMENT 

 

THIS AGREEMENT made the ________________ day of ________________________, 
_____, between 
______________________________________of   __________________________ 
(hereinafter “the Procuring 

Entity”), of the one part, and of (herein after 
“the Contractor”), of the other part: 

WHEREAS the Procuring Entity desires that the 
Worksknownas
 
should be executed by the Contractor, and has accepted a Tender by the Contractor for the 
execution and completion of these Works and the remedying of any defects therein, The 
Procuring Entity and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively 
assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this 
Agreement. This Agreement shall prevail over all other Contract documents. 

 

a) The Letter of Acceptance 

b) The Letter of Tender 

c) The addenda Nos (if any) 

d) The Particular Conditions 

e) The General Conditions. 

f) The Specification 

g) The Drawings; and 

h) The completed Schedules and any other documents forming part of the contract. 

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as 
specified in this Agreement, the Contractor hereby covenants with the Procuring Entity to 
execute the Works and to remedy defects therein in conformity in all respects with the 
provisions of the Contract. 

4. The Procuring Entity hereby covenants to pay the Contractor in consideration of the execution 
and completion of the Works and the remedying of defects therein, the Contract Price or such 
other sum as may become payable under the provisions of the Contract at the times and in the 
manner prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in 
accordance with the laws of Kenya on the day, month and year specified above. 
 

Signedby  

 (For the Procuring Entity) 

 

Signedby  

 

 (For the Contractor) 
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FORM NO. 5 - PERFORMANCE SECURITY 
– (Unconditional Demand Bank Guarantee) 

[Guarantor letterhead or SWIFT identifier code] 

Beneficiary:  [insert name and Address of Procuring 

Entity] Date: [Insert date of issue] 

PERFORMANCE GUARANTEE 
No.:
  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

1. We have been informed that  (herein after called "the Applicant") has 
entered into Contract No. dated with the Beneficiary, for the execution of 
                               (herein after called "the Contract"). 

2. Further more, we understand that, according to the conditions of the Contract, a performance 

guarantee is required. 

3. At the request of the Applicant, we as Guarantor, here by irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of (  ),
1 

such sum being 
payable in the types and proportions of currencies in which the Contract Price is payable, upon 
receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, 
whether in the demand itself or in a separate signed document accompanying or identifying 
the demand, stating that the Applicant is in breach of its obligation(s) under the Contract, 
without the Beneficiary needing to prove or to show grounds for your demand or the sum 
specified therein. 

4. This guarantee shall expire, no later than the …..................... Day of …........... 2…
2
, and any 

demand for payment under it must be received by us at this office indicated above on or 
before that date. 

 
5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six 

months] [one year], in response to the Beneficiary's written request for such extension, such 
request to be presented to the Guarantor before the expiry of the guarantee.” 

 

__________________________________________________________________________ 
[Name of Authorized Official, signature(s) and seals/stamps] 
 

 
Note: Allitalicized text (including footnotes) is for use in preparing this form and shall be 
deleted from the final product. 
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FORM No. 6 - PERFORMANCE SECURITY OPTION 2– (Performance Bond) 

 
[Note: Procuring Entities are advised to use Performance Security–Unconditional Demand 
Bank Guarantee instead of Performance Bond due to difficulties involved in calling Bond 
holder to action] 

 

[Guarantor letterhead or SWIFT identifier code] 

 

Beneficiary: [insert name and Address of Procuring 

Entity] Date:  [Insert date   of   issue] PERFORMANCE 

BOND No.:    

Guarantor: [Insert name and address of place of issue, unless indicated in the letter head] 
 

1. By this Bond_________________________________________as Principal (hereinafter 
called “the Contractor”) 
and______________________________________________________________] as Surety 
(hereinafter  called  “the  Surety”),  are  held  and  firmly  bound 
unto 
 ] as Obligee 
(hereinafter called “the Procuring Entity”) in theamountof for the 
payment of which sum well and truly to be made in the types and proportions of currencies in 
which the Contract Price is payable, the Contractor and the Surety bind themselves, their heirs, 
executors, administrators, successors and assigns, jointly ands everally, firmly by these 
presents. 

2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity 
dated the day of, 20 , for in accordance with the documents, 
plans, specifications, and amendments thereto, which to the extent here in provided for, are 
by reference made part hereof and are herein after referred to as the Contract. 

3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall 
promptly and faithfully perform the said Contract (including any amendments thereto), then 
this obligation shall be null and void; otherwise, it shall remain in full force and effect. 
Whenever the Contractor shall be, and declared by the Procuring Entity to be, in default under 
the Contract, the Procuring Entity having performed the Procuring Entity's obligations there 
under, the Surety may promptly remedy the default, or shall promptly: 

1) Complete the Contract in accordance with its terms and conditions; or 

2) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for 
completing the Contract in accordance with its terms and conditions, and upon determination 
by the Procuring Entity and the Surety of the lowest responsive Tenderers, arrange for a 
Contract between such Tenderer, and Procuring Entity and make available as work progresses 
(even though there should be a default or a succession of defaults under the Contract or 
Contracts of completion arranged under this paragraph) sufficient funds to pay the cost of 
completion less the Balance of the Contract Price; but not exceeding, including other costs 
and damages for which the Surety may be liable hereunder, the amount set forth in the first 



143 

 

 

paragraph hereof. The term “Balance of the Contract Price,” as used in this paragraph, shall 
mean the total amount payable by Procuring Entity to Contractor under the Contract, less the 
amount properly paid by Procuring Entity to Contractor; or 

3) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in 
accordance with its terms and conditions upto a total not exceeding the amount of this Bond. 

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 

5. Any suit under this Bond must be instituted before the expiration of one year from the date of 
the issuing of the Taking-Over Certificate. No right of action shall accrue on this Bond to or 
for the use of any person or corporation other than the Procuring Entity named here in or the 
heirs, executors, administrators, successors, and assigns of the Procuring Entity. 

6. In testimony where of, the Contractor has here unto set his hand and affixed his seal, and the 
Surety has caused these presents to be sealed with his corporate seal duly attested by the 
signature of his legal representative, this day 
 of 20 . 

 

SIGNED ON  

on behalf of   

By  

in the capacity of   

In the presence of 

SIGNED ON  

on behalf of   

By  

in the capacity of   
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FORM NO. 7 - ADVANCE PAYMENT SECURITY 

[Demand Bank Guarantee] [Guarantor letterhead or SWIFT identifier code] [Guarantor 

letterhead o rSWIFT identifier code] 

Beneficiary:  [Insert name and Address of Procuring Entity] Date:

 [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

1. We have been informed that  (herein after called “the Applicant”) has 
entered into Contract No. dated with the Beneficiary, for the execution of 
                             (herein after called" the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, an advance 
payment in the sum 
 ( ) is to be made against an advance payment guarantee. 

3. At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of  ( )
1 

upon receipt by us of 
the Beneficiary's complying demand supported by the Beneficiary's statement, whether in the 
demand itself or in a separate signed document accompanying or identifying the demand, 
stating either that the Applicant: 

a) Has used the advance payment for purposes other than the costs of mobilization in respect of 

th eWorks; or 

b) Has failed to repay the advance payment in accordance with the Contract conditions, 
specifying the amount which the Applicant has failed to repay. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of 
a certificate from the Beneficiary's bank stating that the advance payment referred to above 
has been credited to the Applicant on its account number at  

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the 
advance payment repaid by the Applicant as specified in copies of interim statements or 
payment certificates which shall be presented to us. This guarantee shall expire, at the latest, 
upon our receipt of a copy of the interim payment certificate indicating that ninety (90) percent 
of the Accepted Contract Amount, less provisional sums, has been certified for payment, or 

on the dayof ,2 ,
2 

whichever is earlier. Consequently, any demand for payment under this guarantee must be 
received by us at this office on or before that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six 
months] [one year], in response to the Beneficiary's written request for such extension, such 
request to be presented to the Guarantor before the expiry of the guarantee. 

[Name of Authorized Official, signature(s) and seals/stamps] 

 
Note: All italicized text (including footnotes) is for use in preparing this form and shall be 
deleted from the final product. 
 



 

 

FORM NO. 8 - RETENTION MONEY SECURITY 
[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary:   [Insert name and Address of Procuring Entity] Date:
   [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.:  
[Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

1. We have been informed that [insert name of Contractor, which in the 
case of a joint venture shall be the name of the joint venture] (herein afte rcalled" the 
Contractor") has entered into Contract No. 
 [Insert reference number of the contract] dated with the 
Beneficiary, for the execution of  [insert 
name of contract and brief description of Works] (herein after called" the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary 
retains moneys upto the limit set forth in the Contract (“the Retention Money”), and that when 
the Taking-Over Certificate has been issued under the Contract and the first half of the 
Retention Money has been certified for payment, and payment of [insert the second half of 
the Retention Money] is to be made against a Retention Money guarantee. 

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the 
Beneficiary any sum or sums  not  exceeding  in  total  an  amount  of  [insert  amount in 

figures] ([insert amount in words ])
1 

upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's 
statement, whether in the demand itself or in a separate signed document accompanying or 
identifying the demand, stating that the Contractor is in breach of its obligation(s) under the 
Contract, without your needing to prove or show grounds for your demand or the sum 
specified therein. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of 
a certificate from the Beneficiary's bank stating that the second half of the Retention Money 
as referred to above has been credited to the Contractor on its account number
 at_________ [insert name and address of Applicant's bank]. 

5. This guarantee shall expire no later than the……………. Day of…….…, 2…
2
, and any 

demand for payment under it must be received by us at the office indicated above on or before 
that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six 
months] [one year], in response to the Beneficiary's written request for such extension, such 
request to be presented to the Guarantor before the expiry of the guarantee. 
 

__________________________________________________________________________ 
[Name of Authorized Official, signature(s) and seals/stamps] 
Note: Allitalicized text (including foot notes) is for use in preparing this form and shall be 
deleted from the final product. 
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FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM 

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 

 

Tender Reference No.:   [insert identification 

no] Name of the Tender Title/Description:  [insert name of the 

assignment] to: [insert complete name of Procuring Entity] 

In response to the requirement in your notification of award dated [insert date of 
notification of award] to furnish additional information on beneficial ownership: [select 
one option as applicable and delete the options that are not applicable] 

I) We here by provide the following beneficial ownership information. 

Details of beneficial ownership 

 Details of all 

Beneficial 

Owners  

 

%  of 

shares 

a 

person 

holds 

in the 

compa

ny 

Directl

y or 

indirec

tly  

 

% of voting 

rights a person 

holds in the 

company 

Whether a 

person directly 

or indirectly 

holds a right to 

appoint or 

remove a 

member of the 

board of 

directors of the 

company or an 

equivalent 

governing body 

of the Tenderer 

(Yes / No) 

Whether a 

person 

directly or 

indirectly 

exercises 

significant 

influence or 

control over 

the 

Company 

(tenderer)  

(Yes / No) 

 

 

 

1. 

Full Name  Directl

y-------

----

 

% of 

shares  

 

 

Indirect

ly-------

---

 

% of 

shares 

Directly………

…….% of voting 

rights 

 

Indirectly---------

-% of voting 

rights 

1.Having the right to 

appoint a majority 

of the board of the 

directors or an 

equivalent 

governing body of 

the Tenderer: Yes 

-----No---- 

2.Is this right held 

directly or 

indirectly?: 

 

 

Direct…………

………  

 

 

Indirect…………

……... 

 

1.Exercises 

significant 

influence or 

control over 

the Company 

body of the 

Company 

(tenderer)  

 

Yes -----No--

-- 

 

2.Is this 

influence or 

control 

exercised 

directly or 

indirectly? 

 

National 

identity 

card 

number or 

Passport 

number 

 

Personal 

Identificati

on Number 

(where 

applicable) 

 

Nationality  

Date of 

birth 

[dd/mm/yyy

y] 

 

Postal  



 

 

 Details of all 

Beneficial 

Owners  

 

%  of 

shares 

a 

person 

holds 

in the 

compa

ny 

Directl

y or 

indirec

tly  

 

% of voting 

rights a person 

holds in the 

company 

Whether a 

person directly 

or indirectly 

holds a right to 

appoint or 

remove a 

member of the 

board of 

directors of the 

company or an 

equivalent 

governing body 

of the Tenderer 

(Yes / No) 

Whether a 

person 

directly or 

indirectly 

exercises 

significant 

influence or 

control over 

the 

Company 

(tenderer)  

(Yes / No) 

address Direct……

…….. 

 

 

Indirect……

…… 

Residential 

address 

 

Telephone 

number 

 

Email 

address 

 

Occupation 

or 

profession 

 

 

2. Full Name  Directl

y-------

----

 

% of 

shares  

 

 

Indirect

ly-------

---

 

% of 

shares 

Directly………

…….% of voting 

rights 

 

Indirectly---------

-% of voting 

rights 

1.Having the right to 

appoint a majority 

of the board of the 

directors or an 

equivalent 

governing body of 

the Tenderer: Yes 

-----No---- 

2.Is this right held 

directly or 

indirectly?: 

 

 

Direct…………

………  

 

 

Indirect…………

……... 

 

1.Exercises 

significant 

influence or 

control over 

the Company 

body of the 

Company 

(tenderer)  

 Yes -----No-

--- 

 

2.Is this 

influence or 

control 

exercised 

directly or 

indirectly? 

 

Direct……

…….. 

 

 

National 

identity 

card 

number or 

Passport 

number 

 

Personal 

Identificati

on Number 

(where 

applicable) 

 

Nationality

(ies) 

 

Date of 

birth 

[dd/mm/yyy

y] 

 

Postal 

address 
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 Details of all 

Beneficial 

Owners  

 

%  of 

shares 

a 

person 

holds 

in the 

compa

ny 

Directl

y or 

indirec

tly  

 

% of voting 

rights a person 

holds in the 

company 

Whether a 

person directly 

or indirectly 

holds a right to 

appoint or 

remove a 

member of the 

board of 

directors of the 

company or an 

equivalent 

governing body 

of the Tenderer 

(Yes / No) 

Whether a 

person 

directly or 

indirectly 

exercises 

significant 

influence or 

control over 

the 

Company 

(tenderer)  

(Yes / No) 

Residential 

address 

 Indirect……

…… 

Telephone 

number 

 

Email 

address 

 

Occupation 

or 

profession 

 

 

3. 

 

e.t

.c 

      

   

   

   

 

 

 

II)  Am fully aware that beneficial ownership information above shall be reported to the Public 

Procurement Regulatory Authority together with other details in relation to contract awards 

and shall be maintained in the Government Portal, published and made publicly available 

pursuant to Regulation 13(5) of the Companies (Beneficial Ownership Information) 

Regulations, 2020.(Notwithstanding this paragraph Personally Identifiable Information  in 

line with the Data Protection Act shall not be published or made public). Note that Personally 

Identifiable Information (PII) is defined as any information that can be used to distinguish 

one person from another and can be used to deanonymize previously anonymous data. This 

information includes National identity card number or Passport number, Personal Identification 

Number, Date of birth, Residential address, email address and Telephone number. 

 

III) In determining who meets the threshold of who a beneficial owner is, the Tenderer must 

consider a natural person who in relation to the company: 

 

(a) holds at least ten percent of the issued shares in the company either directly or indirectly.  



 

 

 

(b) exercises at least ten percent of the voting rights in the company either directly or indirectly.  

 

(c) holds a right, directly or indirectly, to appoint or remove a director of the company; or 

 

(d) exercises significant influence or control, directly or indirectly, over the company.  

 

IV) What is stated to herein above is true to the best of my knowledge, information and 

belief. 

 

Name of the Tenderer: .......................*[insert complete name of the Tenderer]  

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert 

complete name of person duly authorized to sign the Tender] 

Designation of the person signing the Tender: ....................... [insert complete title of the 

person signing the Tender] 

Signature of the person named above: ....................... [insert signature of person whose name 

and capacity are shown above] 

Date this ....................... [insert date of signing] day of....................... [Insert month], [insert 

year] 

 

 

 

 

 

Bidder Official Stamp 

 

 

 

 

 

 

 


